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ABSTRACT OF COST 
 
 
NAME OF WORK:  Renovation Work for Training and placement cell, IIT(BHU), Varanasi. 

Sl. No. Details of Sub-Head 
Amount 
(in Rs.) 

1 Repair, Renovation & Construction Work etc. 1499073.76 

Say 14,99,074.00 
 
This NIT contains pages 93 as per Index amounting to Rs. 14,99,074.00 is hereby 
approved. 
 
 
 
 

Sd- 
Junior Engineer (Civil) 

Sd- 
Assistant Engineer (Civil) 

 
 
 
 

Sd- 
Superintending Engineer (IWD) 

IIT (BHU) Varanasi 
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NOTICE INVITING TENDER  
 

(INVITATION FOR BIDS) 
 
Online bids are invited from approved and eligible contractors/vendors of the Central Public Works 
Department (CPWD) and Central Public Sector Units/Enterprises (CPSUs/CPSEs). Contractors working in 
Central Universities, other IITs, NITs, and IIMs, as well as those empanelled with Railways, Military 
Engineering Services (MES), and Uttar Pradesh PWD, shall also be eligible to participate in Civil and 
Electrical works under IWD tenders for the following works:  

S. 
No. 

Tender no. Specifications & quantity of the item 
Earnest Money 
Deposit (EMD) 

1. IIT(BHU)/IWD/CT-
60/2025-26/1674 Dated 
05.02.2026 

Name of the Project: Renovation Work for Training 
and placement cell, IIT(BHU), Varanasi. 
Estimated Cost Rs. 14,99,074.00  
1. Eligibility Criteria (Cover-1) 
2. Financial Bid (Cover-2) 

Rs. 45,000.00 

 

1. Interested eligible Bidders may obtain further information from IIT(BHU) website: 
 https://iitbhu.ac.in/tenders or from Central Public Procurement Portal (CPPP) 
 https://eprocure.gov.in/eprocure/app.  

2.  Intending bidders are advised to visit IIT (BHU) website  https://iitbhu.ac.in/tenders and CPPP 
 website  https://eprocure.gov.in/eprocure/app regularly till closing date of BID submission of 
 tender for any corrigendum / addendum/ amendment.  

3. Earnest Money Deposit is to be submitted in the form of DD/FDR as per details mentioned in the 
critical data sheet. Bidders are required to submit the scan copy of payment receipt details of Tender fees 
and EMD at the time of Bid uploading. 

 
CRITICAL DATA SHEET 

 
Name of Organization Indian Institute of Technology (BHU), Varanasi 

Ǔनͪवदा Ĥकार (खुला/सीͧमत/ईओआई/नीलामी/एकल) 
Tender Type 
(Open/Limited/EOI/Auction/Single) 

खुला / Open 

Ǔनͪवदा Įेणी (सेवाएँ/सामान/काय[) 
Tender Category (Services/Goods/Works) 

काय[ / Works 

अनुबंध का Ĥकार/ĤाǾप 

(काय[/आपूǓत[/नीलामी/सेवा/खरȣद/पैनल मɅ शाͧमल 

करना/बेचना) 
Type/Form of Contract (Work/Supply/ Auction/ 
Service/ Buy/ Empanelment/ Sell) 

काय[ / Works 
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उ×पाद Įेणी (ͧसͪवल काय[/इलेिÈĚकल काय[/Ýलȣट 

Ĥबंधन/कंÜयूटर ͧसèटम) 
Product Category (Civil Works/Electrical 
Works/Fleet Management/ Computer Systems) 

ͧसͪवल काय[ / Civil Works 

Ǔनͪवदा जारȣ करने/Ĥकाͧशत करने कȧ Ǔतͬथ  

Date of Issue/Publishing Original Tender 

11.03.2026 (4:00 P.M.) 

Ǔनͪवदा दèतावेज़ डाउनलोड Ĥारंभ Ǔतͬथ  

Document Download Start Date 

11.03.2026 (4:00 P.M.) 

दèतावेज़ डाउनलोड समािÜत Ǔतͬथ  

Document Download End Date 

18.03.2026 (4:00 P.M.) 

Ǔनͪवदा अपलोड करने कȧ अǓंतम Ǔतͬथ और समय  

Last Date and Time for Uploading of Bids 

18.03.2026 (4:00 P.M.) 

Ǔनͪवदा खोलने कȧ Ǔतͬथ और समय  

Date and Time of Opening of Bids 

19.03.2026 (4:00 P.M.) 

Ǔनͪवदा Ĥसंèकरण शãुक 

(कृपया Úयान दɅ: Ǔनͪवदा Ĥसंèकरण शãुक केवल 

RTGS/NEFT के माÚयम से भुगतान ͩकया जाना 

चाǑहए। ͩकसी अÛय भुगतान ͪवͬध को èवीकार नहȣं 

ͩकया जाएगा।) 
Tender Processing Fee 
(Please Note: The Tender Processing Fees must 
be paid through RTGS/NEFT only. No other mode 
of payment will be acceptable.) 

शूÛय/NIL 

 

ईएमडी / EMD 

 

Rs. 45,000.00 to be paid in the form of DD/FDR in 

the name of Registrar, IIT(BHU), Varanasi, payable 
at VARANASI. (Scanned copy of DD/FDR to be 
uploaded in cover-1) (Original to be submitted in 
cover-1 alongwith eligibility criteria documents) 

ǽपये 45,000.00 को रिजèĚार, IIT(BHU), वाराणसी के 

नाम पर डीडी/एफडीआर के Ǿप मɅ भुगतान ͩकया 

जाएगा, जो वाराणसी मɅ देय होगा। (डीडी/एफडीआर कȧ 

èकैन कȧ गई ĤǓत कवर-1 मɅ अपलोड कȧ जानी चाǑहए) 

(मूल डीडी/एफडीआर कवर-1 मɅ पाğता मानदंड 

दèतावेजɉ के साथ Ĥèतुत ͩकया जाना चाǑहए) 

कवरɉ कȧ संÉया (1/2/3/4) 

No. of Covers (1/2/3/4) 

02 

वैधता Ǒदनɉ कȧ संÉया (180/120/90/60/30) 

Bid Validity days (180/120/90/60/30) 

180 Ǒदन (Ǔनͪवदा खोलने कȧ अǓंतम Ǔतͬथ से) 
180 days (From last date of opening of tender) 

काय[ समािÜत अवͬध  

Work Completion Period 

120 Days/Ǒदन 
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संचार के ͧलए पता  
Address for Communication 

The Superintending Engineer, Institute Works 
Department, IIT(BHU), Varanasi – 221005, U.P. 

ईमेल पता / Email Address office.iwd@iitbhu.ac.in   
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INSTRUCTIONS FOR ONLINE BID SUBMISSION 
 
As per the directives of Department of Expenditure, this tender document has been published on the 
Central Public Procurement Portal (URL:http://eprocure.gov.in/eprocure/app). The bidders are required 
to submit soft copies of their bids electronically on the CPP Portal, using valid Digital Signature Certificates. 
The instructions given below are meant to assist the bidders in registering on the CPP Portal, prepare their 
bids in accordance with the requirements and submitting their bids online on the CPP Portal. 
More information useful for submitting online bids on the CPP Portal may be obtained at: 
http://eprocure.gov.in/eprocure/app. 
 

1. Registration 

 

1. Bidders are required to enroll on the e-Procurement module of the Central Public Procurement 
Portal (URL:http://eprocure.gov.in/eprocure/app) by clicking on the link “Click here to Enroll”. 
Enrolment on the CPP Portal is free of charge. 

2. As part of the enrolment process, the bidders will be required to choose a unique username and 
assign a password for their accounts. 

3. Bidders are advised to register their valid email address and mobile numbers as part of the 
registration process. These would be used for any communication from the CPP Portal. 

4. Upon enrolment, the bidders will be required to register their valid Digital Signature Certificate 
(Class II or Class III Certificates with signing key usage) issued by any Certifying Authority 
recognized by CCA India (e.g. Sify/TCS/nCode/eMudhra etc.), with their profile. 

5. Only one valid DSC should be registered by a bidder. Please note that the bidders are responsible 
to ensure that they do not lend their DSCs to others which may lead to misuse. 

6. Bidder then logs in to the site through the secured log-in by entering their user ID/password and 
the password of the DSC/eToken. 

 

2. Searching for Tender Documents  

1. There are various search options built in the CPP Portal, to facilitate bidders to search active 
tenders by several parameters. These parameters could include Tender ID, organization name, 
location, date, value, etc. There is also an option of advanced search for tenders, wherein the 
bidders may combine a number of search parameters such as organization name, form of contract, 
location, date, other keywords etc. to search for a tender published on the CPP Portal. 

2. Once the bidders have selected the tenders they are interested in, they may download the required 
documents / tender schedules. These tenders can be moved to the respective ‘My Tenders’ folder. 
This would enable the CPP Portal to intimate the bidders through SMS / e-mail in case there is any 
corrigendum issued to the tender document. 

3. The bidder should make a note of the unique Tender ID assigned to each tender; in case they want 
to obtain any clarification / help from the Helpdesk. 

3. Preparation of Bids  

1. Bidder should take into account any corrigendum published on the tender document before 
submitting their bids. 

2. Please go through the tender advertisement and the tender document carefully to understand the 
documents required to be submitted as part of the bid. Please note the number of covers in which 
the bid documents have to be submitted, the number of documents - including the names and 
content of each of the document that need to be submitted. Any deviations from these may lead to 
rejection of the bid. 
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3. Bidder, in advance, should get ready the bid documents to be submitted as indicated in the tender 
document / schedule and generally, they can be in PDF / XLS / RAR / DWF formats. Bid documents 
may be scanned with 100 dpi with black and white option. 

4. To avoid the time and effort required in uploading the same set of standard documents which are 
required to be submitted as a part of every bid, a provision of uploading such standard documents 
(e.g. PAN card copy, annual reports, auditor certificates etc.) has been provided to the bidders. 
Bidders can use “My Space” area available to them to upload such documents. These documents 
may be directly submitted from the “My Space” area while submitting a bid, and need not be 
uploaded again and again. This will lead to a reduction in the time required for bid submission 
process. 

4. Submission of Bids 

1. Bidder should log into the site well in advance for bid submission so that he/she upload the bid in 
time i.e. on or before the bid submission time. Bidder will be responsible for any delay due to other 
issues. 

2. The bidder has to digitally sign and upload the required bid documents one by one as indicated in 
the tender document. 

3. Bidder has to select the payment option as “on-line” to pay the tender fee / EMD as applicable and 
enter details of the instrument. Whenever, EMD/Tender fees is sought, bidders need to pay the 
tender fee and EMD separately on-line through RTGS. 

4. A standard BoQ format has been provided with the tender document to be filled by all the bidders. 

Bidders are requested to note that they should necessarily submit their financial bids in the format 
provided and no other format is acceptable. Bidders are required to download the BoQ file, open 
it and complete the white coloured (unprotected) cells with their respective financial quotes and 
other details (such as name of the bidder). No other cells should be changed. Once the details have 
been completed, the bidder should save it and submit it online, without changing the filename. If 
the BoQ file is found to be modified by the bidder, the bid will be rejected. 

5. The server time (which is displayed on the bidders’ dashboard) will be considered as the standard 
time for referencing the deadlines for submission of the bids by the bidders, opening of bids etc. 
The bidders should follow this time during bid submission. 

6. All the documents being submitted by the bidders would be encrypted using PKI encryption 
techniques to ensure the secrecy of the data. The data entered cannot be viewed by unauthorized 
persons until the time of bid opening. The confidentiality of the bids is maintained using the 
secured Socket Layer 128-bit encryption technology. Data storage encryption of sensitive fields is 
done. 

7. The uploaded tender documents become readable only after the tender opening by the authorized 
bid openers. 

8. Upon the successful and timely submission of bids, the portal will give a successful bid submission 
message & a bid summary will be displayed with the bid no. and the date & time of submission of 
the bid with all other relevant details. 

9. Kindly add scanned PDF of all relevant documents in a single PDF file of compliance sheet. 

5. Assistance to Bidders  

1. Any queries relating to the tender document and the terms and conditions contained therein should 
be addressed to the Tender Inviting Authority for a tender or the relevant contact person indicated 
in the tender. 

2. Any queries relating to the process of online bid submission or queries relating to CPP Portal in 
general may be directed to the 24x7 CPP Portal Helpdesk. The contact number for the helpdesk is 
1800 233 7315 

6. General Instructions to the Bidders  
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1. The tenders will be received online through portal http://eprocure.gov.in/eprocure/app . In the 
Technical Bids, the bidders are required to upload all the eligibility criteria documents in .pdf 
format. 

2. Possession of a Valid Class II/III Digital Signature Certificate (DSC) in the form of smart card/e-
token in the company's name is a prerequisite for registration and participating in the bid 
submission activities through https://eprocure.gov.in/eprocure/app. Digital Signature 
Certificates can be obtained from the authorized certifying agencies, details of which are available 
in the web site https://eprocure.gov.in/eprocure/app under the link “Information about DSC”. 

3. Tenderer are advised to follow the instructions provided in the Instructions to the Tenderer for 
the e-submission of the bids online through the Central Public Procurement Portal for e-
Procurement at https://eprocure.gov.in/eprocure/app. 
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INFORMATION AND INSTRUCTIONS TO BIDDERS FOR TENDERING   FORMING PART OF BID 
DOCUMENT AND TO BE POSTED ON WEBSITE 

INSTITUTE WORKS DEPARTMENT, NIT 

1. IWD, IIT(BHU) invites the online percentage rate/Item rate Bids from eligible contractors/vendors 
of the Central Public Works Department (CPWD) and Central Public Sector Units/Enterprises 
(CPSUs/CPSEs). Contractors working in Central Universities, other IITs, NITs, and IIMs, as well as 
those empanelled with Railways, Military Engineering Services (MES), and Uttar Pradesh PWD, 
shall also be eligible to participate in Civil and Electrical works under IWD tenders for the following 
works: 

Renovation Work for Training and placement cell, IIT(BHU), Varanasi.  

The enlistment of the contractors should be valid on the last date of submission of bids. (Self-
Certified copy of currently valid enlistment certificate to be uploaded as proof along with other 
eligibility criteria) 

1.1 The work is estimated to cost Rs. 14,99,074.00. The estimate, however, is given merely as a rough 
guide).  

1.2 Intending bidder is eligible to submit the bid provided, if he has definite proof from the appropriate 
authority, which shall be to the satisfaction of the competent authority, of having satisfactorily 
completed similar works of magnitude specified below:  

1.2.1 Criteria of eligibility for submission of bid documents:  

(a)     Intending bidder should not be a joint venture. (Self-Certified copy of relevant documents 
clearly establishing the status of bidder to be uploaded) 

(b) Should have satisfactorily completed Three similar works each of value not less than Rs 06.00 Lacs 
or Two similar works each of value not less than Rs 08.99 Lacs or One similar work of value not 
less than Rs 11.99 Lacs during last seven years ending 31st March 2025. (Self-Certified 
photocopy of work order alongwith work completion certificate to be uploaded as proof of 
eligibility criteria) 

Explanation:  

The value of executed works shall be brought to current costing level by enhancing the actual value 
of work at simple rate of 7% per annum; calculated from the date of completion to last date of 
receipt of applications for this tender. 

Similar work means “Repair, Renovation & Construction Work etc.” 

(c) Should have had average annual financial turnover of Rs 07.50 Lacs on account of construction 
works executed during the last three preceding financial years ending 31st March, 2024, duly 
audited by a Chartered Accountant (Self Certified photocopy of certificate from CA to be 
uploaded). The year in which no turnover is shown would also be considered for working out the 
average.  

(d) Should not have incurred any loss (profit after tax should be positive) in more than three years 
during the last five years ending 31st March, 2024. (Self-Certified photocopy of certificate from 
CA to be uploaded alongwith certified copy of last five years Profit & Loss Account) 

(e) Should have a solvency certificate of Rs 06.00 Lacs issued by Bank during the last six months. 

(Certified copy of original solvency certificate to be uploaded in cover-1).  

1.2.2 To become eligible for tender, the contractor shall have to furnish an affidavit on a non-

judicial stamp paper of Rs. 10.00 as under: 

I/We undertake and confirm that eligible similar works(s) has/have not been got executed 

through another bidder on back to back basis. Further that, if such a violation comes to the notice 

of Indian Institute of Technology (BHU), then I/we shall be debarred for tendering in IWD, 

IIT(BHU) in future forever. Also, if such a violation comes to the notice of Indian Institute of 

Technology (BHU) before the date of start of work, the SUPERINTENDING ENGINEER-IWD, 

IIT(BHU) shall be free to forfeit the entire amount of Earnest Money Deposit/Performance 

Guarantee. (Scanned copy of affidavit to be uploaded in cover-1). The date of issuing affidavit 

after the tender publishing date. The affidavit must exist tender number also. 
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2. Agreement shall be drawn with the successful bidder on prescribed Format.  

3. The time allowed for carrying out the work will be 120 Days from the date of start as defined in 

schedule ‘F’ or from the first date of handing over of the site, whichever is later, in accordance with 

the phasing, if any, indicated in the Published documents.  

4. The site for the work is available for start of the work.  

5. The Published  document consisting of plans, specifications, the schedule of quantities of various 

types of items to be executed and the set of terms and conditions of the contract to be complied 

with and other necessary documents except Standard General Conditions of Contract Form can be 

seen/downloaded from website www.eprocure.gov.in or www.iitbhu.ac.in  

6. While submitting the bids, bidder can revise the rate, but before last date and time of submission 

of bids as notified. In this case, the last submitted bid before the last date and time will only be 

considered.  

7. a) Earnest Money of Rs. 45,000.00 shall be paid in the form of Banker’s cheque/ Demand Draft / 

Fixed Deposit Receipt (drawn in favor of Registrar, IIT(BHU), Varanasi, payable at Varanasi) 

of any Scheduled Bank. The same shall be submitted in Cover-1 and scanned copy uploaded with 

cover-1. 

b) Tender processing fees:  Tender fee has been exempted with the approval of the competent 

authority.  

Proof of online submission of tender processing fees, EMD & Eligibility criteria document like work 

experience, financial turn over certificate, Affidavit in original, Solvency certificate in original and any other 

documents mentioned in relevant clauses above, shall be uploaded under cover-1 on the e-tendering 

website.  

EMD and proof of tender processing fees of the tender shall be placed in an envelope with due 
mention Name of work, date & time of opening of Tender and to be submitted in the office of 
SUPERINTENDING ENGINEER, IWD, IIT(BHU), Varanasi on or before 18.03.2026 (4:00 P.M.). The 
documents submitted shall be opened at 19.03.2026 (4:00 P.M.). 
Kindly note that no financial bid in physical format is to be submitted with cover-1 in the office of 
IWD, IIT(BHU). Financial bid is to be uploaded under cover-2 only on the e-tendering website. 
Online Financial Bids submitted by intending bidders shall be opened and only of those bidders, 
whose Earnest Money deposit, tender processing fees and other documents uploaded on e-
tendering website under cover-1 are found in order and eligible. 
 
11. The bid submitted shall become invalid and cost of bid & tender processing fee shall not be 

refunded if:  
(i) The bidder is found ineligible.  
(ii) The bidder does not provide all the documents (including PAN No., GST registration etc.) as 

stipulated in the bid document.  

12. The bidder whose bid is accepted will be required to furnish performance bank guarantee of 5% 
(Five Percent) of the tender amount within the 15 days of issue of letter of acceptance. This 
guarantee shall be in the form of Demand Draft of any scheduled bank or Fixed Deposit Receipts 
or Guarantee Bonds of any Scheduled Bank or the State Bank of India in accordance with the 
prescribed form. In case the bidder fails to deposit the said performance guarantee within the 
period as indicated, the Earnest Money deposited by the bidder shall be forfeited automatically 
without any notice to the bidder.  

13. Intending bidders are advised to inspect and examine the site and its surroundings and satisfy 
themselves before submitting their bids as to the nature of the ground and sub-soil (so far as is 
practicable), the form and nature of the site, the means of access to the site, the accommodation 
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they may require and in general shall themselves obtain all necessary information as to risks, 
contingencies and other circumstances which may influence or affect their Tender. A bidder shall 
be deemed to have full knowledge of the site whether he inspects it or not and no extra charge 
consequent upon any misunderstanding or otherwise shall be allowed. The bidder shall be 
responsible for arranging and maintaining at his own cost all materials, tools & plants, water, 
electricity access, facilities for workers and all other services required for executing the work 
unless otherwise specifically provided for in the contract documents. Submission of a tender  by a 
bidder implies that he has read this notice and all other contract documents and has made himself 
aware of the scope and specifications of the work to be done and of conditions and rates at which 
stores, tools and plant, etc. will be issued to him by the Institute and local conditions and other 
factors having a bearing on the execution of the work. Cost of site visit shall be borne by the bidder. 

14. The competent authority on behalf of the Institute does not bind itself to accept the lowest or any 
other Tenders and reserves to itself the authority to reject any or all the Tenders received without 
the assignment of any reason. All Tenders in which any of the prescribed condition is not fulfilled 
or any condition including that of conditional rebate is put forth by the bidder shall be summarily 
rejected.  

15. Canvassing whether directly or indirectly, in connection with bidders is strictly prohibited and the 
Tenders submitted by the bidders who resort to canvassing will be liable to rejection.  

16. The competent authority on behalf of Institute reserves to himself the right of accepting the whole 
or any part of the bid and the bidders shall be bound to perform the same at the rate quoted.  

17. The bidder shall not be permitted to tender for works in the IWD, if his near relative is posted as 
an officer in any capacity between the grades of Superintending Engineerand Junior Engineer 
(both inclusive). Any breach of this condition by the bidder would render him liable to be removed 
from the Tendering process.  

18. No Engineer of gazetted rank or other Gazetted Officer employed in Engineering or Administrative 
duties in an Engineering Department of the Government of India is allowed to act as a bidder within 
a period of one year after his retirement from Government service, without the previous 
permission of the Government of India in writing. This contract is liable to be cancelled if either 
the bidder or any of his employees is found any time to be such a person who had not obtained the 
permission of the Government of India as aforesaid before submission of the tender or engagement 
in the bidder’s service.  

19. The bid for the works shall remain open for acceptance for a period of 180 days from the date of 
opening of financial bids. If any bidder withdraws his bid before the said period or issue of letter 
of acceptance, whichever is earlier, or makes any modifications in the terms and conditions of the 
bid which are not acceptable to the Indian Institute of Technology (BHU), then the Indian Institute 
of Technology (BHU), without prejudice to any other right or remedy, be at liberty to forfeit of the 
said earnest money as aforesaid. Further the bidders shall not be allowed to participate in the re-
bidding process of the work.  

20. The notice inviting bid shall form part of the contract document. The successful bidder, on 
acceptance of his bid by the Accepting Authority, have to sign the contract consisting of “The Notice 
Inviting bid, all the documents including Special Conditions, General Specifications/ Particular 
Specifications and drawings, if any, forming part of the bid as submitted at the time of invitation of 
bid and the rates quoted online at the time of submission of bid and acceptance thereof together 
with any correspondence leading thereto. Within 15 days from the stipulated date of start of the 
work.  

21. Composite Tender  

21.1.1 The SUPERINTENDING ENGINEER is calling this bid for the composite work. The Earnest money 
is fixed with respect to the combined estimated cost put to Tender for the composite tender.  

21.1.2 The bid document is including following components:  

Part A: IWD FORM-1 including schedule A to F for the major component of the work, Standard General 
Conditions of Contract. 
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Part B:-  General / specific conditions, general technical specifications along with list of Makes. If there is 
any material not available as per list of makes, bidder has to inform in priority to Architects/owner for 
approval. 

Part C:   Schedule A to F for minor component of the work. (SUPERINTENDING ENGINEER of major 
component shall also be competent authority under clause 2 and clause 5 as mentioned in schedule A to F 
for major components) 

Part D:- Schedule of quantities applicable. 

Part E:- Design and Drawings. 

Part F:- Composite bill of quantities. 

21.1.3 The eligible bidders have to quote rates for all items given in the bill of quantity. 

21.1.4 After acceptance of the bid by competent authority, the SUPERINTENDING ENGINEER shall issue 
letter of award on behalf of the Institute. After the work is awarded, the bidder will have to enter 
into one agreement with SUPERINTENDING ENGINEER.  

21.1.5 Entire work under the scope of composite tender including major and all minor components shall 
be executed under one agreement.  

21.1.6 Security Deposit will be worked out separately for each component corresponding to the 
quoted/accepted cost of the respective component of works. The Earnest Money will become part 
of the security deposit of the respective projects under the head Mega projects in ratio of the 
corresponding estimated value of these projects.  

21.1.7 The bidder may associate agency(s) for minor component(s) conforming to eligibility criteria as 
defined in the tender document and has to submit detail of such agency(s) to SUPERINTENDING 
ENGINEER. Name of the agency(s) to be associated shall be approved by SUPERINTENDING 
ENGINEER. Before engaging such associate agencies, bidder has to inform to SUPERINTENDING 
ENGINEER along with his past experience and all credential’s and got the approval of the same 
from the SUPERINTENDING ENGINEER.     

21.1.8 In case the bidder intends to change any of the above agency/ agencies during the operation of the 
contract, he shall obtain prior approval of respective SUPERINTENDING ENGINEER. The new 
agency/ agencies shall also have to satisfy the laid down eligibility criteria. In case 
SUPERINTENDING ENGINEER is not satisfied with the performance of any agency, he can direct 
the bidder to change the agency and this shall be binding on the bidder.  

21.1.9 The main bidder has to enter into agreement with bidder(s) associated by him for execution of 
minor component(s). Copy of such agreement shall be submitted to Engineer-in-charge In case of 
change of associate bidder, the main bidder has to enter into agreement with the new bidder 
associated by him.  

21.1.10A. The composite work shall be treated as complete when all the components of the work are 
complete. The completion certificate of the composite work shall be recorded by Engineer-in-
charge of major component after record of completion certificate of all other components. 

21.1.10B. Final bill of whole work shall be finalized by IWD. 

21.1.11  It will be obligatory on the part of the bidder to sign the tender documents for all components 
before the first payment is released.  

 
 

       Sd- 
SUPERINTENDING ENGINEER 

INSTITUTE WORKS DEPARTMENT 
INDIAN INSTITUTE OF TECHNOLOGY(BHU) 

 
List of Documents to be scanned, uploaded and submitted under Cover-1 (Technical Bid) on e-

tendering website up to the last date and time of e-tender.  
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a) Documents clearly indicating the bidder’s registration status with any of the following authorities: 

Central Public Works Department (CPWD), Central Public Sector Undertakings/Enterprises 

(CPSUs/CPSEs), Central Universities, other IITs, NITs, IIMs, as well as empanelment with Railways, 

Military Engineering Services (MES), or the Uttar Pradesh Public Works Department (UPPWD). 

b) Documents regarding legal status of firm and written power of attorney of the signatory. 

c) Self-certified copy of work orders along with work completion certificate as per eligibility criteria. 

d) Qualifications and experiences of key site management, technical personnel proposed for the contract. 

e) Solvency certificate from bank and scanned copy of DD/FDR for EMD. 

f) Affidavit as per 1.2.2 and proof of submission of tender processing fee only in online mode. The date 

of issuing affidavit after the tender publishing date. The affidavit must exist tender number also.  

g) No loss certificate, turnover from CA, GST registration certificate, PAN card, ESI/EPF etc. 

List of documents to be uploaded upto the last date & time mentioned below in Cover-2 (Financial 
Bid): 

a) Duly filled in priced BoQ. 

b) Duly signed and scanned copy of priced BoQ in PDF format. 

(Kindly note that no physical submission of duly filled in BoQ is required and it is to be uploaded only on e-

tendering website). 

 
 

 Sd- 
SUPERINTENDING ENGINEER 

INSTITUTE WORKS DEPARTMENT 
INDIAN INSTITUTE OF TECHNOLOGY(BHU) 

VARANASI 
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A: GENERAL INSTRUCTIONS 
  

1.0 Scope of Tender.  

1.1 Indian Institute of Technology (BHU) (referred to as Owner in these documents) invites Tenders 
for Renovation Work for Training and placement cell, IIT(BHU), Varanasi. 
(As defined in these documents and referred to as “the works”) detailed in the table given in the 
Notice Inviting Tenders (NIT).  

1.2 The successful Bidder shall complete the works within the completion date specified in the Notice 
Inviting Tenders (NIT). 

2.0  Non-Association / Relation 

2.1 All Bidders shall provide in the bid tender and Qualification Information, a statement that the 
Bidder is not associated, nor has been associated in the past, directly or indirectly, with the 
IIT(BHU) or any other entity that has prepared the design, specifications, and other documents for 
the Project.  

3.0 Qualification of the Bidder 

3.1 All Bidders shall provide tender qualification information.  

3.2 All Bidders shall include the following information by submitting relevant documents and 
certificate with their tenders: 

 The Bidder must be registered with the GST Department and should submit the registration 
certificate of GST, ESI, PF, labour license etc. 

4.0 Cost of tendering 

4.1 The Bidder shall bear all costs associated with the preparation and submission of his tender, and 
the Owner will in no case be responsible and liable for those costs. 

4.2 The Bidder, at its own responsibility and risk is encouraged to visit and examine the Site of Work and 
its surroundings and obtain all information that may be necessary for preparing the tender. The 
costs of visiting the Site shall be at the Bidder’s own expense. 
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B: DOCUMENTS INVITING TENDERS   

5.0 Invitation 

5.1 Tenders are hereby invited on behalf of Indian Institute of Technology (BHU). 

6.0 Contents of documents as mentioned in the relevant clauses mentioned. 

The Bidder shall be deemed to have examined all instructions, forms, terms, and specifications in the 

Documents. Failure to furnish the information required in the Tender Document or submission of a Bid not 

substantially responsive to the Tender Documents in every respect will be at the Bidder’s risk and may 

result in the rejection of the bid. 

The several documents forming the contract are to be taken as mutually explanatory of one another, 

detailed drawings being followed in preference to small scale drawing and figured dimensions in 

preference to scale and Special Conditions in preference to General Conditions. 

In case of any discrepancy between the Schedule of Quantities, the specifications and/ or the drawings, 

given in the tender document the following order of preference shall be observed: 

 

Description of Schedule of Quantities. 

Particular Specification and Special condition, if any. 

Drawings. C. P. W. D. specifications/ IWD specification. 

Latest edition Indian Standard Specifications of B. I. S. 

 

7.  Amendment of Tendering Documents 

7.1 Before the deadline for submission of bids, the Indian Institute of Technology (BHU) may modify 

the Tender documents by issuing addenda/corrigendum. 

7.2 Any addendum thus issued shall be part of the Tendering documents and shall be submitted on 

Tendering website www.eprocure.gov.in and Institute website www.iitbhu.ac.in.  

7.3 To give prospective Bidders reasonable time in which to take an addendum into account in 

preparing their Publish s, the enlisted may extend if necessary, the deadline for submission of 

tenders. 
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C: PREPARATION OF DOCUMENT 

8. Earnest Money Deposit (EMD) 

EMD amounting to Rs. 45,000.00 in the form of a bankers cheque or demand draft/F.D.R in favour 
Registrar, IIT(BHU) payable at Varanasi must accompany each bid. Bids not accompanying with EMD and 
unconditional acceptance letter will be summarily rejected. 

The EMD of the unsuccessful Bidders will be discharged / returned within Thirty (30) days from the date 
of opening of the bids. The EMD of the successful Bidder shall be converted as Security deposit. 

The EMD may be forfeited: if the Bidder withdraws his bid during the validity period of the bis; or in case 
of a successful Bidder, if the Bidder fails to sign the contract or furnish performance security. 

9.0 Period of validity of bid 

The bids shall remain valid for a period of 180 days after the date of opening of bid. A bid valid for a shorter 
period, shall be rejected by the Indian Institute of Technology (BHU) as non-responsive and the EMD paid 
along with it will be forfeited.  

10. Language of Bid   

10.1 The document shall be written in English language. The total amount should be written in the same 
language. 

11.0 Document comprising the E-Tender   

11.1  No page of this tenders document shall be removed and the set must be submitted as it is. Each 
page of the tenders document form is to be signed by the Bidder and must bear the Seal of the 
Company/Firm. 

The tender submitted by the Bidder shall comprise as mentioned above in relevant sections: 

12.0 Tender Prices 

12.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on the priced 
Schedule of Quantities submitted by the Bidder. 

12.2 The tender submitted on behalf of Company shall be signed by a person who has the proper legal 
authority on behalf of the Company to enter into the contract; otherwise, the bid is liable to be 
rejected. Each page of the tender document and each drawing accompanying is required to be 
signed by the authorized person submitting the bid, with the company seal as the token of their 
having examined and acquainted themselves with the General conditions of contract, drawings, 
specifications, special conditions of contract etc. The forms of tender are to be filled in completely. 
Any bid with any of the documents not signed is liable to be rejected. 

12.3 The notation R.O. written against items of BOQ means ‘rate only” and the bidder is to quote only 
unit rate in such cases.   

12.4 The Bidder shall fill in the percentage rate/in rates for items of the Works described in the 
Schedule of Quantities along with total bidding price. In case if the rates are not filled for any of 
the Items of Schedule of Quantities, in such cases the tender shall be summarily rejected.  
Failure to comply with either of these conditions will make the bid liable for rejection. 
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12.5 The work shall be carried out by the Bidder in a manner complying in all respect with the 
requirement of relevant bye-laws/orders of the Local/Municipal bodies and pay all fees and 
charges which may be leviable at his own cost. The completion/ occupancy certificates including 
clearance from fire committee or any other statutory obligation shall be arranged by the bidder. 
Any official fees shall be paid by the Owner. All other cost of liasoning shall be borne by the bidder.  

12.6 All duties, taxes, and other levies payable by the Bidder under the contract, or for any other cause, 
shall be included in the rates, prices and total Bidding Price submitted by the Bidder. Bidders must 
include in their rates, the cost of transportation of materials to site, GST, Cess as per Building & 
other construction workers cess act, excise duty, octroi, and any other tax and duty levied by the 
Central / State Government. None of the above taxes & levies will be entertained by the Owner and 
no tax exemption forms will be issued by the Owner. Bidder should also take a Group Insurance 
Policy for his Workmen, Supervisors and Engineers working on site for an adequate insurance 
cover. BHU shall not be responsible for any accident or happening of any untoward/unforeseen 
event involving workmen, labour, supervisor or engineer or any person directly or indirectly 
associated with the execution of work. The insurance policy to be obtained by the successful Bidder 
must be comprehensive and shall cover all associated risks (known and unknown).  

NOTE: ALL RATES QUOTED BY THE BIDDER ARE INCLUSIVE OF ALL TAXES LIKE GST CESS AS PER 
BUILDING & OTHER CONSTRUCTION WORKERS CESS ACT.  

 OR ANY STATUTORY TAX APPLICABLE AS PER STATE GOVERNMENT. 

12.7 The rates quoted in the tender shall include cost of electrical power supply, water supply, cost of 
all materials, labour, telephone rent and call charges, water and meter rent charges, electric 
charges, temporary electric wiring / lighting for execution of work at site, hire for any tools and 
plants, shed for materials, marking out and clearing of site, transportation complete in all respects. 
The rates quoted in the tender shall be treated as rated for finally completing the item of work.  

12.8 The quantities furnished in the schedule of quantities are only probable quantities and are liable 
to alterations, by omission, deductions or additions to any extent at the discretion of Indian 
Institute of Technology (BHU). Payments will be regulated on the actual quantities of work done 
at accepted rates. Any item of work may be omitted from the schedule of quantities and may be 
awarded to another agency at any time / stage of the work.  

12.9 Errors in the Schedule of Quantities shall be dealt with in the following manner:  

i In the event of a discrepancy between the rates quoted in words and the rates in figures, rate 
quoted in words shall be considered to be correct. 

ii In the event of an error occurring on account of arithmetical calculations the same shall be 
corrected according to rates written in words and quantities in B.O.Q. 

iii All the errors in totaling in the amount column and in carrying forward the totals shall be corrected. 
The tender total shall be accordingly amended.  

12.10 The calculations made by the bidder should be based upon quantities of the items of work which 
are furnished in the Schedule of Quantities, but it must be clearly understood that the contract is 
not a lump sum contract. The Owners do not in any way assure, represent or guarantee that the 
said probable quantities are correct or that the work would correspond thereto. The items of work 
irrespective of the quantities which may vary shall be carried out at the same accepted bidding e-
tender rates and no escalation in the rates will be entertained whatsoever. Any item of work may 
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be omitted from the schedule of quantities and may be awarded to another agency at any time / 
stage of the work.  

12.11 The bidders must obtain for themselves on their own responsibility and their own expenses all the 
information which may be necessary, including risks, contingencies and other circumstances to 
enable them in making a proper bid and for entering into a contract, and must examine the 
drawings, specifications and conditions and inspect the site of the work, nature of the work, 
availability of power, water, shelter for workmen and all the matters pertaining thereto before 
submitting the bid. They can also get any clarifications required from the Owner, before tendering, 
by contacting them at their office during working hours. 

13.0 Format and signing of Tender document 

13.1 The bid shall be typed or written in indelible ink and shall be signed by a person or persons duly 
authorized to sign on behalf of the Bidder. All pages of the tender where entries or amendments 
have been made shall be initialed by the person or persons signing the tender. 

13.2 The tender shall contain no alterations or additions, except those to comply with instructions 
issued by the Owner, or as necessary to correct errors made by the Bidder, in which case such 
corrections shall be initialed by the person or persons signing the bid. ANY CONDITIONAL BID 
WILL BE SUMMARILY REJECTED. 
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D: MODE OF SUBMISSION OF BID  DOCUMENT 
 

14.0 Sealing and marking of bids. 

14.1 All the document to be put in cover-1 should be scanned and uploaded under cover-1 on the e-

tendering website. 

14.2 All the envelopes/covers needed to be properly sealed by the bidder and shall indicate the name 

and address of the bidder.  

14.3 If the envelopes/covers are not sealed and marked as above, the Owner will assume no 

responsibility for the misplacement of the bid document. 

14.4 Financial/price bid is to be uploaded online only & no hard copy to be submitted.  

15.0 Deadline for submission of bid:-  

15.1 Any bid will not be received by the Indian Institute of Technology (BHU) after the deadline of 

submission of bids. 
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E: TENDER OPENING AND EVALUATION  
16. Tender opening 
The Owner along with Architect will open all the tenders received, on the date and the place specified in 
the NIT. In case of any unavoidable circumstances or unforeseen event on the specified date and time of 
tender opening, the bids will be opened at the appointed time and location on the next working day. 
17.  Clarification of Tenders 
17.1 To assist in the examination, evaluation, and comparison of bids, the Owner/Architect may, at his 

discretion, ask any Bidder for clarification of his bid, including breakdowns of unit rates. The 
request for clarification and the response shall be in writing or by fax, but no change in the price 
or substance of the tendering shall be sought, offered, or permitted. 

18. Examination of Bids and Determination of Responsiveness 
18.1  Prior to the detailed evaluation of bids, the Owner will determine whether each bid (a) meets the 

eligibility criteria defined (b) has been properly signed and meets the requirements mentioned (c) 
is accompanied by the required securities and; (d) is responsive to the requirements of the 
tendering documents. 

18.2 A responsive bid is one which conforms to all the terms, conditions, and specifications of the 
tendering documents, without material deviation or reservation. A material deviation or 
reservation is one (a) which affects in any substantial way the scope, quality, or performance of 
the Works; (b) which limits in any substantial way, inconsistent with the tender documents, the 
Indian Institute of Technology(BHU) rights or the Bidders’ obligations under the contract; or (c) 
whose rectification would affect unfairly the competitive position of other Bidders presenting 
responsive bids.  

18.3 If a bid is not responsive, it will be rejected by the Indian Institute of Technology (BHU), and may 
not subsequently be made responsive by correction or withdrawal of the nonconforming deviation 
or reservation. 

19. Correction of Errors 
19.1 Bid determined to be substantially responsive will be checked by the Owner for any arithmetic 

errors. Errors will be corrected by Owner as follows: 
 Where there is a discrepancy between the rates in figures and in words, the rate in words will 

govern, and where there is a discrepancy between the unit rate and the item total resulting from 
multiplying, the unit rate as quoted will govern. 

19.2 The amount stated in the tender will be adjusted by the owner in accordance with the above 
procedure for the correction of errors and shall be considered as Binding upon the Bidder. If the 
Bidder does not accept the corrected amount the tender will be rejected, and the EMD will be 
forfeited. 

20. Evaluation and Comparison of Bids 
20.1 The Owner along with Architect will evaluate and compare only the bids determined to be 

substantially responsive. 
20.2 In evaluating the bids, the Owner along with Architect will determine for each bid the evaluated 

bids Price by adjusting the bid Price as follows: 
a) Making any correction for errors; or 
b) Making an appropriate adjustment for any other acceptable variations, deviations; and 
c) Making appropriate adjustments to reflect discounts offered. 

 
21. The Owner reserves the right to accept or reject any variation, deviation, or alternative offer 

and other factors which are in excess of the requirement of the tender. 
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F: AWARD OF TENDER 

22. Award criteria 

22.1 The acceptance of bid will rest with the Owner, which does not bind itself to accept the lowest bid 
and reserves to itself the authority to reject completely / partially, any or all of the bid/s received 
without the assignment of a reason.  

22.2 The owner with recommendation from the Architect reserves to itself the right of accepting the 
whole or any part of the Bid and the Bidder shall be bound to perform the same at the rate quoted. 

22.3 The Owner reserves to itself the right of omission of any item of work from the awarded tender at 
any time / stage during the execution of work and award the same to another agency / bidder. 

23. Notification of award 

 The successful Bidder will be issued a Letter of Intent (LOI) by the Owner after recommendation 
from the Architect. The issuance of LOI shall not constitute an award of work. 

24.0 Performance security 

24.1 Within seven (7) days of the receipt of notification of award of work the successful Bidder shall 
furnish the performance security @ 5% of value of work in the form of Performance Bank 
Guarantee Format provided in the tender document. The Performance security shall be 
returned/refunded to the bidder on completion of the work and recording of the completion 
certificate.  

25. Signing of contract form 

25.1 On the acceptance of LOI and Performance Bank Guarantee of the successful Bidder that his tender 
has been accepted in writing, the Indian Institute of Technology (BHU) will send the Bidder the 
contract form provided in the document duly signed and sent along with the bid incorporating all 
agreements between the parties.  

 
G: DURING EXECUTION 

26. During Execution 

 The Bidder shall carry out all the works strictly in accordance with the drawing, details and 

instructions of the Owner/Architect. If in the opinion of the Owner, changes have to be made in the 

design, and they desire the bidder to carry out the same, the Bidder shall be bound to comply. The 

Owner/Architect’s decisions in such cases shall be final. 

 The Bidder is bound to carry out any items of work necessary for the completion of the job even 

though such items are not included in the schedule of quantities and rates. Schedule of instructions 

in respect of such additional items and their quantities with the prior consent from the Owner. 

Rates for such items of work will be recommended by the Owner with recommendation from the 

Architect for approval by the Owner on the basis of Analysis of Rates which will be derived from 

actual prevailing market rates of similar item along with 15% as bidder’s profit & overhead. 

The rates approved by the Owner in such cases will be final.  

 The Owner may at any time / stage of execution demand for the Analysis of Rates for any item / 

items of work which in their opinion is / are abnormally high / low rates or required for the 

Analysis of Rates of other bid/ extra item / items. The Bidder is bound to present the same and if 

the Bidder is unable to present a justified Analysis of Rates for any item / items, the rate / rates for 

such item may be adjusted accordingly and the decision of the Owner in such cases shall be final. 

 The Bidder shall get the quality of work done inspected for material and workmanship at different 

stages of execution as per instructions given by the Owner or their representative time to time. 

Any item of work done which is found not conforming to the Contract shall be rejected by the 

Owner. The decision of the Owner in such cases shall be final.   
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 The Owner may instruct at any stage of execution for testing of samples of any material taken at 

random. The Owner will decide the testing laboratory / agency and the cost of testing including 

the expenses for sending the samples to the laboratory / agency and receipt of test reports shall 

be borne by the Bidder. The material shall be rejected in case the test reports are not within the 

permissible limits. 

 The Bidder shall have to present the invoice for purchased material from the manufacturer or from 

the dealer along with the certificate from the manufacturer. In case material is found to be of sub-

standard quality, the same shall be rejected by the Owner. The decision of the Owner in such cases 

shall be final. 

 The Bidder shall not be entitled to any compensation for the Loss suffered by him on account of 

delays in commencing or executing the work whatever the cause of delay may be, including delays 

arising out of modifications to the work entrusted to him or in any subcontracts connected 

therewith or delays in awarding contracts for other trades of the project or in commencement or 

completion of such other works or in procuring Government controlled or other building materials 

for any other reasons whatsoever. The Owner/Architect shall not be liable for any sum besides the 

e-tender amount, subject to such variations as are provided for herein and as instructed by Owner. 

However, necessary time extension will be given if the delays are not attributed to the Bidder. 

III. ARTICLES OF AGREEMENT 

              Articles of Agreement shall be as per Indian Institute of Technology (BHU), Varanasi. 
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FORM ‘A’  
FINANCIAL INFORMATION 

 

1. Financial analysis – Details to be furnished duly supported by figures in balance sheet/ profit & 
loss account for the last three years duly certified by the Chartered Accountant, as submitted by 
the applicant to the Income Tax AUTHORITIES  

          

YEARS    

 (i) Gross Annual Turnover on construction works 

 (ii) Profit/Loss 

2. Financial arrangements for carrying out the proposed work. 

3. The following certificates are enclosed: 

(a) Audited Balance sheet. 

(b) Solvency certificate from Bankers of Applicant 

 

 
Signature with Seal & Date
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FORM ‘B’ 
 

PROFORMA FOR LIST OF CIVIL WORKS EXECUTED BY THE BIDDER DURING THE LAST 5 YEARS 
AND ABOVE 

 

Sl. 
No 

Name of work/   
project with 

address 

Name & postal 
address of the 

owner & 
contact person 

Contract 
Value 

Date of 
Start 

Date of 
Completion 

Actual Date 
of 

Completion 

       
 
 
 

       
 
 
 

       
 
 
 

       
 
 
 

 
 

      
 
 
 

 
 

      
 
 
 

       
 
 

 
 
Note: Bidder may furnish the above information in separate sheet if the space is not sufficient. 
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FORM ‘C’  
 

PROFORMA FOR LIST OF WORKS IN HAND  
 

Sl. 
No 

Name of work/   
project with 

address 

Name & postal 
address of the 

owner & contact 
person 

Published 
Value 

Date of 
Start 

Stipulated 
date of 

completion 

Present 
Progress 

       
 
 
 

       
 
 
 

       
 
 
 

       
 
 
 

 
 

      
 
 
 

 
 

      
 
 
 

       
 
 

 
 
Note: Bidder may furnish the above information in separate sheet if the space is not sufficient. 
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FORM ‘D’  
DETAILS OF KEY PERSONNEL  

 
 

Sl. 
No 

Name & 
Designation 

Qualification Experience 
Nature of 

Works 
Handled 

Date from which 
employed in your 

organisation 
      

 
 
 

      
 
 
 

      
 
 
 

      
 
 
 

 
 

     
 
 
 

 
 

     
 
 
 

      
 
 

 
Note: Bidder may furnish the above information in separate sheet if the space is not sufficient. 
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GENERAL CONDITIONS OF CONTRACT 
A: GENERAL 

1.0 Definitions 

1.1 In this contract, the following terms shall be interpreted as indicated: 

(a) “The Contract” means the agreement entered into between the Owner and the Bidder, as recorded 
in the contract form signed by the parties, including all the attachments and appendices thereto 
and all documents incorporated by reference therein. 

(b) “The Contract Value” means the amount payable to the Bidder under the contract for the full and 
proper performance of its contractual obligations. 

(c) “Contract Data” means any information provided in the tender document and agreed to by the 
Bidder. 

(d) “The Work” means all labour, materials, tools and plant, equipment including government taxes 
and transport, that may be required in preparation of and for and in the full and entire execution 
and completion of “the Work”. 

(e) “Services” means services ancillary to the execution of the work such as transportation and 
insurance, and any other incidental services, such as installation, commissioning, provision of 
technical assistance, training and other obligations of the Bidder covered under the contract. 

(f) “GCC” means the General Conditions of Contract contained in this section. 

(g) “SCC” means the Special Conditions of Contract. 

(h) “The Owner” means the Indian Institute of Technology (BHU), Varanasi.  

(i) “The Owner” means the Owner/Project Management Consultant appointed by the Owner for 
preparing all the drawings, details and specifications of items required for the execution of the 
work and supervise and monitor the execution at site along with checking and verifying Bidder’s 
bill.  

 The Bidder shall offer the Engineer or any representative of Owner every facility and assistance 
for examining the works and materials. The Engineer or any representative of the Owner shall have 
power to give notice to the Bidder or to his staff, of non-approval of any work or materials and 
such work shall be suspended or the use of such materials shall be discontinued until the decision 
of the Owner. Such examinations shall not in any way exonerate the bidder from the obligations to 
remedy any defects which may be found to exist at any stage of the work or after the same is 
completed. 

(j)  “The Bidder” means the individual or the firm executing the work. 

(k) “The Project Site” where applicable, means the place or places named in SCC. 

(l) “Day” means calendar day. 

2.0 Interpretation and Application 

2.1 These general conditions shall apply to the extent that provisions in other parts of the contract do 
not supersede them.  

2.2 In interpreting these Conditions of Contract, singular also means plural, male also means female 
or neuter, and the other way around. Headings have no significance. Words have their normal 
meaning under the language of the Contract unless specifically defined. The Owner will provide 
instructions clarifying queries about the Conditions of Contract. 

2.3 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to 
the Works, the Completion Date, and the Intended completion date are for the whole of the Works. 

 

3.0 Standards 

3.1 The works executed by the Bidder should be carried out in most professional manner, both as 
regards material and otherwise, in every respect, in strict accordance with the Technical 
Specifications. All materials and workmanship shall so far as procurable be of the respective kinds 
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described in the priced schedule of quantities and/ or specifications and in accordance with the 
Owner’ instructions, and the Bidder shall upon the request of the Owner, furnish them with all 
invoices, accounts; receipts and other vouchers to prove that the material procured complies 
therewith. When no applicable standard is mentioned, the work shall be carried out as per the 
directions of the Owner. The Bidder shall at his own cost arrange for and/or carry out any test of 
materials which the Owner may require. In case of discrepancies in tender wording as regards the 
specifications of materials workmanship etc., written instructions will supersede the tender 
wording unless otherwise mentioned. 

3.2 The Owner/Owner in their absolute discretion from time to time shall issue further drawings and/ 
or written instructions, details, directions and explanations which are hereafter collectively 
referred to as “the Owner’s instructions” in regard to: - 

a. The variation or modification of the design quality or quantity of works or the addition or 
omission or submission on any work. 

b. Any discrepancy in the drawings or between the schedule of quantities and / or drawings and 
/or specifications/ dimensions etc. 

c. The removal and / or re-execution of any works executed by the Bidder. 

d. The removal from the site of any materials brought thereon by the Bidder and the 
substitution of any other materials therefore / or rejection of the material brought on site. 

4.0 Use of Contract Documents and Information 

4.1 The Bidder shall not, without the Owners’ prior written consent, disclose the contract or any 
provision thereof, or any specifications, plan, drawing, pattern, sample or information furnished 
by or on behalf of the Owner in connection therewith, to any person other than a person employed 
by the Bidder in performance of the contract. Disclosure to any such employed person shall be 
made in confidence and shall extend only so far, as may be necessary for purposes of such 
performance. 

4.2 The Bidder shall not, without the Owner’s prior written consent make use of any document or 
information enumerated in Para 4.1 except for the purposes of performing the contract. 

4.3 All documents included but not limited to contract agreement shall remain the property of the 
Owner and shall be returned (in all copies) to the Owner on completion of the Bidder’s 
performance under the contract, if so, required by the Owner.  

5.0 Owner’s Decisions 

5.1 Except where otherwise specifically stated, the Owner will decide contractual matters between the 
Owner and the Bidder, in the role of representing the Owner. 

6.0 Performance Security 

6.1 Within 7 days after the Bidder’s receipt of notification of award of the contract, the Bidder shall 
furnish performance security in the form of a bank guarantee to the Owner, of the amount specified 
in the Special Conditions of Contract. 

6.2 The proceeds of the performance security shall be payable to the Owner as compensation for any 
loss or dues resulting from the Bidder’s failure to complete its obligations under the contract. 

6.3 The performance security shall be in one of following forms: 

a) A Bank Guarantee form provided in tender documents issued by a Nationalized/ Scheduled 
bank to the Owner. 

b) The performance security shall be discharged by the Owner and returned to the Bidder on 
completion of the work and recording of the completion certificate. 

7.0 Programme and Reporting  

7.1 The bidder shall furnish to the Indian Institute of Technology (BHU) a bar chart laying down 
weekly financial and physical targets to complete the project within stipulated time for approval 
within fifteen days from the date of receipt of notification of award. Weekly progress report shall 
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be furnished to the SUPERINTENDING ENGINEER, Indian Institute of Technology (BHU) showing 
the progress.  

7.2 The bidder must submit every week the following information to the Owner in writing: 

i. Number of men employed; trade wise; 

ii. Progress achieved; 

iii. Expected dates for completion of work; 

iv. Any actual or potential delay in completion schedule. 

8.0 Assignment and Sub-contracting 

8.1 The whole of the works included in the Contract shall be executed by the bidder and the bidder 
shall not directly or indirectly transfer, assign or underlet the contract or any part, share or interest 
therein without the written consent of the Owner. 

8.2 No sub-contracting shall relieve the Bidder from the full and entire responsibility of the Contract 
or from the active superintendence of the work during their progress. 

9.0 Bidder to provide everything necessary for proper execution of work 

9.1 The Bidder shall provide everything necessary for the proper execution of the works according to 
the intent and meaning of the drawings, priced schedule of quantities and specifications taken 
together whether the same may or may not be particularly shown or described therein provided 
that the same can reasonably be inferred there from. If the Bidder finds any discrepancy therein, 
he shall immediately and in writing refer the same to the Owner whose decision shall be final and 
binding. Further, if any sample(s) of material(s), fittings, fixtures or finished item(s), to be used in 
the construction work, has/have been called for from the bidder, no work related to it/these shall 
be executed unless the same has/ have been approved by the Owner failing which no payment 
shall be made to the bidder on this account. Any sample, duly approved by the Owner shall become 
part of the supply to be used in “the works”. 

9.2 The Bidder shall arrange for water & power supply at site at his cost for the entire work. The water 
to be used for construction shall be free from excessive salts and minerals that are harmful to the 
construction work. Making arrangement of water good for construction either through external 
supply or through treatment at site shall be entirely the responsibility of the Bidder. The Bidder 
shall on demand of the Owner / Owner get any random water samples tested at the approved 
testing laboratories. No extra payment shall be made for arranging water good for construction 
under any circumstances. No excuse for / of Municipal water / electric supply shall be entertained. 
The bidder shall ensure provision of electricity by generator and water by tanker transport if 
necessary. No claim shall be entertained on this account. In case the same will be provided by the 
Owner at any stage, then water/electricity charges shall be deducted from the Bidders running 
bills as per actual metered consumption. 

9.3 The Bidder shall supply fix and maintain at his cost, during the execution of any works, all the 
necessary power supply, water supply, centering, scaffolding, watching and lighting by night as 
well as by day, required not only for the proper execution but also for protection of the public and 
the safety of any adjacent roads, streets, pavements, walls houses, building and other erections, 
matters or things. The Bidder shall take down and remove any or all such centering, scaffolding, 
staging, planking, timbering, strutting, shoring pumping, fencing, hoarding, watching and lighting 
by night as well as by day, required not only for the proper execution but also for protection of the 
public and the safety of any adjacent roads, streets, pavements, walls houses, building and other 
erections matters or things. The bidder shall take down and remove any or all such centering, 
scaffolding, staging, planking, timbering, strutting, shoring etc. as occasion shall require or when 
ordered so to do so and shall fully reinstate and make good all matters and things disturbed during 
the execution of the works, to the satisfaction of the Owner. 
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9.4 Throughout the execution of the work, the Bidder or his representative duly authorized and fully 
responsible and technically conversant with the work under this agreement, acting on his behalf 
shall be available at the site for supervising the work. The Bidder shall make adequate 
arrangements for watchmen to guard the materials brought by them to the site and shall ensure 
the safety, breakage and any theft of materials fixed or unfixed by him. Any material, T & P brought 
to the site for bonafide use of the Project shall not be removed/ shifted from the site without the 
prior written permission of the Engineer/Owner. 

9.5 The bidder has to provide at his cost leveling pipe, steel/ metallic tapes etc. required by the 
supervising staff of the Owner’s/Owner’ representative during execution of the work. 

9.6 Whenever required by the Owner the Bidder shall provide shop drawings / details before 
execution of work and get them approved by the Owner. 

9.7 Wherever the specifications of any item indicate the usage of approved equivalent of any material, 
the Bidder shall get the sample of the equivalent material approved from the Owner before 
execution. The approval of the equivalent material is entirely at the discretion of the Owner. 

10.0 Infrastructure: 

10.1 For storage of materials, bidder has to provide at his own cost sufficient fenced and covered 
appropriate area on site for storage of above materials with lock and key arrangement. For 
arranging meetings suitable sized table and chairs shall be provided by Bidder. Temporary space 
shall be provided to the Bidder for construction of stores for storage of materials /site office/ 
labour hutments for the project period.  

11.0 Site Establishment 

 The bidder shall provide all stores, workmen and materials. All materials likely to deteriorate in 
the open shall be stored under suitable cover. 

 The security of the bidder’s equipment and materials is his own responsibility. The Owner accepts 
no liability for loss or damage to the bidder’s plant tools or materials. 

The materials issued to the bidder by the Owner will remain under the custody of bidder as a 
trustee. However, title on the same will remain with the Owner. The bidder will be responsible for 
loss or damage to such materials and shall preserve them in good working conditions as required 
for the contract and good construction practices till such time that they are incorporated in the 
works and erected, aligned and fully installed in position and handed over to the Owner. In case 
the Owner feels that arrangements made by the bidder are not adequate he shall so advice the 
bidder and the bidder shall promptly take corrective action. In case the bidder fails to take 
corrective action, Owner shall take such corrective actions and recover the cost thereof from the 
bidder’s bills. Accounts of such material on completion of work shall be rendered and surplus 
material returned to the Owner as per instructions of Owner. 

 The bidder shall clear away periodically or as instructed by Owner any rubbish, scrap materials, 
etc. and dump the same in the authorized dump sites notified by local authority/area indicated by 
the Owner. All construction materials shall be neatly stacked in an orderly manner as directed by 
the Owner and care shall be taken to allow proper access to workmen and easy movement of men, 
vehicles, cranes and materials. 

 The bidder shall maintain all the drawings carefully mounted on the board of appropriate size and 
well protected from the ravages of weather, termites and other insects. 

 The bidder shall not permit the entry to the site of any person not directly connected/concerned 
with the work without first having obtained the written permission of Owner. 

 The bidder shall submit a list of plants, equipments, tools, tackles, etc. which he will use, to perform 
the work. These tools, etc. shall not be removed from the site till the completion of job. A gate pass 
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must be obtained from the Indian Institute of Technology (BHU), chief proctor office, in order to 
remove from site any plant equipment, tools and materials. 

 All items such as instructions and other pertinent data regarding erection/commissioning and 
maintenance should be typed and classified for transmittal in a manner approved by the Owner. 

 For all employees of Owner, the bidder shall conform for no misconduct from any of his workforce, 
failure of this will be sufficient cause for removal of such person from the site. 

12.0 Messing & Accommodation 

12.1 The bidder will make his own arrangements for messing and accommodation. No accommodation 
and messing shall be provided by the Owner. 

13.0 Procurement, Consumption and Storage of Materials 

13.1 The bidder shall at his own expenses, provide all materials including cement & steel required for 
the works. Adequate stocks of all materials required for the work are to be maintained at site. No 
material (unless as provided elsewhere in this document) shall be supplied by the Owner. 

13.2 All materials to be provided by the bidder shall be in conformity with the detailed specifications 
laid down in the contract and the bidder have to prove that the materials conform to the laid down 
specifications, if requested by the Indian Institute of Technology (BHU). 

13.3 All materials required for execution of work must be got approved by the site representative of the 
Owner before they are actually put to use. All facilities for prior inspection of materials and 
subsequent inspection of work by the Site Engineer must be made available. 

13.4 The bidder shall, at his own expenses and without delay, supply to the Owner samples of materials 
proposed to be used in the work. The Owner shall within seven days of supply of samples, or within 
such further period as Owner may require and intimate the bidder in writing, whether samples are 
approved by Owner, or not. If samples are not approved, the bidder shall forthwith arrange to 
supply, for their approval, fresh samples complying with the specification laid down in the contract. 

13.5 The Owner shall have full powers to require removal of any or all the materials brought to site by 
the bidder which are not in accordance with the contract specifications or do not conform in 
character or quality to the samples approved Owner. In case of default on the part of the bidder in 
removing rejected materials, the Owner shall be at liberty to have them removed by other means. 
The Owner shall have full powers to direct other proper materials to be substituted for rejected 
materials and in the event of the bidder refusing to comply. Owner may cause the same to be 
supplied by other means. All risks and costs which may attend upon such removal and/or 
substitution shall be borne by the bidder. 

13.6 Bidder shall be responsible for procurement of all materials/equipments etc. No delay due to non-
availability of any material equipment will be entertained by Owner. 

14.0 Method of storing the materials 

14.1 The bidder shall at his own cost, provide for all necessary storage on the site in specified areas for 
all materials such as steel, cement and such other materials which are likely to deteriorate by the 
action of sun, wind, rain, dampness or other natural causes due to exposure in the compounds or 
in stores in such a manner that all materials, tool etc. shall be duly protected form damage by 
weather or any other cause. 

14.2 Materials required for the works, by the bidder be stored by the bidder only at places approved by 
the Owner. Storage and safe custody of materials shall be the responsibility of the bidder. 

 All the materials including bidder’s Tools & Plants brought by the bidder to the site shall become 
and remain the property of the Owner and shall not be removed off the site without prior written 
approval of the Owner/Owner. But whenever the works are finally completed and advances, if any, 
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in respect of such materials are fully recovered, the bidder shall at his own expenses forthwith 
remove from the site all surplus materials supplied by him and upon such removal, the same shall 
revert in and become the property of the bidder. 

15.0 Shuttering and Scaffolding Materials 

15.1 It shall be desirable to have adequate amount of shuttering and scaffolding materials to complete 
the work speedily and Owner decision so as to the quantum of these desirable/ resources of the 
site shall be final and binding. 

16.0 Completion of Work 

16.1 Before finally leaving site, all the Bidders stores, plant, tools and rubbish shall be removed and the 
site left clean and tidy. The space allocated by Owner shall be vacated and handed over to the 
Owner. 

17.0 Water and Electricity for Construction work 

17.1 Water & Electricity as per relevant section’s mentioned above  

18.0 Employment of Labour 

18.1 The bidder shall comply with the requirement of statutory provisions and shall be solely 
responsible for fulfillment of all legal obligations under Contract Labour (R. & A) Act, Inter State 
Migrant Workmen (Registration of Employment and condition of Service Act, payment of Wages 
Act., Minimum Wages Act, Workmen’s Compensation act, Factories Act, Employee’s Provident Fund 
& Miscellaneous Provisions Act, Payment of Bonus Act, Payment of Gratuity Act, Industrial Disputes 
Act and all other Industrial/Labour enactments and Rules made there under as applicable from 
time to time. In case Owner incurs any liability towards payment of any dues, compensation, cost 
of any other   liability of any kind whatsoever, due to non-fulfillment of statutory provisions   under 
any industrial/labour laws by the bidder, the same shall be made good by the bidder and Owner 
shall have full right to recover and claim the same against the bidder form his outstanding bills or 
otherwise. No Labour to stay at site. 

18.2 The bidder will be expected to employ on the work only his regular skilled employees with 
experience of this particular work. The permission of the Owner must be obtained before 
tradesman are recruited locally for the work. This rule does not apply to unskilled labour. No 
female labour shall be employed in dark hours/ i.e. hours prohibited under the applicable law. No 
person below the age of eighteen years shall be employed at any point of time. The bidder shall 
pay, to each person, the wages as per minimum Wages Act of the State Government. 

18.3 All traveling expenses including provision of all necessary transport to and from site, lodging 
allowances and other payments to the bidder’s employees are his own responsibility. 

 The hours of work on the site shall be decided by the Owner and bidder shall adhere to the same. 

 All bidders employees shall wear safety helmet and such identifications marks as may be provided 
by bidder on work site and duly approved by Owner. 

 All notices displayed on the site and any instructions issued by the Owner shall be strictly adhered 
to by the Bidder’s and/or his sub-bidders employees. 

 The bidder shall be required to maintain employment records as covered in relevant Acts and 
produce documentary evidence to the effect that he has discharged his obligations under the 
Employees Provident Fund Act 1952, and ESI Act, 1948 Group Insurance and other Acts for the 
workmen working at site. 

18.4 It is the sole responsibility of the Contractor to comply with the rules and regulations of the Labour 
and Employment Department and deposit of the due amount of concerned Labour cess to the 
Department. It is also the responsibility of the contractor to submit Labour License at the time of 
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the submission of final bill, if applicable. Also, provisions of the Child Labour (Prohibition and 
Regulation Act 1986) must be complied by all the contractor at all time.   

19.0 Working and Safety Regulations 
19.1 The bidder shall observe all statutory safety and legal requirements regulations issued by Central 

and State Governments applicable to the work as well as any local regulations applicable to the site 
issued by the Owner or any other authority. 

20.0 Particular attention is drawn to the following: 
 In case of accident, the Owner shall be informed in writing forthwith and First-Aid, Hospitalisation 

shall be provided by the Bidder. The bidder shall strictly follow regulations laid down by Govt. and 
State authorities in this regard and all cases are to be defended by the bidder. The Owner shall not 
refund any insurance claims. 

 Bidder shall fence his plant, platforms, excavations etc. 
 Compliance with all electricity regulations. 
 Compliance with statutory requirements for inspection and test of all lifting appliances and 

auxiliary lifting gear. 
 Staircase, doors or gangways shall not be obstructed in any way that will interfere with means of 

access of escape. 
 Where it is necessary to provide and/or store petroleum products or petroleum mixtures and 

explosive, the bidder shall be responsible for carrying out such provision and/or storage in 
accordance with the rules and regulation laid down in Petroleum Act 1934. Explosive Act 1948 and 
Petroleum and Carbide of Calcium Manual Published by the Chief Inspector of Explosive of India. 
All such storage shall have prior approvals of the Owner. In case any approval or clearance from 
Chief Inspector of Explosive or any statutory authorities is required, the bidder shall be responsible 
for obtaining the same. 

 The bidder shall have his own Fire Fighting Extinguishers and Equipment. 
 The bidder shall be responsible for the provision of all safety notices safety equipments including 

the safety gadgets for his workmen required by both the relevant legislation and such as the Owner 
may deem necessary. 

 While working at heights, safety belts and safety helmets shall necessarily be used. 
21.0 Owner’s and Bidder’s Risks 

The Owner carries the risks, which this Contract states are The Owner risks, and the Bidder carries 
the risk, which this Contract states are The Bidder’s risks. 

21.1 Owner’s Risks- The Owner is responsible for the excepted risks which are (a) insofar as they 
directly affect the execution of the Works. These include war, hostilities, invasion, act of foreign 
enemies, rebellion, revolution, insurrection of military or usurped power, civil war, riot commotion 
or disorder (unless restricted to the Bidder’s Employees), and contamination from any nuclear fuel 
or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the Works, 
other than the Bidder’s design. 

21.2 Bidder’s Risks- All risks of loss or damage to physical property and of personal injury and death 
which arise during and in consequence of the performance of the Contract other than the excepted 
risks are the responsibility of the Bidder. 

21.3 The Bidder shall be responsible for all injury to persons, animals or things, and for all damages to 
the structural and/or decorative part of property which may arise from the operations or neglect 
of himself or of any sub-bidder or of any of his or sub-bidder’s employees whether such injury or 
damage arises from carelessness accident or any other causes whatsoever in any way connected 
with the carrying out to the Contract. This clause shall be held to include interalia any damage to 
buildings, whether immediately adjacent or otherwise and any damage to roads, footpaths, or ways 
as well as all damage caused to the buildings and the work forming the subject to this Contract by 
frost, rain or other inclemency of the weather. The Bidder shall indemnify the Owner and hold him 
harmless in respect of all and any expenses arising from any such injury or damage to persons or 
property as aforesaid and also in respect of any claim made in respect of injury or damage under 
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any acts of Government or otherwise and also in respect of an award of compensation or damages 
consequent upon such claim. 

The bidder shall make good all damages of every sort mentioned in the Clause, as to deliver up the 
whole of the Contract works complete and perfect in every respect and so as to make good or 
otherwise satisfy all claims for damage to the property of third parties. 

22.0 Insurance 

22.1 The Bidder shall provide, in the joint names of the Owner and the Bidder, insurance cover from the 
Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the 
Contracted Data for the following events which are due to the Bidder’s risks and shall be covered 
under respective policies as under: 

(a) Workmen Compensation Policy; 

(b) Bidder’s All Risk Policy; 

(c) Third Party Insurance. 

22.2 Policies and certificates for insurance shall be delivered by the Bidder to the Owner for the Owner’ 
approval before the Date of Start of work i.e. date of execution of the contract. All such insurance 
shall provide for compensation to be payable in the types and proportions of currencies required 
to rectify the loss or damage incurred. 

22.3 If the Bidder does not provide any of the policies and certificates required, the Owner may affect 
the insurance which the Bidder should have provided and recover the premiums the Owner has 
paid from payments otherwise due to the Bidder or if no payment is due, the payment of the 
premiums shall be a debt due. 

22.4 Alterations to the terms of the insurance shall not be made without the approval of the Owner or 
Owner. 

22.5 Both parties shall comply with the conditions in the insurance policy. 

23.0 Setting out Works 

23.1 The bidder shall set out the works and responsible for the true and perfect setting out of the same 
and for the correctness of the positions, levels, dimensions and alignment of all parts thereof, if at any time 
any error shall appear during the progress of any part of works the bidder shall at his own expenses rectify 
such error, if called upon to the satisfaction of the Owner. 

24.0 Bidder to remove all offensive matter, non-suitable material etc. immediately. 

24.1 All debris, excavated soil, filth or other matter or an offensive nature taken out of any trench, sewer, 
drain cesspool or other place shall not be deposited on the surface but shall be at once carted away 
by the bidder out of the premises/ site under intimation to concerned authorities. 

24.2 Any material brought on site if found unsuitable shall be removed from site at once by the Bidder 
under intimation to the concerned authorities.  

25.0 Inspections by Owner 

25.1 The representative of the Owner at all times have free access to the works and /or to the 
workshops, factories or other places where materials are being prepared or constructed for the 
Contract and also to any place where materials are lying or from which they are being obtained. 
No person except the representatives of Public authorities shall be allowed on the work at any time 
without the written permission of the Owner. If any work is to be done at a place other than the 
site of the works, the Bidder shall obtain written permission of the Owner for doing so.  
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25.2 The Owner and their representatives shall have the right to test and/ or inspect the works to 
confirm their conformity to the contract, at all times, whenever in progress either on the site on 
the Bidder’s premises wherever situated or any firm or company where work in connection with 
this contract may be in hand. All records, registers or documents relating to the works including 
materials used on works shall be kept open to the inspection of the Owner or his Authorized 
representative when so called for in writing. 

25.3 The Bidder shall get the quality of work done inspected for material and workmanship at different 
stages of execution as per instructions given by the Owner or their representative time to time. 
Any item of work done which is found not conforming to the Contract shall be rejected by the 
Owner. The decision of the Owner in such cases shall be final. 

25.4 The inspections and tests may be conducted on the premises of the Bidder or at the Project site. 
When carried out on the premises of the Bidder or its sub-Bidder(s), all reasonable facilities and 
assistance including access to drawings and production data shall be furnished to the inspectors 
at no charge to the Owner. 

25.5 Should any inspected items of work fail to conform to the specifications, the Owner shall 
communicate them and the Bidder shall either replace them or make all alterations necessary to 
meet specification requirements free of cost to the Owner. 

25.6 The Bidder shall permit the Owner/Architect to inspect the Bidder’s accounts and records relating 
to the performance of the Bidder and to have them audited by auditors appointed by the Owner, if 
so required. 

26.0 Covering Up/Uncovering of Works 

26.1 No part of the works shall be covered up without the approval of Owner/Architect and the Bidder 
shall afford full opportunity for examination and inspection by the Owner/Architect. The bidder 
shall give due notice to the Engineers of Institute about the work to be covered up for its 
measurements and examination. The Engineer shall within a reasonable time attend for the 
purpose of examining such work, unless the Engineer specifically advises the Bidder in writing of 
his unwillingness not to attend for such examination in which case the Bidder may proceed further 
with the Contract work.  

26.2 Should the Owner consider it necessary in order to satisfy himself as to the quality of the work, the 
Bidder shall at any time during the continuance of the contract pull down or cut into any part of 
the work and make such opening into and to such an extent through the same, as the Engineer may 
direct and the Bidder shall make good the whole to the satisfaction of the Engineer, should the 
work prove to be faulty or in any respect not in accordance with the terms of the contract 
documents, the Engineer shall be at liberty to order such further removal as he may consider 
necessary and the whole of the expenses incurred shall be borne by the bidder. If, however, the 
work proves to be sound and in accordance with the contract document, the actual expenses 
incurred in such examination will be borne by the Owner. 

26.3 Rates charged by the Bidder for works performed under the contract shall not vary from the rates 
quoted by the Bidder in its Publish, with the exception of any price adjustments authorized in SCC 
or in the Owner’s request for Publish validity extension, as the case may be. 

26.4 If requested by the Owner, the Bidder shall provide the Owner with a detailed cost breakdown of 
any rate in the Schedule of Quantities. 

26.5 The Owner may at any time / stage of execution demand for the Analysis of Rates for any item / 
items of work which in their opinion is / are abnormally high / low rates or required for the 
Analysis of Rates of other Publish / extra item / items. The Bidder is bound to present the same 
and if the Bidder is unable to present a justified Analysis of Rates for any item / items, the rate / 
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rates for such item may be adjusted accordingly and the decision of the Owner in such cases shall 
be final. 

27.0 Change in the order/ Extra items of work 

27.1 The Owner may at any time, by written order given to the Bidder, make alterations in, omissions 
from, additions to, or substitutions for, in drawings, designs or specifications or quantities of the 
items of work  

27.2 IIT(BHU) reserves to itself the right of omission of any item of work from the awarded Publish at 
any time / stage during the execution of work and award the same to another agency / bidder. 

27.3  The Owner may at any time, by written order given to the Bidder, increase the scope of work or 
include any new item of work. The Bidder shall be bound to carry out such works, the rates for 
which shall be arrived at on the basis of the CPWD Schedule of Rates or if the Schedule is silent by 
standard methods of rate analysis as derived by the Owner/Architect. 

27.4 If any such changes cause an increase or decrease in the cost of, or the time required for the 
Bidder’s performance of any part of the work under the contract, whether changed or not changed 
by the order, an equitable adjustment shall be made in the contract value or work schedule, or 
both, and the contract shall accordingly be amended. Any claims by the Bidder for adjustment 
under this clause must be asserted within seven (7) days from the date of the Bidder’s receipt of 
the Owner’s change order. Escalation shall be payable as per Clause 10 CC of CPWD Works Manual.  

28.0 Payment 

28.1 The method and conditions of payment to be made to the Bidder under the contract shall be 
specified in SCC. 

28.2 Payment shall be made promptly by the Owner within fifteen (15) days of certification of the bill 
by the Owner A retention amount of 10% of Gross value of each running bill shall be deducted from 
each running payment as Security Deposit subject to maximum of 5% of the total contract value.  

28.3 All intermediate running payments to the bidder shall be regarded as payments by way of advance 
against the final payment and shall not preclude the requiring of bad, unsound and imperfect or 
unskillful work to the removed, taken away and reconstructed or re-erected.  

29.0 Variations and Provisional Cost: 

29.1 Where work cannot be measured and valued properly, the Bidder shall be allowed day work rates 
on the prices prevailing when such work is carried out (unless otherwise provided in the contract): 

a. At the rates if any inserted by the Bidder in the priced Schedule of Quantities or  

b. If no such rates have been inserted then at the rates prevailing in the market for material 
and labour and at the control rates for the controlled materials including in all cases the 
rate for delivery of the material at the work. 

29.2 Provided that in any case voucher specifying the time daily spent upon the work (and if required 
by the Owner the workman’s names) and the materials used shall be delivered for verification to 
the Owner, or his authorised representative not later than the end of the week following that in 
which the work has been executed. Effect shall be given to the measurement and valuation of 
variations in interim Certificates and by adjustment of the total Contract Value. 

30.0 Material Advances on Unfixed Material 

75 percent of the assessed rate of materials at 90% of the assessed quantity of material brought to site for 
incorporation except for perishable materials like glass and chinaware. This advance shall be adjusted in 
the subsequent running bill. 

31.0 Claims for Extra or for Deductions 
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31.1 The Owner shall not be responsible for the payment of any claim for extra work not included in the 
contract nor the Bidder shall be entitled to claim any addition to the contract sum in respect of any 
changes or alterations in the materials used unless the same shall have been ordered or sanctioned, 
as the case may be, in writing by the Owner.  

31.2 The Bidder has to submit a monthly return by 10th of the ensuing month for any extra work which 
in his opinion is not covered by the contract agreement through the Owner’s/ Owner’s 
representatives and obtain a receipt from the authorized signatory of the Owner. Failing this, he 
shall have no right to any such claim, whatsoever may be the circumstances, later on. 

31.3 In the event of any dispute arising either as to validity of the claim or as to the account to be paid 
or allowed in respect thereof, the decision of the Owner shall be final and binding on the bidder. In 
the meantime, the Bidder may either proceed with the work in question or suspend the same as 
may be determined by the Owner.  

31.4 All extra works (those permitted by Owner) of every description shall be executed by bidder on 
site of work in pursuance of any of the provision of the contract, shall be measured up, and shall 
be paid according to actual quantities ascertained by such measurements and the prices as 
finalized by the Owner based on the priced schedule of quantities so that such priced schedule of 
quantities shall include all such operations and accessories as appear in the said schedule of prices 
or specification to be or shall in the opinion of the Owner the contingencies upon the works 
mentioned in such schedule of prices or required to make such works perfect and fit for use. 

31.5 Provided also that if any work shall be ordered by the Owner and executed by the Bidder for the 
payment of which no provision in the opinion of the Owner have been made in the priced schedule 
of quantities or the specifications, the Owner shall fix and determine such prices for the same based 
on the prices appearing in the priced schedule of quantities, such allowance being made as may 
seem to the Owner sufficient for any difference in the character of conditions of the work. However, 
rates for extra items shall be fixed on the basis of actual rate analysis. 

31.6 The Owner may at any time / stage of execution demand for the analysis of rates for any item / 
items of work which in their opinion is / are with abnormally high / low rates or required for the 
analysis of rates of other Publish / extra item / items. The Bidder is bound to present the same and 
if the Bidder is unable to present a justified analysis of rates for any item / items, the rate / rates 
for such item may be adjusted accordingly and the decision of the Owner in such cases shall be 
final and binding. 

Removal of Imperfect Work. 

31.7 If, it shall appear that the work has been executed with unsound, imperfect or unskilled 
workmanship, or with material of any imperfect or any inferior quantity or otherwise not in 
accordance with the contract documents the Bidder shall at his own cost rectify, reform, remove, 
or reconstruct the same, wither in the whole or in part, as may be directed by the Institute 
Engineer, whether or not the value of any such work or materials shall have been included in any 
payment made to the Bidder.  

31.8 The Bidder shall remove all malba etc., wash and clean the floors and hand over the site quite clean 
on the completion of the work. 

32.0 Delay in the Bidder’s performance 

33.1 Execution of the work and performance of the services shall be done by the Bidder in accordance 
with the time schedule specified by the Owner in the Notice for Invitation of Publish s. 

33.2 If, at any time during performance of the contract, the Bidder should encounter conditions 
impending timely execution of the works and performance of services, the Bidder shall promptly 
notify the Owner in writing of the fact of the delay, its likely duration and its cause(s). As soon as 
possible, after receipt of the Bidder’s notice, the Owner shall evaluate the situation and may, 
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entirely at its discretion, extend the Bidder’s time for performance with or without liquidated 
damages. 

34.0 Liquidated Damages. 

 If the Bidder fails to execute any or all of the works or to perform the services within the period(s) 
specified in the contract, the Owner shall deduct from the contract value, as liquidated damages, a 
sum specified in the SCC for each week or part thereof delay until actual completion or 
performance, up to a maximum deduction of the percentage specified in SCC. Once the maximum 
is reached, the Owner may consider termination of the contract. The prorata progress envisaged 
and expected from the bidder shall maintained, time being the essence of the contract.   

35.0 Termination by Default 

35.1 The Owner may without prejudice to any other right or remedy, by written notice (of fifteen days) 
of default sent to the Bidder, terminate the contract in whole or part: 

a) if the Bidder fails to complete any or all of the works within the period(s) specified in the 
NIT or any amendment thereof, or within any extension thereof granted by the Owner,  

or 

b) if the Bidder fails to perform any other obligation(s) under the contract, 

35.2 In the event, the Owner terminates the contract in whole or in part, the Owner may procure, upon 
such terms and in such manner as it deems appropriate, works or services similar to those 
unexecuted and the Bidder shall be liable to the Owner for any excess costs for such similar work 
or services. However, the Bidder shall continue the performance of the contract to the extent not 
terminated. 

36.0 Force Majeure 

36.1 The Bidder shall not be liable for forfeiture of its performance security, liquidated damages or 
termination by default, if and to the extent that, its delay in performance or other failure to perform 
its obligations under the contract is the result of an event of Force Majeure. 

36.2 For purposes of this clause, “Force Majeure” means an unforeseeable event beyond the control of 
the Bidder and is not because of the Bidder’s fault or negligence. Such events may include acts of 
the Owner either in its sovereign or contractual capacity, wars or revolutions, fires, floods, 
epidemics. 

36.3 If a Force Majeure situation arises, the Bidder shall promptly notify the Owner in writing of such 
conditions and the cause thereof. Unless otherwise directed by the Owner in writing, the Bidder 
shall continue to perform its obligations under the contract as far as is reasonably practical, and 
shall seek all reasonable alternative means for performance not prevented by the Force Majeure 
event. 

37.0 Termination for Insolvency 

37.1 The Owner may at any time terminate the contract by giving written notice to the Bidder, if the 
Bidder becomes bankrupt or otherwise insolvent. In this event, termination will be without 
compensation to the Bidder, provided such termination will not prejudice or affect any right of 
action or remedy which has accrued or will accrue thereafter to the Owner. 

38.0 Termination for Convenience 

 The Owner, by written 30 days prior notice sent to the Bidder, may terminate the contract, in whole 
or in part, at any time for its convenience. The notice shall specify that the termination is for 
Owner’s convenience, the extent to which performance of the Bidder under the contract is 
terminated, and the date upon which such termination becomes effective.  
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 The items of work that are complete and ready within (1) month after the Bidder’s receipt of notice 
of termination shall be accepted by the Owner at the contract terms and values. For the remaining 
works, the Owner may elect; 

a) to have any portion completed at the contract terms and value and/or 

b) to cancel the remainder and pay to the Bidder an amount, finalized by the Owner, for 
partially competed works and for materials and parts previously procured by the Bidder. 

39.0 Resolution of Disputes 

39.1 The Owner and the Bidder shall make every effort to resolve amicably by direct informal 
negotiations any disagreement or dispute arising between them under or in connection with the 
contract. 

 If, after thirty (30) days from the commencement of such informal negotiations, the Owner and the 
Bidder have been unable to resolve amicably a contract dispute, either party may require that the 
dispute be referred for resolutions to the formal mechanisms specified in the SCC. These 
mechanisms may include but are not limited to, Arbitration in accordance with rules of Arbitration 
Act and award made in pursuance thereof shall be binding on both the parties. 

39.2   All disputes should be under the Jurisdiction of civil court Varanasi. 

40.0 Governing language 

40.1 The contract shall be written in English language. All correspondence and other documents 
pertaining to the contract that are exchanged by the parties shall be written in the same language. 

41.0 Governing law 

41.1 The contract shall be governed by the laws of The Union of India for the time being in force. All 
disputes arising out of or in any way connected with this agreement shall be deemed to have arisen 
in New Delhi and only the courts in New Delhi alone shall have exclusive jurisdiction to determine 
the same. 

42.0 Notices 

42.1 Any notice given by one party to the other pursuant to this contract shall be sent to other party in 
writing or by cable, telex, or facsimile and confirmed in writing to the other party’s address 
specified in SCC.  

 A notice shall be effective on the date on which it is delivered, or on the notice’s effective date, 
whichever is later. 

43.0 Discoveries 

43.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site 
is the property of the Owner. The Bidder is to notify the Owner of such discoveries and carry out 
the Owner’ instructions for dealing with them. 

44.0 Dismissal of workmen: 

44.1 The bidder on request from the Owner, immediately dismiss from the works any person employed 
by him who may be found in the opinion of the client to be unsuitable or incompetent or who has 
shown misconduct.  

45.0 Working Hours: 

45.1 Normal working hours shall be from 9.00 a.m. to 6.00 p.m. No construction work of important 
structural nature shall be carried out on Sundays, Holidays and during nights. However, 
permission to work beyond normal working hours can be granted by the Owner/ Owner in 
exceptional circumstances to achieve the target schedule of completion.  
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B. TIME CONTROL 

46.0 Programme 

46.1 Within the time stated in the Contract Data the Bidder shall submit to the Owner for approval a 

Program showing the general methods, arrangements, order, and timing for all the activities in the 

works, along with weekly cash flow forecast. 

 An update of the Program shall be a programme showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining work including any 

changes to the sequence of the activities. 

 The Bidder shall submit to the Owner, for approval, an updated Program at intervals no longer 

than the period as stated in the clause no. 7.1. If the Bidder does not submit an updated Program 

within this period, the Owner may withhold the amount stated in the Contract Data from the next 

payment certificate and continue to withhold this amount until the next payment after the date on 

which the overdue program has been submitted. 

 The Owner’s/Owner’s approval of the Program shall not alter the Bidder’s obligations. The Bidder 

may revise the Program and submit it to the Owner again at any time. A revised Program is to show 

the effect of Variations. 

At any stage of work, Owner award any item/part of item of work to bidder’s workman/ external 

agency, if in their opinion, the progress of work is suffering because of that. The work done will be 

added to the Bidder’s bill and the amount paid for the job will be deducted from the Bidder’s 

account.     

47.0 Delay and Extension of time 

If in the opinion of the Owner the work be delayed (a) by force majeure or (b) by reason of any 

exceptionally inclement weather or (c) by reason of proceedings taken or threatened by or 

disputes with adjoining or neighboring owners or public authorities or (d) by delays of other 

bidder or Tradesmen engaged by the Owner or the Owner and the works not referred to in the 

Schedule of Quantities and/or specification or (e) by reasons of Owner’s instruction as per Clause 

No. 2 or (f) by reason of civil commotion, local combination of workmen or strike or lockout 

affecting any of the building trades or (g) in consequence of the bidder not having received in due 

time necessary instructions from the Owner for which he shall have specially applied in writing or 

(h) from other cause which the Owner may certify as beyond the control of the bidder or ( i) by 

reason of non-payment of interim certificate at specified time, the Owner shall recommend for 

approval by the Owner a fair and reasonable extension of time for completion of the Contract  

works. In case of strike or lockout the bidder shall as soon as may be given written notice thereof 

to the Owner, but the bidder shall nevertheless constantly use his endeavours to prevent delay and 

shall do all that may reasonably be required to the satisfaction of Owner to proceed with the work. 
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C. QUALITY CONTROL 

48.0 Identifying Defects 

48.1 The Owner/Architect shall check the Bidder’s work and notify the Bidder of any Defects that are 

found. Such checking shall not affect the Bidder’s responsibilities. The Owner may instruct the 

Bidder to search for a Defect and to uncover and test any work that the Owner/Architect consider 

may have a Defect. 

49.0 Correction of Defects 

49.1 The Owner shall give notice to the Bidder of any Defects before the end of Defects Liability Period, 

which begins at Completion and is defined in the Contract Data. The Defects Liability period shall 

be extended for as long as Defects remain to be corrected. 

49.2 Every time notice of Defect is given; the Bidder shall correct the notified Defect within the length 

of time specified by the Owner’ notice. 

49.3 All materials must pertain to single manufacturer for water proofing work to make the company 

responsible & accountable for any defect during defect liability period.  

50.0 Uncorrected Defects 

50.1 If the Bidder has not corrected a Defect within the time specified in the Owner’ notice, the Owner 

will assess the cost of having the Defect corrected, and the Bidder will pay this amount. 

D. COST CONTROL 

51.0 Schedule of Quantities 

51.1 The Schedule of Quantities shall contain items for the construction work, installation, testing, and 

commissioning work to be done by the Bidder. 

51.2 The Schedule of Quantities is used to calculate the Contract Price. The Bidder is paid for the 

quantity of the work done at the rate in the priced Schedule of Quantities for each item. 

52.0 Variations 

52.1 All variations in the programme pursuant to clause no. 7.0 of GCC shall be included in the updated 

programmes produced by the Bidder. 

53.0 Payments for Variations 

53.1 The Bidder shall provide the Owner with a quotation (with breakdown of unit rates) for carrying 

out the Variation when requested to do so by the Owner. The Owner with recommendations from 

Architect shall assess and finalise the quotation, which shall be given within seven days of the 

request or within any longer period stated by the Owner and before the Variation is ordered. 

53.2 If the Bidder’s quotation is unreasonable, the Owner/Architect may order the Variation and make 

a change to the Contract Price which shall be based on Owner’ own forecast of the effects of the 

Variation on the Bidder’s costs. 
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53.3 If the Owner decides that the urgency of varying the work would prevent a quotation being given 

and considered without delaying the work, no quotation shall be given and shall be treated as a 

Variation. 

53.4 The Bidder shall not be entitled to additional payment for costs, which could have been avoided by 

giving early warning. 

53.5 Escalation shall be payable as per Clause 10 CC of CPWD Works Manual. 

E: FINISHING THE CONTRACT 

54.0 Completion Certificate 

54.1 The Bidder shall request the Owner to issue a Certificate of Completion of the Works and the 

Architect will do so upon deciding that the Work is completed. 

55.0 Taking Over 

55.1 The Owner shall take over the Site and the Works within seven days of the Owner issuing a 

certificate of Completion. Before handing over the site, the bidder must obtain a site clearance 

certificate from the Owner/Architect. 

56.0 Final Account 

56.1 The Bidder shall supply to the Owner a detailed account of the total amount that the Bidder 

considers payable under the Contract before the end of the Defects Liability Period. The Architect 

shall issue a Defect Liability Certificate and certify any final payment that is due to the Bidder 

within 5-6 days of receiving the Bidder’s account if it is correct and complete. If it is not, the Owner 

shall issue within 5-6 days a schedule that states the scope of the corrections or additions that are 

necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Owner shall 

decide on the amount payable to the Bidder and issue a payment certificate within 5-6 days of 

receiving the Bidder’s revised account. 
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SPECIAL CONDITIONS OF CONTRACT 
 

The following Special Conditions of Contract are supplementary, to the General Conditions of 
Contract. Whenever there is a conflict, the provisions herein shall prevail over those in the General 
Conditions of Contract. The corresponding clause number of the General Conditions of Contract is indicated 
in parentheses. 
1.0 Definition (GCC clause 1.0) 
 
(A) Owner means 

The Superintending Engineer  
  INSTITUTE WORKS DEPARTMENT   
  Indian Institute of Technology (BHU)   
  Varanasi  
 (B)    Site means the project site situated at BHU, Main campus 
 
2.0 (i) Total Security Deposit 
 The (Earnest Money Deposit) EMD of the successful Bidder shall form a part of the Total Security 
Deposit. 
 A retention amount of @ 10% of the gross amount of the bill shall be deducted from each running 
bill of the bidder till the sum along with sum already deposited as earnest money, will amount to Security 
Deposit of 5% of the tender value of the work.  
 Release of Security Deposit: Security Deposit will be refunded by the Owner after completion of 
Defect Liability Period i.e. 12 months from date of virtual completion. 
   (ii) Performance Security  
 Within seven days (7) after the Bidder’s receipt of Notification of Award, the Bidder shall furnish 
Performance Security to the Owner for an amount of 5% of the accepted bid Value in the form of Cash or 
Bank Guarantee from Nationalised/Scheduled Bank to the Owner. The Performance security shall be 
refunded/returned to the bidder after completion of defect liability period i.e. 12 months from the date of 
virtual completion.  
3.0 Payments 
 Following terms of payment shall be applicable –  
3.1 Mobilization Advance 
 Mobilization advance shall be payable to the bidder equivalent to 10% of contract value. The 
mobilization advance shall be against a Bank Guarantee for the equivalent amount from any Nationalized 
/ Scheduled Bank in the prescribed proforma.  
 Recovery of this advance shall be made @ 15% from each bill so that full mobilization advance is 
recovered by the time 67% of work is done. Mobilization Advance shall be paid only on signing of 
agreement and establishment of site office by bidder. The guarantee shall remain valid till the entire 
advance is recovered or repaid by the Bidder.  
3.2 Payment against Running Bills 
The Bidder shall be paid for the work done against running bills to be raised not less than 60 days. Running 
Bills can be raised only if the contract value is equal to or more than 10 Lakhs for Civil Works and 5 Lakhs 
for Electrical Works and Composite Tenders. 
 Retention money @ 10% of gross value of the bill  
 Statutory deductions like income Tax, Cess under Building and Other Construction Workers 
Welfare Cess Act, 1996 etc. as applicable. 
 Any other recovery if becomes due. 
 Payment shall not be released against 1st R/A bill until submission of following documents 
by bidder to the Owner. 
 Financial Guarantee for Performance  
 Labour License (as per statutory requirements), if applicable 
 EPF Code Registration number with RPFC, if applicable 
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 Insurance – Bidder’s All Risk (CAR) Policy, if applicable 
 Workmen compensation policy, if applicable 
 Third Party Liability Insurance, if applicable 
 GST registration number, if applicable 
 Registration under Building and Other Construction Workers Welfare Cess Act, 1996. 
   Undertaking for compliance of all labour laws 
 All contractors are required to comply above provisions, if applicable, as per the Govt. 
rules/regulations and compliance is the sole responsibility of the contractor.  
3.3     Basis of Payment in RA bills 
 Payment in RA bills shall be based on quantity of work executed at site (as per the item of work) & 
verified by Owner and certified by the Architect as per the item rate in work orders. Owner is authorized 
to allow part rate/reduced rate for any item of work. The Owner shall specify the reason for the part rate 
payment in the RA bill. 
3.4 Disallowance of payment 
 If payment has been made in RA bill for any item of work but later on some defect is noticed, 
Owner/Architect is authorized to disallow the payment in the subsequent bills till rectification of the work. 
3.5 Final bill 
 The final bill complete in all respect shall be submitted by the bidder within 60 days from the date 
of completion of work. The total quantity may vary as per actual work execution/site requirement/and 
user suggested changes during execution but the final bill value shall not exceed more than 5% of 
agreement value. The bill should be accompanied with the following documents. 
 Job completion certificate. 
 No claim certificate on Owner/s prescribed proforma 
 Site clearance certificate. 
 Performance guarantee duly amended to cover certified maintenance period. 
 Indemnity certificate towards labour payment and all statutory payments. 
 The final bill should be accompanied with the following documents: 
 Certificate of test on materials etc. 
 Statement of accounts showing the advances taxes, deductions, security deposit at a latest position 
duly attested by Owner. 
 Certificate of measurement sheets. 
 Copy of the insurance policy. (Workmen compensation act and bidders all risk policy). 
 Original quality control record, measurement records and any other joint site records maintain at 
site. No claim shall be entertained after receipt of final bill. 
 Settlement of final bill shall be made subject to deduction of all dues payable by bidder, settlement 
of all disputes and furnishing of all required documents/clarifications and grant of extension of time, if any, 
by Owner’s competent authority. 
 Submission of the valid labour license under Contract Labour Regulation and Abolition Act 1970 
and Labour Regulation and Abolition Act 1971, if applicable.  
3.6 Secured Advance 

 Payment of secured advance against materials brought at site shall be considered to the extent of 

75% of the assessed rate of materials at 90% of the assessed quantity of material brought to site for 

incorporation except for perishable materials like glass and chinaware etc. This advance shall be adjusted 

in subsequent running bill. The bidder shall be required to submit the bill for secured advance payment 

along with photocopies of vouchers of cost of materials and proof of bringing the materials at site (if 

applicable). Bidder shall also be required to submit indemnity bond on Non-judicial stamp paper of 

appropriate value. Recovery of the secured advance shall be effected from running account bill, on 

consumption basis of that material in works. 

3.7 Escalation 

 Escalation shall be payable as per Clause 10 CC of CPWD Works Manual. 
4.0 Liquidated Damages  
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 1% per week upto a maximum of 10% (Ten percent) of the Contract value from the stipulated date 
of completion. 
5.0 Resolution of Disputes  
  In case the parties cannot agree to the advice of IIT(BHU), then the Director, INDIAN 
INSTITUTE OF TECHNOLOGY(BHU) shall appoint a sole arbitrator within 30 days of receipt of request 
forthwith. The arbitration shall be governed by Arbitration and Reconciliation Act 1956.  
 
6.0  Notices  
 For the purpose of all notices, the following shall be the address of the Owner and the Bidder.  
 
  Owner:  The Superintending Engineer  
    INSTITUTE WORKS DEPARTMENT   
    Indian Institute of Technology (BHU)   
    Varanasi  
  Bidder:  ______________________  
  (To be filled in at the time of Signing of the Contract) 
  ______________________ 
 
7.0 Resolution of Disputes & Arbitration  
 Except where otherwise provided in the contract all questions and disputes relating to the meaning 
of the specifications, design, drawings and instructions here in before mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, estimates, 
instructions, orders or these conditions or otherwise concerning the works or the execution or failure to 
execute the same whether arising during the progress of the work or after the cancellation, terminations, 
completion or abandonment thereof shall be dealt with as mentioned hereinafter. 
 
 If the bidder considers any work demanded of him to be outside the requirements of the contract 
or disputes any drawings, record or decision given in writing in connection with or arising  out of the 
contract or carrying out of the work, he shall promptly within 15 days request the Owner in writing for 
written instruction or decision. 
 
 If the Bidder is dissatisfied with this decision, the Bidder shall within a period of 30 days from 
receipt of the decision, give written notice to the Indian Institute of Technology (BHU) for appointment of 
Arbitrator failing which the said decision shall be final binding and conclusive and not referable to 
adjudication by the Arbitrator.  
 Except where the decision has become final, binding and conclusive in terms of Sub Para (i) above 
disputes or difference shall be referred for adjudication through arbitration by a sole arbitrator appointed 
by The Director, Indian Institute of Technology (BHU). If the arbitrator so appointed is unable or unwilling 
to act or resign his appointment or vacates his office due to any reason whatsoever another sole arbitrator 
shall be appointed in the manner aforesaid. Such person shall be entitled to proceed with the reference 
from the stage at which it was left by his predecessor. 
 It is a term of this contract that the party invoking arbitration shall give a list of disputes with 
amounts claimed in respect of each dispute along with the notice for appointment of arbitrator. 
 It is also a term of this contract that no person other than a person appointed by such Indian 
Institute of Technology (BHU) as aforesaid should act as arbitrator and if for any reason that is not possible, 
the matter shall not be referred to arbitration at all. 
 It is also a term of this contract that if the contactor does not make any demand for appointment 
of arbitrator in respect of any claims in writing as aforesaid within 30 days of receiving the intimation from 
the Owner that the final bill is ready for payment, the claim of the bidder shall be deemed to have been 
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waived and absolutely barred and IIT(BHU) shall be discharged and released of all liabilities under the 
contract in respect of these claims. 
 The arbitration shall be conducted in accordance with the provisions of the Arbitration and 
Conciliation Act, 1996 (26 of 1996) or any statutory modifications or reenactment thereof and the rules 
made there under and for the time being in force shall apply to the arbitration proceedings under this 
clause.    
8.0 Protection of environment 
8.1  The Bidder shall take all reasonable steps to protect the environment on and off the Site and to 
avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise 
or other causes arising as a consequence of his methods of operation. 
8.2 During continuance of the contract, the Bidder and his sub-bidders shall at all times abide by all 
existing enactment on environmental protection and rules made there under, regulations, notifications and 
bye-law of the State or Central Government, or local authorities and any other law, by-law, regulations that 
may be passed or notification that may be issued in this respect in future by the State or Central 
Government or the local authority. 
8.3 Salient features of some of the major laws that are applicable are given below: 
 The Water (Prevention and Control of Pollution) Act, 1974 This provides for the prevention and 
control of water pollution and the maintaining and restoring of wholesomeness of water. ‘Pollution’ means 
such contamination of water or such alteration of the physical, chemical or biological properties of water 
or such discharge of any sewage or trade effluent or of any other liquid, gaseous or solid substance into 
water (whether directly or indirectly) as may, or is likely to create a nuisance or render such water harmful 
or injurious to public health or safety, or to domestic, commercial, industrial agricultural or other legitimate 
uses, or to the life and health of animals or plants or of aquatic organisms. 
 The Air (Prevention and Control of Pollution) Act, 1981, This provides for prevention, control and 
abatement of air pollution, ‘Air Pollution’ means the presence in the atmosphere of any air pollutant’, which 
means any solid, liquid or gaseous substance (including noise) present in the atmosphere in such 
concentration as may be or tend to be injurious to human beings or other living creatures or plants or 
property or environment. 
 The Environment (Prevention and Control of Pollution) Act, 1986 This provides for the protection 
and improvement of environment and for matters connected to herewith, and the prevention of hazards to 
human beings. Other living creatures, plants and property, ‘Environment’ includes water, air and land and 
the interrelationship which exists among and between water, air and land, and human beings, other living 
creatures, plants, micro-organism and property. 
 The Public Liability Insurance ACT 1991. This provides for public liability insurance for the 
purpose of providing immediate relief to the persons affected by accident occurring while handling 
hazardous substance means any substance or preparation which is defined as hazardous substance under 
the Environment (Protection) Act 1986, and exceeding such quantity as may be specified by notification by 
the Central Government. 
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INDIAN INSTITUTE OF TECHNOLOGY(BHU) 
INSTITUTE WORKS DEPARTMENT 

(IWD) FORM-1 
 

TENDER FOR WORKS 
 

Tender for the work of: Renovation Work for Training and placement cell, IIT(BHU), Varanasi. 

 

(i) To be submitted by 18.03.2026 (4:00 P.M.) to the SUPERINTENDING ENGINEER, INSTITUTE 

WORKS DEPARTMENT, IIT(BHU), Varanasi. 

 

(ii) To be opened in presence of bidders who may be present at 19.03.2026 (4:00 P.M.) in the 

office of the SUPERINTENDING ENGINEER, INSTITUTE WORKS DEPARTMENT, IIT(BHU), Varanasi 

BID 

I/We have read and examined the notice inviting Tender , schedule, A, B, C, D, E & F Specifications 

applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of contract, 

Special conditions, Schedule of Rate & other documents and Rules referred to in the conditions of contract 

and all other contents in the Tender  document for the work. 

I/We hereby submit bid for the execution of the work specified for the Institute within the time specified 

in Schedule ‘F’ viz., schedule of quantities and in accordance in all respect with the specifications, designs, 

drawing and instructions in writing referred to in Rule-1 of General Rules and Directions and in Clause 11 

of the Conditions of contract and with such materials as are provided for, by, and in respect of accordance 

with, such conditions so far as applicable. 

We agree to keep the Bid open for Thirty/Forty-five/Sixty/ninety/one eighty (30/45/60/90/180) days 

from the due date of its opening and not to make any modification in its terms and conditions. 

A sum of Rs. 45,000.00 is hereby forwarded in fixed deposit receipt of scheduled bank/demand draft of a 

scheduled bank as earnest money. If I/We, fail to furnish the prescribed performance guarantee within 

prescribed period. I/We agree that the Institute has to right to forfeit the said earnest money absolutely. 

Further, if I/We fail to commence work as specified, I/We agree that the Institute has to right to forfeit the 

said performance guarantee absolutely. The said performance guarantee shall be a guarantee to execute all 

the works referred to in the Tender documents upon the terms and conditions contained or referred to 

those in excess of that limit at the rates to be determined in accordance with the provision contained in 

Clause 12.2 and 12.3 of the Tender form. Further, I/We agree that in case of forfeiture of Earnest Money or 

Performance Guarantee as aforesaid, I/We shall be debarred for participation in the re-Tendering process 

of the work. 

I/We undertake and confirm that eligible similar work(s) has/have not been got executed through another 

bidder on back to back basis. Further that, if such a violation comes to the notice of COMMITTEE, then I/We 

shall be debarred for tendering in IWD in future forever. Also, if such a violation comes to the notice of 

COMMITTEE before date of start of work, the Engineer-in-Charge shall be free to forfeit the entire amount 

of Earnest Money Deposit/Performance Guarantee. 



 
 

46 
 

I/We hereby declare that I/We shall treat the tender documents drawings and other records connected 

with the work as secret/confidential documents and shall not communicate information/derived there 

from to any person other than a person to whom I/We am/are authorized to communicate the same or use 

the information in any manner prejudicial to the safety of the State. 

 
Dated:                                                                                      Signature of Bidder 
 
Witness:                                                                                     Postal Address                               
Occupation: 
 
 
 

 
ACCEPTANCE 

 
 
 
The above Tender  (as modified by you as provided in the letters mentioned hereunder) is accepted by me 

for an on behalf of the Indian Institute of Technology (BHU) for a sum of  ……………………………………………… 

(Rupees……………………………………………………………………………………………………………………………………………...…) 

 

The letters referred to below shall form part of this contract agreement: (a) 

(b) 

(c) 

For & on behalf of Indian Institute of Technology (BHU)…………………….. 

 

Dated: ………………………. 

Designation ………………………………. 
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PROFORMA OF SCHEDULES 
 
SCHEDULE ‘A’ 
 
Schedule of quantities   
 
SCHEDULE 'B' 
 
Schedule of materials to be issued to the bidder if available in the IWD store, if not available the same 
may be arranged by the bidder. 
 
SCHEDULE 'C' 
 
Tools and plants to be hired to the bidder 
 

  S. No. Description Hire charges per day Place of Issue 

1 2 3 4 

As mentioned in relevant sections 

SCHEDULE ‘D’ 
Extra schedule for specific requirements/document for the work, if any. 
 
As attached in e-tender form 
SCHEDULE ‘E’ 
Reference to General Conditions of contract. 
 
SCHEDULE 'F' 
 
GENERAL RULES & DIRECTIONS: 
 

Officer inviting tender  SUPERINTENDING ENGINEER 
INSTITUTE WORKS DEPARTMENT 
Indian Institute of Technology (BHU) 
Varanasi 

Maximum percentage of quantity of items of work to be 
executed beyond which rates are to be determined in 
accordance with Clause 12.2.& 12.3 

See below 

 
Definitions: 
 
2(I) Engineer-in-Charge 
 
For Civil items of work                         S.E. (IWD) 

IIT(BHU), Varanasi. 
2(II) Accepting Authority                                S.E. (IWD),  
      IIT(BHU), Varanasi. 
 
2(III) Percentage on cost of materials and labour to cover all overheads and profits 15% 
2(IV) Standard Schedule of Rates:   D.S.R. 2023 
2 (V) Standard procedures:   CPWD works manual 2024 

Time allowed for execution of work  120 Days  
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Authority to decide 
Extension of time    Engineer-in-Charge  
 
Rescheduling of mile stone  Engineer-in-Charge 

  Shifting of date of start in case of delay in handing over 
of site Engineer-in-Charge

  
Clause 11       Specification to be followed for execution of work to be as per : 
 
For Civil items of work CPWD Specifications 2019 Vol. 1 and Vol. 2 with up-to-date correction slips. 

(Hereinafter called CPWD specifications also) and Specification mentioned in 
This Publish document for Each project 

 
For Electrical items of 
work 

CPWD Specifications for electrical works 2013 (Internal) and CPWD 
Specifications for electrical works 1995 (External) and Specification mentioned 
in This Publish document for Each project 
 
For Other Items             Specification mentioned in this Tender document for Each                  
project. 



 
 

49 
 

 

Clause 12, CPWD Works manual 2024   

Clause 
12.1 

Deviation limit for maintenance work including works of upgradation, special repair 
and renovation, addition/alteration  

 

2 Deviation limit beyond which clause 12.2 & 12.3 shall apply for building work  

3 (i) Deviation limit beyond which clause 12.2 & 12.3 shall apply for foundation 
work (except earth work) 

 

(ii) Deviation limit for items in earth work subhead of DSR or related items  

 
 

Clause 16 Competent Authority for Deciding reduced rates: 

 For Civil items of work SE(IWD), IIT(BHU), Varanasi. 

 For Electrical items of work SE(IWD), IIT(BHU), Varanasi. 
 
Clause 25 
 

Constitution of Dispute Redressal Committee (DRC) 
Competent Authority to appoint 
DRC 

DRC shall constitute one SUPERINTENDING ENGINEER and two members SE (IWD) 
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Clause 36(i) Requirement of Technical Representative(s) and Recovery Rate for the entire duration of the projects 
 

Sl. 
No. 

Minimum 
Qualification of 
Technical 
Representative 

Designation 
(Principal 
Technical/ 
Technical 
representative 

ex
pe

ri
en

ce
 

Ea
ch

 In
di

vi
du

al
 

Pr
oj

ec
ts

 

Rate at which recovery shall be 
made from the bidder in the 
event of not fulfilling provision 
of Clause 36(i) 

Figures  

1 i)Project Manager   
with 
degree in 
corresponding 
discipline of 
Engineering 

Principal 
Technical 
Representative 

    

ii)Graduate 
Engineer 

Technical 
Representative 

    

iii)Graduate 
Engineer 
or Diploma 
Engineer 

Technical 
Representative 

 
 5 

 
1 

 
10000.00 

 

 
Assistant Engineers retired from Government services that are holding Diploma will be treated at par with Graduate 
Engineers. 
Diploma holder with minimum 10-year relevant experience with a reputed construction co. can be treated at par with 
Graduate Engineers for the purpose of such deployment subject to the condition that such diploma holders should 
not exceed 50% of requirement of degree engineers. 
 

Clause 42  

i) a) Schedule/ statement for determining 
theoretical quantity of cement & bitumen on 
the basis of Delhi Schedule of Rates 2023 
printed by CPWD. 

D.S.R. 2023 with Correction slips 

ii) Variations permissible on theoretical 
quantities 

 

a) Cement for works with estimated cost put to 3% plus/minus 

Publish not more than 5 lakhs.  2%plus/minus 
 

For works with estimated cost put to Publish is more than 5 lakhs   

b) Bitumen all works 2.5% plus & only & nil on 
minus side. 

c) Steel reinforcement and structural steel Sections for diameter, section 
and category. 

2% plus/minus. 

d) All other materials Nil  
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RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION 

S. 
No. 

Description of Item Rates in figures and words at which recovery shall be made from the 

Excess beyond permissible variation Less use beyond permissible 
variation 

1 Cement  Rs. 5920.00 per MT 

2 Steel Reinforcement  Rs. 50000 per MT 
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SALIENT / MANDATORY REQUIREMENTS FOR THE TENDER  
 
NAME OF WORK: Renovation Work for Training and placement cell, IIT(BHU), Varanasi. 

The bidder is advised to read and examine the Tender documents for the work and the set of drawings 

available with Engineer-in-charge and on www.itbhu.ac.in . He should inspect and examine the site and its 

surroundings by himself before submitting his Publish. 

1 Schedule of quantity is included in this Tender is for components of work. If the bidder wants to 

offer any unconditional rebates on their rates that should be clearly mentioned. 

2 Time allowed for the execution of work is 120 Days. 

3 The bidder(s) shall submit a detailed program of execution in accordance with the master 

programme/milestone within 7 days from the date of issue of award letter. 

4 Bidder has to arrange and install  …………………………….during the currency of work and nothing 

extra will be paid on this account. 

5 Quality of the project is of utmost importance. This shall be adhered to in accordance with the 

provisions of Tender specifications and guidelines given in the relevant para’s. 

6 Cement if available may be issued by the IIT(BHU), otherwise have to be arranged by the bidder, 

Steel Reinforcement shall be arranged by the bidder himself.  

7.  Bidder has to deploy required Plant and machinery in sufficient number on the project. 

8. The bidder shall submit the running bills in the shape of the computerized MB in pages of A-4 size 

as per the standard format of COMMITTEE. 

9. The bidder shall comply with the provisions of the Apprentices Act 1961, and the rules and orders 

issued there under from time to time. If he fails to do so, his failure will be a breach of the contract 

and the SUPERINTENDING ENGINEER/Executive Engineer may in his discretion, without 

prejudice to any other right or remedy available in law, cancel the contract. The bidder shall also 

be liable for any pecuniary liability arising on account of any violation by him of the provisions of 

the said Act. 
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ADDITIONAL TERMS AND CONDITIONS 
 

1 Till the work is almost completed to the satisfaction of Engineer-in-Charge- 
(i) Bidder shall not divert any advance payments or part thereof for any purpose other than needed 

for completion of the contracted work. All advance payments received as per terms of the contract 
(i.e. mobilization, secured against materials brought at site, secured against plant & machinery 
and/required to be re-invested in the contracted work to ensure advance availability resources in 
terms of materials, labour, plant & machinery needed for required pace of progress for timely 
completion of work. 

(ii) All running account bills preferred by the bidder for advance payments shall be processed only if 
Engineer-in-charge is satisfied that upto date investments (excluding security deposit & 
performance guarantee, which are not considered as investments) made by the bidder against 
contracted work are more than the payments received. Accordingly, all running account bills shall 
be supported with an account of upto date payments received vis-à-vis upto date investments 
made on the work to enable Engineer-in-charge to check to his satisfaction that the payments made 
by Engineer-in-charge are properly utilized only on the work and nowhere else. 

2 Unless otherwise provided in the Schedule of Quantities/Specifications, the rates submitted by the 
bidder shall be all inclusive and shall apply to all heights, lifts, leads and depths of the work and 
nothing extra shall be payable to him on account of the same. Extra payment for 
centering/shuttering, if required to be done for heights greater than 3.5 m shall however be 
admissible at the rates arrived at in accordance with clause 12 of the agreement, if not already 
specified. 

3 Other agencies doing works related with this project may also simultaneously execute their works 
and the bidder shall afford necessary facilities for the same. The bidder shall leave such necessary 
holes, openings etc. for laying/burying in the work, pipes cables, conduits, clamps, boxes and hooks 
for fan clamps etc. as may be required for the other agencies. Nothing extra over the Agreement 
rates shall be paid for doing these. 

4 Some restrictions may be imposed by the security staff etc. on the working and for movement of 
labour, materials etc. The bidder shall be bound to follow all such restrictions/instructions and 
nothing extra shall be payable on account of the same. 

5 The bidder shall fully comply with all legal orders and directions of the Public or local authorities 
or municipality by their rules and regulations and pay all fees and charges for which he may be 
liable in this regard. Nothing extra shall be paid/reimbursed for the same. 

6.1 The building work shall be carried out in the manner complying in all respects with the 
requirements of the relevant bylaws and regulations of the local body under the jurisdiction of 
which the work is to be executed or as directed by the Engineer-in-charge and nothing extra shall 
be paid on this account. 

6.2 The work of water supply, internal sanitary installations and drainage etc. shall be carried out as 
per the bylaws of the Municipal Corporation or any other local body and the bidder shall produce 
necessary completion certificates from such authority after completion of work. 

6.3 All water tanks, taps, sanitary, water supply and drainage pipes fittings and accessories etc. shall 
conform to the bylaws and specifications of the Municipal Body/Corporation where IWD 
specifications are not available. 

6.4 The bidder shall engage licensed plumbers for the work and the materials (fixtures/fittings) tested 
by the local Municipal Body/Corporation wherever required at his own cost. Nothing extra shall 
be paid/reimbursed for the same. 

7 The bidder shall give a performance test of the entire installation(s) as per standing specifications 
before the work is finally accepted by making his own arrangements for water supply, electricity 
etc. and nothing extra whatsoever shall be payable for the same. 

8 If as per local Municipal regulations, huts for labour are not to be erected at the site of work, the 
bidder shall be required to provide such accommodation at a place as is acceptable to the local 
body and nothing extra shall be paid on this account. 

9 The structural and architectural drawings shall at all times be properly co-related before executing 
any work. However, in case of any discrepancy in the item given in the schedule of quantities 
appended with the Tender and Architectural drawings relating to the relevant item, the former 
shall prevail unless otherwise given in writing by the Engineer-in-charge. 

10.1 For the purpose of recording measurements and preparing running account bills, the abbreviated 
nomenclature indicated in the publications Abbreviated Nomenclature of Items of DSR 2014 shall 
be accepted. The abbreviated nomenclature shall be taken to cover all the materials and operations 



 
 

54 
 

as per the complete nomenclature of the relevant items in the agreement and relevant 
specifications. 

10.2 In case of items for which abbreviated nomenclature is not available in the aforesaid publication 
and also in case of extra and substituted items for which abbreviated nomenclature are not 
provided for in the agreement, full nomenclature of item shall be reproduced in the measurement 
books and bill forms for running account bills. 

10.3 For the final bill, however, full nomenclature of all the items shall be adopted in preparing abstract 
in the measurement books and in the bill forms. 

11 The bidder shall take instructions from the Engineer-in-charge for stacking of materials. No 
excavated earth or building materials etc.  Shall be stacked/ collected in areas where other 
buildings, roads, services, compound walls etc. are to be constructed. 

12 Any trenching and digging for laying sewer lines/water lines/cables etc. shall be commenced by 
the bidder only when all men, machinery’s and materials have been arranged and closing of the 
trench(s) thereafter shall be ensured within the least possible time. 

13 It shall be ensured by the bidder that no electric live wire is left exposed or unattended to avoid 
any accidents in this regard. 

14 In case the supply of timber/steel frames/shutters for doors, windows etc. is made by some other 
agency, the bidder shall make necessary arrangements for their safe custody on the direction of 
the Engineer-in-charge till the same are fixed in position by him & nothing extra shall be paid on 
this account. 

15 The bidder shall maintain in perfect condition, all portions executed till completion of the entire 
work allotted to him. Where however phased delivery of work is contemplated these provisions 
shall apply separately to each phase. 

16 The entire royalty at the prevalent rates shall have to be paid by the bidder on all the boulders, 
metals, shingle sand etc. collected by him for execution of the work, directly to the Revenue 
authority or authorized agents of the State Government concerned or the Central Government, as 
the case may be. 

17.1 The materials shall be issued to the bidder at the place of delivery as mentioned in the Schedule-B 
during the working hours as per the rules of IWD stores in force from time to time. If these are 
delivered at any other place, adjustments on accounts of the difference in cost of cartage shall be 
affected as per the terms of clause 12 of the contract agreement. The bidder shall however have to 
cart the materials to the site of work at his cost as soon as these are issued. 

17.2 Materials like reinforcing bars, flats, tees, angles, sheets, CI and SCI pipes etc., if contemplated to 
be issued shall be issued in available sizes and lengths and the bidders shall bear the cost of cutting 
and shaping them according to the requirements of work. No claim for the wastage on this account 
shall be entertained. 

17.3 The bidder shall bear all incidental charges for cartage, storage and safe custody of materials issued 
by the Department and shall construct suitable godowns, yards at the site of work for storing all 
materials as to be safe against damage by sun, rain, dampness, fire, theft etc. at his own cost and 
also employ necessary watch and ward establishment for the purpose, at his own cost. Materials 
to be charged directly to work and stipulated for issue free of cost shall also be issued to the bidder 
as soon as those are received at site or at the stipulated place of issue. The provision of this para 
shall apply equally and fully to those as well. 

17.4 All materials obtained from the IWD stores or other than IWD stores but authorized on receipt 
shall be got checked by the Engineer-in-charge of the work or his representations before use. 

17.5 Cement bags shall be stored in separate godowns to be constructed by the bidder at his own cost 
as per sketch (which is only indicative and actual size will depend on the site requirements) given 
in IWD specifications with weather proof roofs and walls. Each godown shall be provided with a 
single shutter door with two locks. The key of one lock shall remain with Engineer-in-charge or his 
authorized representative and that of the other lock with the authorized agent of the bidder at the 
site of work so that the cement is issued from the godown according to the daily requirements with 
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the knowledge of both parties and proper account for the same is maintained in the standard 
proforma. 

PROFORMA FOR THE CEMENT REGISTER PARTICULARS OF RECEIPT 

Date of 
receipt 

Quantity 
received 

Progressive 
total 

Date of issue Quantity issued 
Items of work for 

which issued 

1 2 3 4 5 6 
      
 

PARTICULARS OF ISSUE 
 

Qty. returned at 
the end of the 

day 

Total 
issued 

Daily balance in 
hand 

Bidder's initial 
JE’s 

initial 
Remarks (AE/EE’s 
periodical check) 

7 8 9 10 11 12 
      
 
17.6 Separate cement registers showing the receipt of the OPC and PPC shall be maintained at site. The 

bidder shall construct separate godowns for storage of OPC & PPC at site and nothing extra on this 
account shall be payable. 

17.7 Cement issued shall be for consumption at site only. No cement for factory made items and those 
not manufactured at site shall be issued. 

18 ADDITIONAL TERMS & CONDITIONS FOR VARIATION IN CONSUMPTION OF PIG LEAD 
The pig lead for caulking of joints of SCI pipes shall be used as per the theoretical consumption for 
SCI pipes of sizes 100mm, 75mm, 50mm at 0.98kg., 0.88kg. and 0.77kg.per joint respectively. Over 
and above the theoretical quantities of lead as worked out a variation of 5% shall be allowed for 
wastage etc. Any difference between the actual consumption of pig lead and the theoretical 
consumption worked out on the above basis shall be recovered at double the issue rate. Where the 
pig lead is arranged by the bidder, also a variation of 5% shall be allowed. In case the variation is 
on the lower side, the quantity of pig lead used less shall be recovered from the bidder at market 
rate to be determined by the Engineer-in-charge whose decision in this matter shall be final. 

 
19 ADDITIONAL TERMS & CONDITIONS FOR WATER PROOFING TREATMENT 

The bidder shall associate himself with the specialized firm, to be approved by the Engineer-in-
charge in writing, for water proofing treatment for basement/lower ground floor, underground 
tank and on roofs. Guarantee in the prescribed proforma attached with Tender document shall be 
given by the specialized firm, for a period of ten years from the date after the maintenance period 
prescribed in the contract, which shall be counter signed by the bidder as token of overall 
responsibility. In addition, 10% (ten percent) of the cost of water proofing work shall be retained 
as guarantee to watch the performance of the work done. However, half of this retained amount 
will be released after five years, if the performance of the work done is found satisfactory. If, 
however any defect is noticed during the guarantee period, it shall be rectified by the bidder within 
seven days of intimation. In case it is not attended to, the same will be got done by another agency 
at the risk and cost of the bidder. This guarantee deposit can however be released in full if a bank 
guarantee of equivalent amount for 10 years is produced and deposited with the COMMITTEE by 
the bidder. 

20 All bidders must submit an updated authorization letter from manufacturer, in the prescribed 
proforma, for having significant expertise and experience of water proofing work to ensure best 
quality workmanship. 

 
21 ADDITIONAL TERMS & CONDITIONS FOR QUALITY OF BRICKS 
 

Bricks shall confirm to C.P.W.D Specifications 2009 Vol. 1 and shall be of brick red colour, will give 
a ringing sound when struck and homogenous in formations, regular in shape and size. 

22 ADDITIONAL TERMS & CONDITIONS FOR QUALITY & QUARRIES OF STONE AGGREGATE & SAND 
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The Stone aggregate/stone shall be brought from quarries as approved by the Engineer-in-charge. 
The materials shall, however, confirm to CPWD specifications. 

 
23 The bidder shall provide approved type of supports for maintaining the bars in position and 

ensuring required spacing and correct cover of concrete to reinforcement as called for in the 
drawings. Spacer blocks of required shape and size, MS chairs and spacer bars shall be used in 
order to ensure accurate positioning of reinforcement. Spacer blocks shall be cast well in advance 
of high strength. Blocks of polymer shall not be used as spacer blocks unless specially approved by 
the   Engineer-in-Charge.   Rate   of   item   of   steel reinforcement is inclusive of cost of such cover 
blocks. 

24 Final bill of whole work shall be finalized and paid by SUPERINTENDING ENGINEER. Including in 
the final bill for composite work. 

25 The Guarantee Bond attached in the Tender should be used for the items if applicable. 
 

PROFORMA FOR AUTHORIZATION LETTERFROM MANUFACTURER  
(to be submitted by bidder if they are authorized Applicator of a Manufacturers) 

 
Sub.: Recommendation letter for water proofing work to be carried out at IIT (BHU), Varanasi against 
Tender No. …………………………………………………………………………………………..  
 
We ………………………………………………………….. an established and reputable manufacture of M/s. 
……………………………………………………….. do hereby authorize M/s. ……………….. 
…………………………………………………………………….. (Name and address of Agents) to represent us for 
participating in online bidding process and conclude the contract on our behalf with your organization 
against above Tender No. ………………………………………………………  
Further, we assure that overall workmanship and quality of waterproofing and paint application work at 
various sites by the above-mentioned firm have been found to be good. The firm/company and its staffs 
have undergone training at various sites given by us on various product application. We appreciate the 
quality of work done by them and the firm is our Super Premium Applicator/Rising Star Premium 
Applicator.  
Please note that this certificate is valid only for above stated Tender No. IIT(BHU)/IWD/CT-60/2025-
26/1674 Dated 05.02.2026, and I am competent and fully authorized by the company to sign this 
authorization letter for this work in the state of Uttar Pradesh. I also confirm that this authorization letter 
has been issued to only M/s. ……………………….. and other authorization letters signed by any other signatory, 
if received, be treated invalid and illegal.  
 
Yours faithfully, 
Name 
For & on behalf of M/s. ………………………….. 
Name of Manufacturers 
 
Note: This letter of authority should be on the Letter-Head of the Manufacturing company and should be 
signed by a competent person and having the power of attorney to bind the manufacturer.    
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PERFORMANCE GUARANTEE BOND 
 

 In consideration of the Indian Institute of Technology (BHU) having agreed under the terms and 

conditions of agreement No………………………………… dated…………………………………….. made between 

……………………………. and 

 ……………………………….(hereinafter called “the contractor(s)”)…………………………… for the  

work……………………………………………(hereinafter called  “the  said  agreement”) having  agreed  to  

production  of  a  irrevocable  Bank Guarantee for……………………………………………. 

(Rupees………………………………only) as a security/guarantee from the contractor(s) for compliance of his 

obligations in accordance with the terms and conditions in the said agreement,  

 1.     We……………………………………..hereinafter referred to as “the Bank”) hereby undertake to pay to 

IIT(BHU) 

         (Indicate the name of the bank) 

 Institute an amount not exceeding Rs………………….. (……………only) on demand by the Indian 

Institute of Technology(BHU). 

2. We ……………...do hereby undertake to pay the amounts due………………………………… and payable 

  (Indicate the name of the Bank) under this Guarantee without any demur, merely on a 

demand from the Indian Institute of Technology (BHU) stating that the amount claimed is required to meet 

the recoveries due or likely to be due from the said contractor(s). Any such demand made on the bank shall 

be conclusive as regards the amount due and payable by the bank under this guarantee. However, our 

liability under this guarantee shall be restricted to an amount not exceeding 

(Rupees…………………………………………………………………………………only). 

3. We, the said bank further undertake to pay to the Institute any money so demanded 

notwithstanding any dispute or disputes raised by the contractor(s) in any suit or proceeding pending 

before any court or tribunal relating thereto, our liability under this present being absolute and 

unequivocal. 

The payment so made by us under this bond shall be a valid discharge of our liability for payment there 

under and the contractor(s) shall have no claim against us for making such payment. 

4. We ……………………further   agree   that   the   guarantee   herein contained shall                    (Indicate 

the name of the Bank) remain in full force and effect during the period that would be taken for performance 

of the said agreement, and it shall continue to be enforceable till all the dues of the Indian Institute of 

Technology(BHU) under or by virtue of the said agreement have been fully paid and its claims satisfied or 

discharged or till Engineer-in-charge on behalf of the Institute certified that the terms and conditions of the 

said agreement have been fully and properly carried out by the said contractor(s) and accordingly 

discharges this guarantee. 

5. We ………………………….........................................(indicate the name of bank) further agree with the Indian 

Institute of Technology (BHU) that Indian Institute of Technology(BHU) shall have the fullest liberty without 

our consent and without effecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said agreement or to extend time of performance by the said contractor(s) from time to 

time or to postpone for any time or from time to time any of the powers exercisable by the Indian Institute 

of Technology(BHU) against the said contractor(s) and to forebear or enforce any of the terms and 

conditions relating to the said agreement and we shall not be relieved from our liability by reason of any 

such variation, or extension being granted to the said contractor(s) or for any forbearance, act of omission 
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on the part of the Institute or any indulgence by the Indian Institute of Technology(BHU) to the said 

contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties would, but 

for this provision, have effect of so relieving us. 

6.    This guarantee will not be discharged due to the change in the constitution of the Bank or the 

contractor(s). 

7. We ………………… (Indicate the name of the Bank) lastly undertake not to revoke this guarantee 

except with the previous consent of the Indian Institute of Technology (BHU) in writing. 

8.    This guarantee shall be valid up to……………………………………. unless extended on demand by Indian 

Institute of Technology (BHU). Notwithstanding anything mentioned above, our liability against this 

guarantee is restricted to ……………………………. (Rupees……………………………………only) and unless a claim in 

writing is lodged with us within six months of the date of expiry or the extended date of expiry of this 

guarantee all our liabilities under this guarantee shall stand discharged. Dated the 

…………………………………….………………………day of…………………………..……………… for 

…………………………………………. (Indicate the name of the Bank) 
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CONTRACTORS FOR REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT OF WATER 
PROOFING WORKS 

 
(BASEMENT/LOWER GROUND FLOOR/UNDER GROUND TANK/ROOF) 

 
The Agreement made this………………………………day of ……………………………Two thousand between and 
……………………………………………..………………..son of …………….………………… (hereinafter called the Guarantor 
of the one part) and the Indian Institute of Technology (BHU).
 
WHEREAS THIS agreement is supplementary to a contract (hereinafter called the contract) 
dated………………………………………………………..and made between the GUARANTOR OF THE ONE part and 
the Indian Institute of Technology(BHU) of the other Part, whereby the contractor, inter alia, undertook 
to render the buildings and structures in the contract recited completely water and leak-proof
 
AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the said structures will 
remain water and leak-proof for ten years from the date after the maintenance period prescribed in the 
contract. 
 
NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will render the 
structures completely leak proof and the minimum life of such water proofing treatment shall be ten years 
to be reckoned from the date after the maintenance period prescribed in the contract. 
 
Provided that the Guarantor will not be responsible for the leakage caused by earthquake or structural 
defects or misuse of roof or alteration and for such purpose: 
 
(a) Misuse of roof shall mean any operation which will damage proofing treatment, like chopping of 
firewood and things of the same nature which might cause damage to the roof. 
 
(b) Alteration shall mean construction of an additional storey or a part of the roof or construction 
adjoining to existing roof whereby proofing treatment is removed in parts. 
 
(c) The decision of the Engineer-in–charge with regard to cause of leakage/seepage shall be final. 
 
During this period of guarantee the guarantor shall make good all defects and in case of any defect being 

found, render the building water proof to the satisfaction of the Engineer-in–charge at his cost and shall 

commence the work for the rectification within seven days from the date of issue of the notice from the 

Engineer-in–charge calling upon him to rectify the defects failing which the work shall be done by the 

COMMITTEE  by some other agency contractor at the GUARANTOR’s risk and cost. The decision of the 

Engineer-in–charge as to the cost payable by the Guarantor shall be final and binding. 

 
That if guarantor fails to make good all defects or commits breach there under then the Guarantor will 

indemnify the principal and his successors against all loss, damage, cost expense otherwise which may be 

incurred by him by reason of any default on the part of the GUARANTOR in performance and observance 

of this supplementary agreement. As to the amount of loss and/or damage and/or cost incurred by the 

Indian Institute of Technology (BHU) the decision of the Engineer-in-Charge will be final and binding on 

the parties. 

 
 

IN WITNESS WHEREOF these presents have been executed by the GURANTOR 

……………………………………………………………………… and by    …..…………………………………………………………………… 
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and for and on behalf of the Institute on the day, month and year first above written SIGNED, SEALED AND 

delivered by GURANTOR in the presence of: 

 
 1. ……………………………………………. 
 
 2. ……………………………………………. 
 
 
 SIGNED FOR AND ON BEHALF OF, INDIAN INSTITUTE OF TECHNOLOGY(BHU) 

BY………………………………………………………………………..in the presence of: 

 
 1. ……………………………………………. 
 
 2. ……………………………………………. 
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TO BE EXECUTED BY THE CONTRACTOR FOR REMOVAL OF DEFECTS  
AFTER COMPLETION IN RESPECT OF STONE WORKS 

 
       The agreement made this……………………………………………….day of……………………………..…Two 
Thousand and Between …………………………………….. son of ……………………………(hereinafter called the 
GUARANTOR of the one part) and the Indian Institute of Technology (BHU) 
 
 
WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the
                              Contract) dated     and made        between the GUARANTOR OF THE  
ONE PART AND the Indian Institute of Technology (BHU) of the other part, whereby the contractor inter 
alia, undertook to render the work in the said contract recited structurally stable workmanship, finishing 
and use of sound materials. 
 
AND WHEREAS THE GUARANTOR agreed to give a guarantee to the affect that the said work will remain 
structurally stable and guaranteed against faulty workmanship, finishing and unsound materials and other 
related problems. 
 
NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally stable after 
the expiry of maintenance period prescribed in the contract for the minimum life of five years to be reckoned 
from the date after expiry of maintenance period prescribed in the contract. 
 
The decision of the Engineer-in-charge with regard to nature and cause of defect shall be final. 
During this period of guarantee, the guarantor shall make good all defects to the satisfaction of the Engineer-
in-charge calling upon him to rectify the defects failing which the work shall be got done by the COMMITTEE 
by some other contractor at the Guarantor’s risk and cost. The decision of the Engineer-in-Charge as to the 
cost payable by the Guarantor shall be final and binding. 
 
That if the guarantor fails to make good all the defects, commits breach there under, then the guarantor will 
indemnify the principal and his successor against all loss, damage, cost expense or otherwise which may be 
incurred by him by reason of any default on the part of the GUARANTOR in performance and observance of 
this supplementary agreement. As to the amount of loss and/or damage and/or cost incurred by the 
Institute, the decision of the Engineer-in-charge will be final and binding on both the parties. 
 
IN WITNESS WHEREOF these presents, have been executed by the GURANTOR 
and…………………………………………………………by………………………………………… for and on behalf of the Institute 
on the day, month and year first above written. 
 SIGNED, sealed and delivered by GURANTOR in the presence of:  
 1. ……………….……………………….………… 

 2. ………………………………………………….. 

 

SIGNED FOR AND ON BEHALF OF THE, INDIAN INSTITUTE OF TECHNOLOGY(BHU) BY 

  ……………………………………………………………………………………….…in the presence of: 

 1. ……………….……………………….………… 

 2. ………………………………………………….. 
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TO BE EXECUTED BY THE CONTRACTOR FOR REMOVAL OF DEFECTS AFTER COMPLETION IN 
RESPECT OF ALUMINIUM DOORS, WINDOWS VENTILATORS, STRUCTURAL GLAZING & PVDF 

COATED ALUMINIUM COMPOSITE PANEL WORKS 
 

        The agreement made this………………………………………………. day of……………………………..…Two Thousand 
and Between …………………………………….. son of ……………………………(hereinafter called
 the GUARANTOR of the one part) and the Indian Institute of Technology (BHU) 
 
 WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the Contract) 
dated………………………………………..and made between the GUARANTOR OF THE ONE PART AND  the 
Indian Institute of Technology(BHU) of the other part, whereby the  contractor inter alia, undertook to 
render the work in the said contract recited structurally stable, leak proof and sound material, 
workmanship, anodizing, colouring, sealing. 
 
AND WHEREAS THE GURANTOR agreed to give a guarantee to the affect that the said work will remain 
structurally stable, leak proof and guaranteed against faulty material and workmanship, defective 
anodizing, colouring, sealing and finishing for two years to be reckoned from the date after the expiry of 
maintenance period prescribed in the contract. 
 
NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally stable, 
leak proof and guaranteed against faulty material and workmanship, defective anodizing, colouring, 
sealing and finishing for two years to be reckoned from the date after the expiry of maintenance period 
prescribed in the contract. 
The decision of the Engineer-in-charge with regard to nature and cause of defects shall be final. 
During this period of guarantee, the guarantor shall make good all defects to the satisfaction of the 
Engineer-in-charge at his cost and shall commence the work for such rectification within seven days from 
the date of issue of the notice from the Engineer-in-charge calling upon him to rectify the defects failing 
which the work shall be got done by the COMMITTEE by some other contractor at the Guarantor’s risk 
and cost. The decision of the Engineer-in-Charge as to the cost, payable by the Guarantor shall be final 
and binding. 
 
That if the guarantor fails to make good all the defects or commits breach thereunder, then the guarantor 
will indemnify the principal and his successor against all loss, damage, cost expense or otherwise which 
may be incurred by him by reason of any default on the part of the GUARANTOR in performance and 
observance of this supplementary agreement. As to the amount of loss and/or damage and/or cost 
incurred by the Government, the decision of the Engineer-in-charge will be final and binding on both the 
parties. 
 
           IN WITNESS WHEREOF these presents, have been executed by the GURANTOR 

 ………………………………………………and…………………………………… by 

 ………………………………. for and on behalf of the Indian Institute of Technology (BHU) on the day, 

month and year first above written. 

 SIGNED, sealed and delivered by GURANTOR in the presence of:  

 1. ……………….……………………….………… 

 2. ………………………………………………….. 

SIGNED FOR AND ON BEHALF OF THE, INDIAN INSTITUTE OF TECHNOLOGY(BHU) BY 

  ………………………………………………………………………….…in the presence of: 

 

 1. ……………….……………………….………… 

 2. ………………………………………………….. 
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TO BE EXECUTED BY THE CONTRACTOR FOR REMOVAL OF DEFECTS AFTER COMPLETION IN 
RESPECT OF WATER SUPPLY AND SANITARY INSTALLATIONS 

 
 
The agreement………………………………………made this day of ………………………………….Two Thousand and 
……………………………………………..between……………………………………………………………………san of 
…………………………………………… (hereinafter called the GUARANTOR of the one part) and the Indian Institute 
of Technology(BHU). 
 
 WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the Contract) 
dated……………………………………………………………….and made between the GUARANTOR OF THE ONE PART 
AND  the Indian Institute of Technology(BHU) of the other part, whereby the  contractor inter alia, 
undertook to render the work in the said contract recited structurally stable workmanship, finishing and 
use of sound materials. 
 
AND WHEREAS THE GUARANTOR agreed to give a guarantee to the affect that the said work will remain 
structurally stable and guaranteed against faulty workmanship, finishing, manufacturing defects of 
materials and leakages, etc. 
 
NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally stable after 
expiry of maintenance period prescribed in the contract for the minimum life of two year to be reckoned 
from the date after the expiry of maintenance period prescribed in the contract. 
 
The decision of the Engineer-in-charge with regard to nature and cause of defect shall be final 
 
During this period of guarantee, the guarantor shall make good all defects to the satisfaction of the 
Engineer-in-charge calling upon him to rectify the defects failing which the work shall be got done by the 
COMMITTEE by some other contractor at the Guarantor’s cost and risk. The decision of the Engineer-in-
Charge as to the cost, payable by the Guarantor shall be final and binding. 
That if the guarantor fails to make good all the defects commits breach there under, then the guarantor will 
indemnify the principal and his successor against all loss, damage, cost expense or otherwise which may 
be incurred by him by reason of any default on the part of the GUARANTOR in performance and observance 
of this supplementary agreement. As to the amount of loss and/or damage and or cost incurred by the 
Indian Institute of Technology (BHU), the decision of the Engineer-in-charge will be final and binding on 
both the parties. 
 IN WITNESS WHEREOF these presents, have been executed by the GURANTOR 
……………………………………… and …………………………………………………….by …………………………………………. for 
and on behalf of the Indian Institute of Technology (BHU) on the day, month and year first above written. 
 
 SIGNED, sealed and delivered by GURANTOR in the presence of: 
 
 1 ………………………………………………………………. 

 2 ………………………………………………………………. 

 
 SIGNED FOR AND ON BEHALF OF THE INDIAN INSTITUTE OF TECHNOLOGY(BHU) BY 
 …………………………………………………………………………….in the presence of: 
 
 1………………………………………………………………………….. 

 2…………………………………………………………………………..
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SCHEDULE TABLE OF THE CONTRACT 
 

 

Sl. 
No. Description of mile stone 

Period for completion 
from date of start 

Withheld amount for non-
achievement of mile stone 

1 NA NA NA 

2 NA NA NA 

3 NA NA NA 
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QUALITY ASSURANCE OF THE WORK 
1. The contractor shall ensure quality control measures on different aspects of construction including 
materials, workmanship and correct construction methodologies to be adopted. He shall have to submit 
quality assurance programme within two weeks of the award of work. The quality assurance programme 
should include method statement for various items of work to be executed along with check lists to enforce 
quality control. 
2. The contractor shall get the source of all other materials, not specified elsewhere in the document, 
approved from the Engineer-in-Charge. The contractor shall stick to the approved source unless it is 
absolutely unavoidable. Any change shall be done with the prior approval of the Engineer-in-Charge for 
which tests etc. shall be done by the contractor at his own cost. Similarly, the contractor shall submit brand/ 
make of various materials not specified in the agreement, to be used for the approval of the Engineer-in-
Charge along with samples and once approved, he shall stick to it. 
3. The contractor shall submit shop drawings of staging and shuttering arrangement, aluminum 
work, and other works as desired by Engineer in Charge for his approval before execution. The contractor 
shall also submit bar bending schedule for approval of Engineer –in – charge before execution. 
 
4. Test Laboratories: 
a) Laboratory at site: 
 
The contractor shall provide at site, the testing equipment and materials for the field tests mentioned in 
the list of mandatory tests given in CPWD specifications 2009 Vol. 1 & 2 at his own cost. Nothing extra shall 
be payable to him on this account. In all cases, cost of samples and to and from carriage shall be borne by 
the contractor. 
 
The representatives of the COMMITTEE shall be at liberty to inspect the testing facilities at site and conduct 
testing at random in consultation with Engineer in charge. The contractor shall provide all necessary 
facilities for the purpose. The laboratory shall be equipped, inter alia, with the following equipments: 
a) Balances: 
i) 7 kg to 10 kg capacity, semi-self-indicating type – Accuracy 10 gm. 
ii) 500 gm capacity, semi-self-indicating type Accuracy 1 gm. 
iii) Pan Balance- 5 kg Capacity- Accuracy 10 gm. 
b) Ovens Electrically operated, thermostatically controlled upto 1100C- Sensitivity 10C. 
c) Sieves: as per IS: 460 
i) IS Sieves – 450 mm internal dia of sizes 100 mm, 80 mm, 63 mm, 50 mm, 40 mm, 25 mm, 20 mm, 
12.5 mm, 10 mm, 6.3 mm, 4.75 mm, complete with lid and pan. 
ii) IS Sieves – 200 mm internal dia (brass frame) consisting of 2.36 mm, 1.18 mm, 500 microns, 425 
microns, 300 microns, 212 microns, 150 microns, 90 microns, 75 microns with lid and pan. 
d) Sieve shaker capable of 200 mm and 300 mm dia sieves, manually operated with timing switch 
assembly. 
e) Equipment for slump test- slump cone, steel plate, taping rod, steel scale, scoop. 
f) Equipment for concrete testing 
i) Concrete cube moulds 15x15x15cm.                                               18Nos. 
ii) Pruning Rods 2Kg weight length 40cm and ramming face 25mm 1 No. 
iii) Extra Bottom plates for 15cm cube mould 6 Nos. 
iv) Standard Vibration table for cubes 1 No 
v) Dial gauges 25 mm travel- 0.01 mm/division Least count- 1 No. 
vi)  Compression testing machine of 100 tonne capacity. 1 No. 
 
All test which can be performed in the site lab with above equipments shall be done at site except that at 
least 10% testing of materials shall be got done from external laboratories. However, for the tests to be 
carried out by the external laboratories, the contractor shall supply free of charge all the materials required 
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for testing, including transportation. The testing charges shall be borne by the Contractor / COMMITTEE in 
the manner described in para-B-1 below. 
 
B) Other Laboratories: 
1.   The contractor shall arrange carrying out of all tests required under the agreement through the 
laboratory as approved by the Engineer-in-Charge and shall bear all charges in connection therewith 
including fee for testing. The said cost of tests shall be borne by the contractor/COMMITTEE   in the manner 
indicated below. 
i) By the contractor, if the results show that the test does not conform to relevant CPWD 
Specifications / BIS code or specification mentioned elsewhere in the documents 
ii) By the COMMITTEE, if the results conform to relevant CPWD Specifications/BIS code or 
specification mentioned elsewhere in the documents. 
2. However, no testing charges will be payable by the contractor for the tests. 
3. If the tests, which were to be conducted in the site laboratory are conducted in other laboratories 
for whatever the reasons, the cost of such tests shall be borne by the contractor. 
C) Sampling of Materials: 
1. Sample of building materials fittings and other articles required for execution of work shall be got 
approved from the Engineer-in-Charge. Articles manufactured by companies of repute and approved by 
the Engineer-in-Charge shall only be used. Articles bearing BIS certification mark shall be used in case the 
above are not available, the quality of samples brought by the contractor shall be judged by standards laid 
down in the relevant BIS specifications. All materials and articles brought by the contractor to the site for 
use shall conform to the samples approved by the Engineer-in-Charge which shall be preserved till the 
completion of the work. 
 
2. The contractor shall ensure quality construction in a planned and time bound manner. Any sub-
standard material/work beyond set out tolerance limit shall be summarily rejected by the Engineer-in-
Charge. 
 
3. BIS marked materials except otherwise specified shall be subjected to quality test at the discretion 
of the Engineer-in-Charge besides testing of other materials as per the specifications described for the 
item/materials. Wherever BIS marked materials are brought to the site of work, the contractor shall if 
required, by the Engineer-in-Charge furnish manufacturers test certificate or test certificate from approved 
testing laboratory to establish that the material produced by the contractor for incorporation in the work 
satisfies the provisions of BIS codes relevant to the material and/or the work done. 
4. The contractor shall procure all the materials at least in advance so that there is sufficient time to 
testing and approving of the materials and clearance of the same before use in work. 
5. All materials brought by the contractor for use in the work shall be got checked from the Engineer-
in-Charge or his authorized representative of the work on receipt of the same at site before use. 
6. The contractor shall be fully responsible for the safe custody of the materials issued to him even if 
the materials are in double lock and key system. 
7. Maintenance of register of tests and material at site registers- 
(i) All the registers of tests carried out at construction site or in outside laboratories shall be 
maintained by the contractor which shall be issued to the contractor by Engineer-in-Charge in the same 
manner as being issued to IWD field staff. 
(ii) All the MAS Registers including Cement and Steel Registers shall be maintained by contractor 
which shall be issued to the contractor by Engineer-in-Charge in the same manner as being issued to IWD 
field staff. 
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SPECIAL CONDITION FOR MATERIAL 
 
 

1. The contractor shall at his own expense procure and provide all materials including steel required 

for the work except cement if available in the central store. 

 

2. The contractor shall procure all the materials in advance so that there is sufficient time to testing 

and approving of the materials and clearance of the same before use in work. 

 

3. All materials brought by the contractor for use in the work shall be got checked from the Engineer-

in-Charge or his authorized representative of the work on receipt of the same at site before use. 

 

4. The contractor shall also employ necessary watch and ward establishment for the safe custody of 

materials at his own cost. 
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ADDITIONAL CONDITIONS FOR CEMENT 
 
1. The contractor shall use Portland Pozzolana Cement (conforming to IS: 1489 -Part-I), as required 

in the work, if issued by IWD, otherwise procure the same from reputed manufacturers of cement, 
having a production capacity of one million tones or more, such as A.C.C., J.P., Birla Jute, Cement 
Corporation of India and Prism and Mycem etc. i.e. agencies approved by Ministry of Industry, 
Government of India and holding license to use ISI certification mark for their product. The 
Publishers may also submit a list of names of cement manufacturers which they propose to use in 
the work. The Publish accepting authority reserves right to accept or reject name(s) of cement 
manufacturer(s) which the Publisher proposes to use in the work. No change in the Publish ed 
rates will be accepted if the e-tender accepting authority does not accept the list of cement 
manufacturers, given by the Publisher, fully or partially. Supply of cement shall be made in 50 kg. 
bags bearing manufacturer’s name and ISI marking. Samples of cement arranged by the contractor 
shall be taken by the Engineer-in-Charge and got tested in accordance with provisions of the 
relevant BIS codes. In case the test results indicate that the cement arranged by the contractor does 
not confirm to the relevant BIS code the same shall stand rejected and shall be removed from the 
site by the contractor at his own cost within a week’s time of written order from the Engineer-in-
Charge to do so. The cost of tests shall be borne by the contractor/COMMITTEE in the manner 
indicated below: 

a) By the contractor, if the results show that the test does not conform to relevant CPWD 
Specifications / BIS code or specification mentioned elsewhere in the documents. 

b) By the committee, if the results conforms to relevant CPWD Specifications / BIS code or 
specification mentioned elsewhere in the documents. 

2. The cement shall be brought at site in bulk supply of approximately 50 tonnes or as directed by 
the Engineer-in-Charge. 

3. The cement godown of the capacity to store a minimum of 500 bags of cement shall be constructed 
by the contractor at site of work for which no extra payment shall be made. Double lock provision 
shall be made to lock the door of the cement godown. The keys of one lock shall remain with the 
Engineer-in-charge or his authorized representative and the key of the other lock shall remain with 
the contractor. The contractor shall facilitate the inspection of the cement godown by the Engineer-
in-Charge at any time. 

4. The contractor shall supply free of charge the cement required for testing. 
5. The actual issue and consumption of cement on work shall be regulated and proper accounts 

maintained as provided in clause 10 of the contract. The theoretical consumption of cement also 
shall be worked out as per procedure prescribed in clause 42 of the contract and shall be governed 
by the conditions laid therein. 

6. Wet curing period shall be enhanced to a minimum of 10 days or its equivalent. In hot & arid 
regions, the minimum curing period shall be 14 days or its equivalent. 

7. Till the time, BIS makes it mandatory to print the %age of fly ash on each bag of cement, the 
certificate from the PPC manufacturer indicating the same shall be obtained and permission 
obtained from Engineer-in-Charge before use of such cements in works. 

8. The contractor may use OPC in place of PPC only after written permission of Engineer-in-Charge. 
In such case, no extra payment shall be made in any form to the contractor by the committee. 
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ADDITIONAL CONDITIONS FOR STEEL REINFORCEMENT 
 
1. The contractor shall procure TMT bars of Fe 500D grade from primary producers such as SAIL or 

TISCO or Jindal. 
 
1.1 The TMT bars procured from primary producers shall conform to manufacture’s specifications. 
1.2 TMT bars procured from primary producers; the specifications shall meet the provisions of IS 

1786: 2008 pertaining to Fe 500 D grade of steel. 
 
2. The contractor shall have to obtain vouchers and furnish test certificates to the Engineer-in-charge 

in respect of all supplies of steel brought by him to the site of work. 
3. Samples shall also be taken and got tested by the Engineer-in-charge as per the provisions in this 

regard in the relevant BIS codes. In case the test results indicate that the steel arranged by the 
contractor does not conform to the specifications as defined under para 1.1 and 1.2 above, the 
same shall stand rejected and it shall be removed from the site of work by the contractor at his cost 
within a week time of written orders from the Engineer-in-charge to do so. 

4. The steel reinforcement shall be brought to the site in bulk supply of 20 tonnes or more or as 
directed by the Engineer-in-charge. 

5. The steel reinforcement bars shall be stored by the contractor at site of work in such a way as to 
prevent distortion & corrosion, and nothing extra shall be paid on this account. Bars of different 
sizes and lengths shall be stored separately to facilitate easy counting and checking. 

6. For checking nominal mass, tensile strength, bend test, re-bend test etc. specimens of sufficient 
length shall be cut from each size of the bar at random at frequency not less than that specified 
below: 

Size of bar For consignment below 100 tonnes For consignment over 100 tonnes 
Under 10 mm dia 
bars 

One sample for each 25 tonnes or part 
thereof 

One sample for each 40 tonnes or part 
thereof 

 
10 mm to 16 mm dia 
bars 

One sample for each 35 tonnes or part 
thereof 

One sample for each 45 tonnes or part 
thereof 

 
Over 16 mm dia bars 

One sample for each 45 tonnes or part 
thereof 

One sample for each 50 tonnes or part 
thereof 

The contractor shall supply free of charge the steel required for testing including its transportation to 
testing laboratories. The cost of tests shall be borne by the contractor/COMMITTEE in the manner indicated 
below: 
a. By the contractor, if the results show that the steel does not conform to relevant BIS codes. 
b. By the COMMITTEE, if the results show that the steel conforms to relevant BIS codes. 
7. The actual issue and consumption of steel on work shall be regulated and proper accounts 
maintained as provided in clause 10 of the contract. The theoretical consumption of steel shall be worked 
out as per procedure prescribed in clause 42 of the contract and shall be governed by the conditions laid 
therein. In case the consumption is less than theoretical consumption including   permissible variations 
recovery at the rate so prescribed shall be made. In case of excess consumption, no adjustment need to be 
made. 
8. The steel brought to the site and the steel remaining unused shall not be removed from site without 
the written permission of the Engineer-in-charge. 
9. Steel bars brought by the contractor for use in the work shall be got checked from the Engineer-
in-Charge or his authorized representative of the work on receipt of the same at site before use. 
10. If the quantity of steel actually used in the work is found to be more than the theoretical quantity 
of steel including authorized variation, nothing extra shall be payable to the contractor on this account. In 
the event of it being discovered that after the completion of the work the quantity of steel used is less than 
the quantity ascertained as herein before provided (allowing variation on the minus side as stipulated in 
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clause 42). The cost of quantity of steel so less used shall be recovered from the contractor at rate as 
specified in schedule ‘F’. Decision of the Engineer-in-Charge in regard to theoretical quantity of steel which 
should have been actually used and recovery of the rate specified shall be final and binding on the 
contractor. 
11. In case the contractor brings surplus quantity of steel the same after completion of the work will 
be removed from the site by the contractor at his own cost after approval of the Engineer-in-Charge. 
12. Reinforcement including authorized spacer bars and lappages shall be measured in length of 
different diameters, as actually (not more than as specified in the drawing) used in the work, nearest to a 
centimeter. Wastage and unauthorized overlaps shall not be measured. 
13. The standard sectional weights referred to as in Table 5.4 under para 5.3.4 in CPWD specifications 
for works 2009 Vol.  1 will be considered for conversion of length of various sizes of MS bars, Tor steel bars 
and TMT bars into standard weight. 
14. Records of actual sectional weight shall also be kept dia-wise & lot-wise. The average sectional 
weight for each diameter shall be arrived at from samples from each lot of steel received at site. The 
decision of the Engineer-in-Charge shall be final for the procedure to be followed for determining the 
average sectional weight of each lot. Quantity of each diameter of steel received at site of work each day 
will constitute one single lot for the purpose. The weight of steel by conversion of length of various sizes of 
bars based on the actual weighted average sectional weight shall be termed as derived actual weight. 
15. If the derived weight as in para 14 above is lesser than the standard weight as in para 13 above, 
the derived actual weight shall be taken for payment. 
If the derived actual weight is found more then the standard weight then the standard weight as worked 
out in para 13 above shall be taken for payment. In such case nothing extra shall be paid for the difference 
between the derived actual weight and the standard weight. 
16. Mixing of different type of steel/different grades of steel shall not be allowed in the same structural 
members as main reinforcement to satisfy clause 26.1 of IS:456. 
17. Tolerances on Nominal Mass (individual sample) shall be as under:- 
 

Sl. No. Nominal size mm Tolerances on the  
Nominal Mass, percent 

1 Upto and including 10 -8% 
2 Over 10 upto & including 16 -6% 
3 Over 16 -4% 

 
ADDITIONAL CONDITIONS FOR RCC WORK 

 
1. If the quantity of cement actually used in the work is found to be more than the theoretical quantity 
of cement including authorized variation, nothing extra shall be payable to the contractor on this account. 
In the event of it being discovered that after the completion of the work, the quantity of cement used is less 
than the quantity ascertained as herein before provided (allowing variation on the minus side as stipulated 
in clause 42, the cost of quantity of cement so less used shall be recovered from the contractor at the rate 
as specified in schedule ‘F’. Decision of the Engineer-in-Charge in regard to the quantity of cement which 
should have been actually used as per the schedule and recovery at the rate specified shall be final and 
binding on the contractor. 
2. For non-scheduled items, the decision of the SUPERINTENDING ENGINEER regarding theoretical 
quantity of the cement which should have been actually used shall be final and binding on the contractor. 
3. Cement brought to site and cement remaining unused after completion of work shall not be 
removed from site without written permission of the Engineer-in- Charge. 
4. In case the contractor brings surplus quantity of cement the same after completion of the work will 
be removed from the site by the contractor at his own cost after approval of the Engineer-in-Charge. 
5. Cement register for the cement shall be maintained at site. Specimen form of register is as per Para 
25.3.1 & Appendix 28 of CPWD works manual. 
6. The account of daily receipts and issue of cement shall be maintained in the register by the 
authorized representative of the Engineer-in-Charge and signed daily by the contractor or his authorized 
agent. 
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7. The RCC work shall be done with Design Mix concrete unless otherwise specified. In the 
nomenclature of items wherever letter M has been indicated, the same shall imply for the design Mix 
concrete. For the nominal Mix in RCC, CPWD specifications shall be followed.  The Design Mix Concrete will 
be designated based on the principles given in IS:456, 10262 & SP  23.  The contractor shall design mixes 
for each class of concrete indicating that the concrete ingredient   and proportions will result in concrete 
Mix meeting requirements specified. In case of use of admixture and/or white cement, the mix shall be 
designed with these ingredients as well. The specifications mentioned herein below shall be followed for 
design Mix Concrete. 
8. DESIGN MIX CONCRETE: 
 The contractor shall be required to submit two separate design mix of concrete with and without 
using plasticizers, separately. The decision of the engineer-in- charge to specify the design mix of concrete 
based on above shall be final. 
8.1 Coarse aggregate: As per CPWD Specifications 
8.2 Fine Aggregate: As per CPWD Specifications. 
8.3 Water: It shall conform to requirements laid down in IS:456: 2000 and CPWD specifications. 
8.4 Cement: Cement arranged by the contractor will be PPC (in bags) conforming to IS: 1489-Part-I. If 
for any reasons, cement other than that specified in this para for example OPC of grade 43 or higher grade 
is brought to site by contractor, the issue, payments rate as well as the quantity to be used in the design mix 
concrete will remain unchanged. 
8.5 Slump: Design slump should be clearly specified in the mix design. 
8.6 The record of white cement shall be kept in the same proforma and same manner as applicable for 
gray cement. 
8.7 Admixture: -- Admixtures shall not be used without approval of Engineer-in- charge. Wherever 
required, admixtures of approved quality shall be mixed with concrete as specified. The admixtures shall 
conform to IS: 9103. The chlorides content in the admixture shall satisfy the requirements of BS: 5075. The 
total amount of chlorides admixture mixed concrete shall also   satisfy   the requirements of IS: 456. The 
contractor shall not be paid anything extra for admixture required for achieving desired workability 
without any change in specified water cement ratio for RCC/CC work. 
8.8 Grade of Concrete: The compressive strength of various grades of concrete shall to be given as 
below: 

  
 

Grade 
designation 

Compressive 
strength on 15 cm 
cubes min. 7 days 

(N/mm2) 

Specified 
characteristic 
compressive 

strength at 28 
days (N/mm2) 

Minimum 
cement 

quantity 
(Kg. per 

cum. Mtr.) 

 
Maximum 

water cement 
ratio 

i M 25 As per design 25 330 0.50 
ii M 30 As per design 30 340 0.45 
iii M 35 As per design 35 350 0.45 
iv M 40 As per design 40 360 0.40 

Note 
(i) In the designation of a concrete mix letter M refers to the mix and number to the specified 
characteristic compressive strength of 15 cm x 15 cm x 15 cm – cube 28 days expressed in N/mm2 
(ii) It is specifically highlighted that in addition to the above requirement the maximum cement 
content for any grade shall be limited to 500 kg/ cum. 
(iii) The minimum/maximum cement content for design mix concrete shall be maintained as per the 
quantity mentioned above.  In case where the quantity of cement required is higher than the minimum 
specified above to achieve desired strength based on an approved mix design extra shall become payable 
to the contractor. 
(iv) Design slump has to be constantly monitored and maintained during placing of concrete through 
slump tests carried out as per CPWD specification 2009 Vol. 1 for Mortar, Concrete and RCC works, and 
records maintained accordingly. 
 
8.9    The concrete mix design/laboratory tests with and without admixture shall be got done by 
contractor at his own cost and will be carried out by the contractor through one of the following 
laboratory/Test houses: 
(i) IIT, Roorkee, Kanpur 
(ii) IET, Lucknow or 
(iii) NCCBM, Ballabhgarh 
(iv) IIT (BHU), Varanasi 
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(v) Approved Lab/Govt. Engineering Institutions as directed by the Engineer-in-charge. 
The various ingredients for mix design / laboratory tests shall be sent to the test houses through the 
Engineer-in-Charge and the samples of such aggregate & cement shall be preserved at site by the 
COMMITTEE  
8.10 The contractor shall submit the mix design report from any of above approved laboratory for 
approval of Engineer-in-Charge within 30 days from the date of issue of letter of acceptance of the Publish. 
No concreting shall be done until the mix design is approved by the Engineer-in-charge. In case of white 
portland cement and the likely use of admixtures in concrete with PPC/white portland cement the 
contractor shall design and test the concrete mix by using trial mixes with white cement and/or admixtures 
also for which nothing extra shall be payable. 
8.11 In case of change of source or characteristic properties of the ingredients used in the concrete mix 
during the work, a revised laboratory mix design report conducted at laboratory established at site shall 
be submitted by the contractor as per the direction of the Engineer-in-Charge 
 
8.12 APPROVAL OF DESIGN MIX 
The mix design for a specified grade of concrete shall be done for a target mean compressive strength 
Tck=Fck+1.65 s. 
 
Where Fck = Characteristic compressive strength of 28 days 
  s = Standard deviation which depends on degree of quality control 
 
The degree of quality control for this work is “good” for which the standard deviation (s) obtained for 
different grades of concrete shall be as bellows: 
 

Grade of Concrete For “Good” quality of control 
M 25 4.00 
M 30 5.00 
M 35 5.00 
M 40 5.00 

Of the six specimen of each set three shall be tested at seven days and remaining three at 28 days. The 
preliminary tests at seven days are intended only to indicate the strength to be attained at 28 days 
8.13 All cost of mix designing and testing connected therewith including charges payable to the 
laboratory shall be borne by the contractor. 
8.14 BATCHING 
The batching plant shall conform to IS:4925. It shall have the facilities of presetting the quantity to be 
weighed with automatic cutoff when the same is achieved. Concreting at places may have to be resorted to 
through concrete pump for which nothing extra shall be paid. 
8.15 All other operations in concreting work like Mixing, Slump, Laying Placing of concrete, compaction 
curing etc. not mentioned in this particular specification for Design Mix of concrete shall be as per CPWD 
specification. 
8.16 WORK STRENGTH TEST SPECIMEN 
Work strength test shall be conducted in accordance with IS: 456 on random sampling. Each test shall be 
conducted on six specimens, three of which shall be tested at 7 days and remaining three at 28 days. 
 
TEST RESULTS OF SAMPLE 
The test result of the sample shall be the average of the strength of three specimens. The individual 
variation shall not be more than 15 percent of the average. If more the test results of the sample are invalid. 
90% of the total test shall be done at the laboratory established at site by contractor and remaining 10% in 
the approved laboratory of IWD or in any other laboratory as directed by the Engineer-in-Charge. 
 
Lot size 
The minimum frequency of sampling of concrete of each grade shall be according to the following:- 
 

Quantity of concrete in the work cubic 
metre per day 

Number of samples. 

1-5 1 
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6-15 2 
16-30 3 
31-50 4 

51 & above 4 + one additional sample for additional 50 cubic metre 
or part thereof. 

Note: At least one sample shall be taken from each shift. 
8.17 STANDARDS OF ACCEPTANCE 
 
(i) In case the test result of all the samples is above the characteristic compressive strength, the 
concrete shall be accepted. 
(ii) In case the test result of one or more samples fails to meet the requirement (i) above it shall be 
accepted if both the following conditions are met: 
a) Any individual test result is not less than (Fck - 4) N/mm2 
b) The mean of test result from any grade of four consecutive samples is more than (Fck+4) 
N/mm2. 
(iii) Concrete of each grade shall be assessed separately 
(iv) Concrete is liable to be rejected if it is porous or honeycombed, its placing has been interrupted 
without providing a proper construction joint the reinforcement has been displaced beyond the tolerances 
specified, or construction tolerances have not been met. However, the hardened concrete may be accepted 
after carrying out suitable remedial measures to the satisfaction of the Engineer-in-Charge for which 
nothing extra is payable to the contractor 
8.18 Only MS centering/shuttering and scaffolding material unless & otherwise specified shall be used 
for all RCC. Work to give an even finish of concrete surface. However marine ply shuttering in exceptional 
cases as per site requirement may be used on specific request from contractor on approval by the   
Engineer-in-Charge. 
8.19 Nothing extra shall be paid for the centering and shuttering circular in shape wherever the form 
work is having a mean radius exceeding 6 m in plan 
8.20 In order to keep the floor finish as per architectural drawings and to provide required thickness of 
the flooring as per specifications the level of top surface of RCC shall be accordingly adjusted at the time, of 
its centering shuttering and casting for which nothing extra shall be paid to the contractor. 
8.21 Measurement – As per IWD specifications. 
8.22 Tolerances – As per IWD specifications 
8.23 Rate 
8.23.1 The rate includes the cost of materials and labour involved in all the operations described above 
except for the cost of centering, shuttering & reinforcement which will be paid separately 
8.24     In case of actual average compressive strength being less than specified strength which shall be 
governed by para “Standard of Acceptance” as above the rate payable shall be worked out accordingly on 
prorata basis. 
In case of rejection of concrete on account of unacceptable compressive strength governed by para 
“Standard of Acceptance” as above the work for which samples have failed shall be redone at the cost of 
contractors. However, the Engineer-in-Charge may order for additional test (like cutting cores, ultrasonic 
pulse velocity test, load tests on structure or part of structure etc.) to be carried out at the cost of contractor 
to ascertain if the portion of structure wherein concrete represented by the sample has been used, can be 
retained on the basis of results of individual or combination of these tests. The contractor shall take 
remedial measures necessary to retain the structure as approved by the Engineer-in-Charge without any 
extra cost. However, for payment the basis of rate payable to contractor shall be governed by the 28 days 
cube test results and reduced rates shall be regulated in accordance with para 3.24.2 
8.25    Necessary arrangements shall be made for field tests and all required equipment’s shall be 
arrange by establishing field lab by the Agency for mandatory tests of the materials as specified in IWD 
specifications or as per direction of Engineer-in-Charge no extra shall be paid on this account. 
9.   RCC WORK (ORDINARY) 
9.1   Water cement ratio for ordinary RCC work shall not be more than 0.50. 
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Contractor shall use concrete mixture of proper design and arrangement for measuring water for mixing 
of concrete. 
9.2    In respect of all projected slabs at all levels including cantilever canopy the payment for the RCC 
work shall be made under the item RCC slabs. The payment for shuttering at the edges shall be made under 
item of centering and shuttering of RCC slabs. Nothing extra shall be paid for the side shuttering at the edge 
of these projected balconies and projected verandah slabs. 
 
10.    PRE-CAST RCC WORK 
 
10.1 Pre-cast reinforced concrete units shall be of grade or mix as specified. Provision shall be made in 
the mould to accommodate fixing devices such as hooks, flats etc. And forming of notches and holes. Each 
unit shall be cast in one operation. A sample of the unit shall be got approved from Engineer-in-Charge 
before taking up the work. 
10.2 Pre-cast units shall be clearly marked to indicate the top of member and its locations. 
10.3 Pre-cast units shall be stored, transported and placed in position in such a manner that these are 
not damaged. 
10.4 The compaction of the concrete shall be done by vibrating table or external vibrator, as approved 
by Engineer-in-Charge. The rate quoted for the item shall include the element for framework and 
mechanical vibration. 
10.5 Rate for item includes cost of all materials labour and all operations involved cost of MS frames 
lugs including their welding, lifting hooks is also included. 
11.    REINFORCEMENT: 
The rate of reinforcement in RCC work includes all operations including straightening cutting, welding, 
binding with annealed steel wire or welding and placing in position at all the floors with all leads and lift 
complete. 
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ADDITIONAL CONDITIONS FOR CIVIL WORKS 
 
1 a) The contractor (s) shall inspect the site of work before Publishing and acquaint himself with the 
site conditions and no claim on this account shall be entertained by the COMMITTEE. 
 
b) The contractor (s) shall get himself acquainted with nature and extent of the work and satisfy himself 
about the availability of materials from kiln or approved quarries for collection and conveyance of materials 
required for construction. 
2. The contractor (s) shall study the soil investigation report for the site, available in the office of the 
Engineer-in-Charge and satisfy himself about complete characteristics of soil and other parameters of site. 
However, no claim on the alleged inadequacy or incorrectness of the soil data supplied by the COMMITTEE 
shall be entertained. 
3. The Publisher shall see the approaches to the site. In case any approach from main road is required 
by the contractor, the same shall be provided, improved and maintained by the contractor at his own cost. 
No payment shall be made on this account. 
4. The contractor (s) shall give to the Municipality, Police and other authorities all necessary   notices 
etc. that may be required by law and obtain all requisite Licenses for temporary obstructions, enclosures 
etc. and pay all fee, taxes and charges which may be leviable on account of these operations in executing 
the contract. He shall make good any damage to the adjoining property whether public or private and shall 
supply and maintain light and other illumination on for cautioning the public at night. 
5. The contractor shall take all precautions to avoid accidents by exhibiting necessary caution boards 
day and night speed limit boards red flags, red lights and providing barriers. He shall be responsible for all 
dangers and incidents caused to existing / new work due to negligence on his part. No hindrances shall be 
caused to traffic during the execution of the work. 
6. The contractor shall provide at his own cost suitable weighing surveying and leveling and 
measuring arrangements as may be necessary at site for checking. All such equipments shall be got 
calibrated in advance from laboratory, approved by the Engineer-in-Charge. Nothing extra shall be payable 
on this account. 
7. Contractor shall provide permanent bench marks and other reference points for the proper 
execution of work and these shall be preserved till the end of work. All such reference points shall be in 
relation to the levels and locations, given in the Architectural and plumbing drawings 
8. On completion of work, the contractor shall submit at his own cost four prints of “as built” drawings 
to the Engineer-in-Charge within 30 days of completion of work. These drawings shall have the following 
information: 
a) Run of all piping and their diameters including soil waste pipes & vertical stacks. 
b) Ground and invert levels of all drainage pipes together with locations of all manholes and 
connections upto outfall. 
c) Run of all water supply lines with diameters, location of control valves, access panels etc. 
If above said drawings are not submitted by the contractor with in the above specified time then final bill 
will not be paid and Security Deposit shall not be released. 
9. Any cement slurry added over base surface for continuation of concreting for better bond is 
deemed to have been built in the items and nothing extra shall be payable for extra cement considered in 
consumption on this account. 
10. The contractor shall bear all incidental charges for cartage, storage and safe custody of materials 
issued by COMMITTEE. 
11. The contractor shall submit for the approval of Engineer-in-Charge names of specialized agencies 
of repute along with their technical capacity proposed to be engaged by him, who must have executed 
satisfactorily works of value as specified in mandatory conditions. 
12.    The works shall be carried out in accordance with the Architectural drawings and structural 
drawings, to be issued from time to time by the Engineer-in-Charge. Before commencement of any item of 
work, the contractor shall correlate all the relevant architectural and structural drawings issued for the 
work and satisfy himself that the information available thereof is complete and unambiguous. The 
discrepancy, if any shall be brought to the notice of the Engineer-in-Charge before execution of the work. 
The contractor alone shall be responsible for any loss or damage executing by the commencement of work 
on the basis of any erroneous and or incomplete information. 
13.    The contractor shall take all precautions to avoid accidents by, exhibiting caution boards day and 
night, speed limit boards, red flags, red light and providing necessary barriers and other measures required 
from time to time. The contractor shall be responsible for all damages and accidents due to negligence on 
his part. 
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14.    Other agencies will also simultaneously execute and install the works of electrification, air 
conditioning, lifts, fire-fighting etc.  for this work and the contractor shall provide necessary facilities for 
the same. The contractor shall leave such recesses, holes openings etc. as may be required for the electric, 
air- conditioning  and  other  related  works  (for  which  inserts,  sleeves,  brackets, conduits  base  pinion, 
clamps etc. shall be supplied free  of  cost  by  the COMMITTEE  unless otherwise specifically mentioned) 
and the contractor shall fix the same at time of casting of concrete, stone work & brick work, if required 
and nothing extra shall be payable on this account. 
15.    All materials obtained from Govt. stores or otherwise shall be get checked by the Engineer-in-
Charge or his any authorized supervisor staff on receipt of the same at site before use. 
16.    The contractor shall conduct work so as not to interfere with or hinder the progress or 
completion of the work being performed by other contractor(s) or by the Engineer-in-Charge and shall as 
far as possible arrange his work and shall place and dispose of the materials being used or removed so as 
not to interfere with the operations of other contractor or he shall arrange his work with that of the others 
in  an acceptable and coordinated manner and shall perform it in proper sequence to the complete 
satisfaction of others. 
17.    All Architectural drawings given in the Publish other than those indicated in nomenclature of 
items are only indicative of the nature of the work and materials/fixings involved unless and otherwise 
specifically mentioned. However, the work shall be executed in accordance with the drawings duly 
approved by the Engineer-in-Charge. 
 
18.   PROGRAMME CHART 
 
i) The contractor shall prepare an integrated programme chart for the execution of work, showing 
clearly all activities from the start of work to completion, with details of manpower, equipment and 
machinery required for the fulfillment of the programme within the stipulated period or earlier as indicated 
in the mile stones under clause 5 of the contract and submit the same for approval to the Engineer-in-
Charge within ten days of the award of the contract. 
 
ii) The programmes chart should include the following:- 
 
a) Descriptive note explaining sequence of various activities. 
b) Network (PERT/CPM/BAR CHART) 
c) Programme for procurement of materials by the contractor 
d) Programme of procurement of machinery/equipment’s having adequate capacity commensurate 
with the quantum of work to be done within the stipulated period by the contractor. 
19.     If appears to the Engineer-in-Charge that the actual progress of work does not conform to the 
approved programme referred above the contractor shall produce a revised programme showing the 
modifications to the approved programme to ensure completion of the work within the stipulated time for 
completion. 
20.    The submission for approval by the Engineer-in-Charge of such programme or the furnishing of 
such particulars shall not relieve the contractor of any of his duties or responsibilities under the contract. 
This is without prejudice to the right of Engineer-in-Charge to take action against the contractor as per 
terms and conditions of the agreement. 
21. If the work is carried out in more than one shift or during night no claim on these accounts shall 
be entertained. 
22.  Existing drains, pipes, cables, over-head wires, sewer lines, water lines and similar services 
encountered in the course of the execution of work shall be protected against the damage by the contractor 
at his own expense. The contractor shall not store materials or otherwise occupy any part of the site in a 
manner likely to hinder the operation of such services. 
23. The contractor shall be responsible for the watch and ward/guard of the buildings, safety of all 
fittings and fixtures including sanitary and water supply fittings and fixtures provided by him against 
pilferage and breakage during the period of installations and thereafter till the building is physically handed 
over to the COMMITTEE. No extra payment shall be made on this account. 
24. The day-to-day receipt and issue accounts of different grade/brand of cement shall be maintained 
separately in the standard proforma by the Jr. Engineer-in- Charge of work and which shall be duly signed 
by the contractor or his authorized representative. 
25. The contractor shall render all help and assistance in documenting the total sequence of this 
project by way of photography, slides, audio-video recording etc. Nothing extra shall be payable to the 
contractor on this account. However, cost of photographs, slides, audio/videography etc shall be borne by 
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the COMMITTEE. 
26. The contractor shall be fully responsible for the safe custody of materials brought by him issued to 
him even though the materials are under double lock key system. 
27. The rate of items of flooring is inclusive of providing sunk flooring at bath room’s kitchen etc. and 
nothing extra on these accounts is admissible. 
28. No payment shall be made to the contractor for any damage caused by rain, snowfall, floods, 
earthquake or any other natural causes whatsoever during execution of work. The damages of the work 
will be made good by the contractor at his own cost and no claim on this account shall be entertained. 
29. For construction works which are likely to generate malba/rubbish to the tune of more than a 
tempo/truck load, contractor shall dispose of malba, rubbish & other unserviceable materials and wastes 
at their own cost to the notified/specified dumping ground and under no circumstances these shall be 
stacked/dumped, even temporarily outside the construction premises. 
30. The Plinth Level of Building is to be kept as per Architectural drawings. All the items of works such 
as PCC, RCC, Brickwork and shuttering etc. in foundation upto this plinth level with be measured and paid 
as the work done upto plinth level. Nothing extra due to higher plinth will be paid and contractor’s rates 
quoted for all these items shall, therefore, the deemed to cater for extra height of plinth. 
31. The Belgium glass work including its frame work shall be executed as per detailed Arch. Drawing 
through specialized authorized Agencies approved by Engineer-in-Charge and Guarantee bond against this 
work shall be furnished. 
32. Publish er shall submit the detail design with calculation for structural glazing considering the 
wind pressure as per IS-875 Part-III. The design should satisfy the adopted aluminium sections which will 
support structure glazing and having sufficient strength to with stand dead load of the structural glazing as 
well as other stresses due to wind pressure. 
33. Aluminum sections used for fixed/openable doors, windows ventilators etc shall be suitable for to 
meet architectural drawing and subject to approval of Engineer-in-charge. The aluminium extruded 
sections shall be as per IS 6477- 1983   and shall be such as not to impair the   proper   and   smooth 
functioning/operation and appearance. 
34. Heavy-duty aluminum extruded profile of Mahavir/Indal/Hindalco/Bhoruka or equivalent to be 
used. 
35. Contractor shall first prepare shop drawing by using suitable sectioned based on Architectural 
drawings, adequate to meet the requirement/specification. The shop drawing shall show full size and 
sections of glazed windows ventilators, i/c details of fittings and joints. The frame work shall be aligned for 
entire height of each mullion and for the entire width of each transom by Laser beam equipment to ensure 
cent per cent X-Axis & Y-Axis alignment. 
36. Powder Coating - The powder used for powder coating shall be polyester powder made by Berger 
or Jenson & Nicholson or equivalent. 
Thickness - The thickness of finished powder coating shall not less than 50 microns at any point measured 
with micron meter. 
 
37. EPDM. GASKET 
EPDM (Ethyl propylene Diamine Monomer) Gasket of approved. Manufacturer shall be used for aluminium 
glazing. EPDM gasket shall be of size and profile as shown in drawing or as called for the render the glazing, 
door, window and ventilator etc to make air and water tight sample of gaskets shall be produces for 
approval. If required suitable silicon sealant should be used to ensure water/air tightness between frame 
and glass units nothing extra shall be payable on this account. The material specification for EPDM gasket 
shall be meet the following requirement. 
 

Sl. No. Description Standard follow Specification 
1. Tensile strength per sqm ATM - D/0412 70 Min 
2. Elongation at break ASTM - D/0412 250 Min. 
3. Modulus 100% per sqm ASTM - D/0412 22 Min. 
4. Compression set % at 700C ASTM - D/0395 50 Max 
5. Ozone resistance ASTM - D/0114 No visible cracks 

 
The anchoring/bracing of glazing system to RCC beams/columns shall be done with epoxy coated brackets 
of approved design. One brackets shall be designed for load bearing and other for expansion characteristic 
of mullion i/c PVC spacers between the aluminium mullion member and bracket for bi-metal corrosion 
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separation.  Wherever there is variation in the beam level, aluminium shim of various thickness shall be 
provided behind the brackets or extended brackets of required as per site requirement. Nothing extra shall 
be payable on this account. The contractor shall submit design calculation and get it approved by Engineer 
in charge on the selection of suitable anchor fasteners to with stand the dead load of glazing as well as 
stresses due to wind pressure. All screws, nuts bolts used in structural glazing system shall be stainless   
steel as manufactured   by Kundan/Puja/Steel or equivalent. 
 
38. Spandrel Insulation - The spandrel area shall be insulated by providing 1mm thick G.I. sheet 
fabricated in tray form duly filled with 50mm thick glass wool of density not less than 48 kg per cum, as 
manufactured by UP Twig Fibre glass Ldt. with one side laminated with black tissue, fixed on to the glazing 
frame work by stainless steel P.II. screws of 8x25 and periphery gap between the G.I. sheet frame and 
aluminium frame work to be sealed by silicon weather sealant. 
Flashing of soffit, to be done with 1mm thick aluminium sheet pure polyester powder coated 60 microns 
thick of approved colour. Detail drawings for spandrel insulation and soffit flushing to be submitted by 
contractor. The periphery gap and edges of flasing between the G.I. sheet frame work shall be sealed by 
silicon weather sealant. 
40. Glass - Outside glass of glazing shall be of minimum 6mm thick tempered heat reflective Belgium 
(Clear Blue) duly tempered by Horizontal Tempering process as carried out by GSC glass, Noida or Allied 
glass Meerut or Gold plus glasses Sonepat. The sample shall be got approved from the Engineer-in-charge 
before use. 
 
In side glass shall be min 5mm thick as manufactured by Gujarat Guardian Ltd/Float glass India Ltd. Saint 
Gobian or equivalent duly tempered by Horizontal tempering method. 
 
Masking - All aluminum profile shall be provided with masking tapes of sun control or winder polymer to 
provide safety against external scratches at site (masking tape to be removed only at the time of handing 
over or as per direction of Engineer in charge) 
41.    The PVDF coated aluminium composite paneling work shall be executed as per detailed Arch. 
drawings through specialized and authorized agencies approved by Engineer in charge and guarantee bond 
against this work shall be furnished. 
42. Publish ers shall submit the detailed design for AC paneling work and accordingly the aluminium 
sections supporting the panels shall be selected. 
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GENERAL SPECIFICATION FOR CIVIL WORKS 
 

1. Except for the items, for which particular specifications are given or where it is specifically 
mentioned otherwise in the description of items in the schedule of quantities the work shall generally be 
carried out in accordance with the “CPWD specifications 2009 Vol. 1 and Vol. 2 (with upto date corrections 
slips). (Hereinafter to be referred to as CPWD specifications) and instructions of Engineer-in-Charge. 
Wherever CPWD specifications are silent the latest IS codes/specification shall be followed. 
 
2. The order of preference in case of any discrepancy as indicated in condition No. 
8.1 under “Conditions of Contract” give in standard IWD contract form may be read as the following: 
i) Nomenclature of items as per schedule of quantities. 
ii) Particular specification and special condition, if any. 
iii) IWD specifications. 
iv) Architectural Drawings 
v) Indian standard specifications of B.I.S. 
vi) Sound Engineering Practice 
 
A reference made to any Indian Standard specification in these documents, shall imply to the latest version 
of that standard. Including such revision/amendments as issued by the bureau of Indian standard upto last 
date of receipt of Publish s. The contractor shall keep at his own cost all such publications of relevant Indian 
standard applicable to the work at site. 
3. The proposed building is a prestigious project and quality of work is paramount importance. 
Contractor shall have to engage well experienced skilled labour and deploy modern T&P and other 
equipment to execute the work. Many items like stone masonry & stone cladding works, stone flooring, 
structural glazing, PVDF coating aluminium composite panel and other specialized flooring work, Wood 
work will specially require engagement of skilled workers having experience particularly in execution of 
such items. 
4. Samples of all materials and fittings to be used in the work in respect of brand manufacturer and 
quality shall be got approved from the Engineer-in-Charge, well in advance of actual execution and shall be 
preserved till the completion of the work. Articles bearing BIS certifications mark shall only be used unless 
no manufacturer has got BIS mark for the particular material. Any material/fitting whose sample has not 
been approved in advance and any other unapproved material brought by the contractor shall be 
immediately removed as soon as directed. 
5. The rates for all items of work shall unless clearly specialized otherwise include cost of all labour, 
material tools and plants and other inputs involved in the execution of the item. 
6. The contractor (s) shall quote all-inclusive rates against the items in the schedule of quantities and 
nothing extra shall be payable for any of the conditions and specifications mentioned.  In the Publish 
documents unless specifically specified otherwise. 
7. Unless otherwise specified in the schedule of quantities the rates for all items shall be considered 
as inclusive of pumping/baling out water, if necessary, for which no extra payment shall be made. Those 
conditions shall be considered to include water from any source such as inflow of flood, surface and sub-
soil water etc. and shall apply to the execution in any season. 
8. The rate for all items in which the use of cement is involved is inclusive of charges for curing. 
9. The foundation trenches shall be kept free from water while works below ground level are in 
progress. 
10. The work shall be executed and measured as per metric dimensions given in the schedule of 
quantities, drawings etc. (FPS units wherever indicated are for guidelines only). 
11. Payment for items of “RCC work”, brick work and concrete work above different floor shall be 
made at the rates provided for those items. For operation of these rates, the floor level shall be considered 
as top of the main structural slab in that floor viz. top of RCC slab in main room and not top of any sunk or 
depressed floor for lavatory slabs. 
12. The rate of items of flooring is inclusive of providing sunk flooring in Bath- rooms, kitchen, etc. and 
nothing extra on this account shall be payable. 
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PARTICULAR SPECIFICATION AND SPECIAL CONDITION OF WORK 
 
1. EARTH WORK 
The work shall be done in accordance with CPWD specifications. 
 
2. CONCRETE WORK 
The concrete work shall be done in accordance with the CPWD specifications. All the works done upto 
plinth level will be measured and paid in foundation work upto plinth level. Nothing extra will be paid for 
higher plinth level. 
 
3. BRICK WORK 
The brick work shall be carried out with local first-class bricks of crushing strength not less than 75 kg/cm2 
and conforming to class designation 75 as per CPWD specifications or as specified. The rates shall also 
include for leaving chases/notches for dowels/cramps for all kinds of come over brick work. All the work 
done upto plinth level will be measured and paid as foundation work upto plinth level. Nothing extra will 
be paid for higher plinth level. 
 
4. SANITARY INSTALLATIONS, WATER SUPPLY AND DRAINAGE 
4.1 The work of water supply and sanitary installations shall be got executed by the agency as 
approved by Engineer-in-Charge. 
(ii) The entire plumbing drawing and sanitary installation drawing/ details shall be submitted by the 
contractor and got approved by the Engineer-in-Charge before the execution. 
(iii) The entire responsibility for the quality of work will however rest with the building contractor 
only. 
 
4.2 The work in general shall be carried out as per CPWD specifications. Rate includes all materials, 
labour and all the operations mentioned in the respective items unless and otherwise specifically 
mentioned. 
4.3 Vitreous China sanitary fittings, procured from producer of firms Jaguar, Neycer, Hindustan, Cera, 
Parryware shall only be used subject to approval of samples by the Engineer-in-Charge unless otherwise 
specified in the items. 
4.4 CP Brass pillar taps, bib cocks, flush valves angle etc. shall be of make Jaguar / hindware/ player 
or equivalent as per sample approved by the Engineer-in- Charge. CP Brass bib cock/stop cock shall be 
fixed with heavy duty CP flange. 
4.5 SCI, CI Pipes and it fittings shall conform to the BIS specification wherever required and making 
good the same for which nothing extra shall be paid. 
4.6 The Published rates shall include the cost of cutting holes in walls, floors, RCC slabs etc. Wherever 
required and making good the same for which nothing extra shall be paid. 
4.7 The SCI pipe wherever necessary shall be fixed to RCC columns, beams etc. with rawl plugs of 
approved quality and nothing extra shall paid for on this account. 
4.8 The contractor shall give a satisfactory performance test of the entire installation 
(s) before the work is finally accepted and nothing extra shall be payable to the contractor on this account. 
4.9 Sensor operated flush valves shall be of make “AOS” or “ASRA” or equivalent. 
4.10 P or S and floor traps (long arm upto 90 cm length or more) in WCs shall be of deep seal type of 
RIF make or equivalent and shall have a minimum water seal of 75 mm.  Floor traps (long arm upto 90 cm 
length or more) shall have a minimum water seal of 50 mm. 
4.11 The contractor shall be responsible for all the protection of sanitary, water supply fittings and 
fixtures against pilferage and breakage during the period of installation until the completion / handing over 
of the work. 
4.12 The pig lead to be used in jointing 100 mm, 75 m, 50 mm SCI pipe joints shall not be less than 
0.98 kg, 0.88 kg and 0.77 kg per joint respectively. A variation of 5% is allowed on higher side. However, 
in case of variation on lower side, the quantity of pig lead less used shall be recovered from the contractor 
at market rate to be determined by the Engineer-in-Charge whose decision in the matter shall be final. 
4.13 The contractor shall submit completion plans for water supply internal sanitary installations and 
building drainage work within thirty days of the date of completion. These plans are to be submitted on 
drawings prepared preferably through computers (1 original copy + 3 photocopies) on suitable scales to 
show the general arrangement and desired details in case the contractor fails to submit the completion 
plans as aforesaid security deposit shall not be released. 
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STONE WORK: 
 
4.14 Guarantee Bond: 
All types of Stone work shall carry five years guarantee to be reckoned from the date after the expiry of 
maintenance period prescribed in the contract of the work against faulty workmanship, finishing, unsound 
materials, structural un-stability and other related problems as per guarantee bond attached in this Publish 
document. 
Five years guarantee in prescribed proforma attached must be given by the contractor in token of his 
overall responsibility. 10% (Ten Percent) of the cost of stone work would be retained as guarantee to the 
performance of the work done. The guarantee against this item of work shall be in addition to the security 
deposit mentioned elsewhere in the contract form. If any defects or deficiencies are noticed during the 
guarantee period, the same shall be rectified by the contractor within seven days of issue of the written 
notice by the Engineer-in- charge, failing which the defects/deficiencies would be got removed by the 
Engineer-in-charge from another agency at the risk and cost of the contractor. However, this amount of the 
guarantee can be released in full, if bank guarantee of equivalent amount for the required period is 
produced and deposited with the COMMITTEE. 
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SPECIFICATIONS FOR ALUMINIUM DOOR, WINDOW, VENTILATOR WORK ETC. 
1.    Extent and intent: 
The work shall be carried out through an approved specialist contractor who shall furnish all materials, 
labour, accessories equipment tool and plant and incidental required for providing and installing anodised 
aluminium doors, windows, claddings, louvers and other items as called for in the drawings. The drawings 
and specifications cover the major requirement only. The supplying of additional fastenings, accessory 
features and other items mentioned specifically herein but which are necessary to make a complete 
installation shall be a part of the contract. 
 
1.1 GENERAL : 
Aluminium doors, windows, etc. shall be of sizes, section details as shown on the drawings. The details 
shown on the drawings location gives generally the sizes of the components parts and general standards. 
These may be varied slightly to suit the standards adopted by the manufacturer. Before proceeding with 
any manufacturing the contractor shall prepare and submit complete manufacturing and installation 
drawings for approval of the Engineer-in-Charge and no work shall be performed until the approval of these 
drawings is obtained. 
 
1.2 Shop Drawings: 
The contractor shall submit the shop drawings of doors, windows, louvers claddings and other aluminium 
work, based on architectural drawings to the Engineer-in-Charge for his approval. The drawings shall show 
full size sections of doors, windows etc. thickness of metal (i.e. wall thickness) details of construction, sub 
frame/rough ground profile anchoring details, hardware as well as connection of windows doors, and other 
metal work to adjacent work. Samples of all joints and methods of fastening and joining shall be submitted 
to the Engineer-in-Charge for approval well in advance of commencing the work. 
 
1.3 Samples: 
Samples of doors, windows, louvers etc. shall be fabricated, assembled and submitted to the Engineer-in-
Charge for his approval. They shall be of sizes, types etc. as decided by Engineer-in-Charge. All samples shall 
be provided at the cost of the contractor. 
 
1.4 Sections: 
Aluminium doors and windows shall be fabricated from extruded section of profiles as detailed on 
drawings. The sections shall be extruded by the manufacturers approved by the Engineer-in-Charge. The 
aluminium extruded section shall conform to IS designation 63400-WP(HV9WP old designation) with 
chemical composition and technical properties as per IS: 733 and IS: 1285. The permissible dimensional 
tolerance of the extruded sections shall be such as not to impair the proper and smooth function/operation 
and appearance of doors and windows. 
 
1.5 Fabrication: 
Doors, windows etc. shall be fabricated to sizes as shown at factory and shall be of section, sizes 
combinations and details as shown in the Architectural drawings. All doors, windows etc. shall have 
mechanical joints. The joints shall be designed to withstand a wind load of 150 kgs per sqm. The design 
shall also ensure that the maximum deflection of any member shall not exceed 1/175 of the span of the 
member. All members shall be accurately machined and fitted to form hairline joints prior to assembly. The 
joint and accessories such as cleats, brackets, etc. shall be of such materials as not to cause any bimetallic 
action, the design of the joints and accessories shall be such that the accessories are fully concealed. The 
fabrication of doors, windows etc. shall be done in suitable sections to facilitate easy transportation, 
handling and installation. Adequate provision shall be made in the door and windows members for 
anchoring to support and fixing of hardware and other fixtures as approved by the Engineer- in-Charge. 
 
1.6 Anodising: 
All aluminum sections shall be anodised as per IS: 7088 and the required colour as specified in the item as 
per IS: 1868 grading as specified in items schedule after cuttings the member to the required & requisite 
sizes before the final assembly. Anodising to specified grade with minimum average thickness of 15 
microns when measured as per IS:612. The anodic coating shall be properly sealed by steams or in boiling 
water or cold sealing process as per IS: 1856/IS:6057. Polythene tape protection shall be applied on the 
anodised section before they are brought to site. All care shall be taken to ensure surface protection during 
transportation and storage at site and installation. The tape protection shall be removed on installation. 
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The sample will be tested in the approved laboratory and cost of samples, cost of testing, shall be borne by 
the contractor. 
1.7 Powder Coating 
The powder used for powder coating shall be polyester powder made by Berger or Jenson & Nicholson or 
equivalent. The thickness of powder coating shall not be less than 60 microns at any point measured with 
micron-meter. 
 
1.8 Protection of Finish: 
All aluminium members shall be wrapped with approved self-adhesive non- staining PVC tapes. 
1.9 Handing and Stacking: 
1.9.1 Fabricated materials shall be created in an approved manner to protect the material against any 
damage during transportation. The loading and unloading shall be carried out with utmost care on receipt 
of materials at site, they shall be carefully examined to detect any damaged pieces. Arrangements shall be 
made for expeditious replacement of damaged pieces/parts. Materials found to be acceptable on 
inspections shall be repacked in crates and stored safely. 
 
1.9.2 In the case of composite windows, and doors the different units are to be assembled first. The 
assembled composite units should be checked for line, level and plumb before final fixing is done. Units 
may be serial numbered and identified as how to be assembled in their final location if situation so 
warrants. 
 
1.9.3 Where aluminum comes into contact with masonry brickwork, concrete planter or dissimilar 
metals, it shall be coated with approved insulation lacquer paint or plastic tape to ensure that electro-
chemical corrosion is avoided. Insulation materials shall be trimmed off to a clear flush line on completion. 
 
1.9.4 SILICON SEALANT: 
The peripheral gaps between plastered faces /RCC and aluminium sections shall be sealed both from inside 
and outside to make the windows watertight. Gaps upto 10 mm between the peripheral aluminium member 
and masonry/RCC/Stone shall be sealed by inserting Backer Rod manufactured by HT TROPLAST or 
Supreme Industries and by application of weather silicon/sealant of DOW Corning/GE Silicon make. 
 
1.9.5 The contractor shall be responsible for doors, windows etc, being set straight plumb, level and for 
their satisfactory operation after fixing is complete. 
 
1.10 Installation: 
 
1.10.1 Just prior to installation the doors, windows etc. shall be uncrated and stacked on edge on level 
bearers and supported evenly. The frame shall be fixed into position true to line and level using adequate 
number of expansion machine bolts, anchor fasteners of approved size and manufacture and in an 
approved manner. The holes in concrete/masonry members for housing anchor bolts shall be drilled with 
an electrical drill. 
 
1.10.2 The doors, windows assembled as shown on drawings shall be placed in correct final position in 
this opening and marks made on concrete members at jambs, sills and heads against the holes provided in 
frames for anchoring. The frame shall then be removed from the opening and laid aside. Neat holes with 
parallel sides of appropriate size shall then be drilled in the concrete members with an electric drill at the 
marking to house the expansion bolts. The expansion bolts shall then be inserted in the holes, struck with 
a light hammer till the nut is forced into the anchor. The frame shall then be placed in final position in the 
opening and anchored to the support through cadmium plated machine screws of required size threaded 
to expansion bolts. The frame shall be set in the opening by using wooden wedges at supports and be 
plumbed in position. The wedges shall invariably be placed at meeting points of glazing bars and frames. 
 
1.11 NEOPRENE GASKETS: 
 
The contractor shall provide and install Neoprene Gaskets of approved size and profile at all locations as 
shown and as called for to render the doors windows etc. absolutely air tight and weather tight. The 
contractor shall produce samples of the gaskets for approval and procure after approval only. 
Fittings: 
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Hinges, stays, handles, tower bolts, locks and other fittings shall be in quality and manufacturer as approved 
by the Engineer-in-Charge 
 
1.12 Manufacturer’s Attendance: 
The manufacturer immediately prior to the commencement of glazing shall adjust and set all windows and 
doors and accept responsibility for the satisfactory working of the opening frames. 
1.13 Details of Test: 
1.13.1 The various tests on aluminium section shall be conducted in accordance with the relevant IS 
codes. 
1.13.2 The cost of samples, carriage of the samples and testing charges if any shall be borne by the 
contractor. 
1.14 Acceptance Criteria: 
 The aluminium section shall be conformed to the provisions of the relevant item in the schedule of 
quantities. For payment purpose only actual weight of sections shall be taken into account. If however, the 
sectional weight of any aluminium section is higher than the permissible variation then the weight payable 
shall be restricted to the weight of the section including permissible variation. 
1.15 Measurement: 
 Payment by weight shall be made for aluminium sections including beading only and all fixing 
angles, fittings, and fixtures such as handles and hinges etc. shall not be included in the weight to be paid. 
1.16 Guarantee Bond: 
 All aluminium work shall carry two years guarantee to be reckoned from the date after the expiry 
of maintenance period prescribed in the contract of the work against structural unstability, leakage, 
unsound materials and workmanship and defective anodising, colouring, sealing and finishing as per 
guarantee bond attached in this Publish document. 
 Two years guarantee in prescribed proforma attached must be given by the specialized firm, which 
shall be counter signed by the contractor in token of his overall responsibility. 10% (Ten Percent) of the 
cost of these items would be retained as guarantee to the performance of the work done. The guarantee 
against this item of work shall be in addition to the security deposit mentioned elsewhere in the contract 
form. If any defects or deficiencies are noticed during the guarantee period the same shall be rectified by 
the contractor within seven days of issue of the written notice by the Engineer-in-charge, failing which the 
defects/deficiencies would be got removed by the Engineer-in-charge from another agency at the risk and 
cost of the contractor. However, this amount of the guarantee can be released in full, if bank guarantee of 
equivalent amount for the required period is produced and deposited with the COMMITTEE. 
 
1.17 Rates: 
1.17.1 The rates of the item shall include the cost of materials and labour required in all the above 
operation. 
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LIST OF MACHINERY, TOOLS & PLANTS TO BE DEPLOYED BY THE CONTRACTOR AT SITE AS & 
WHEN REQUIRED 

 
Sl. No. Name of Equipment Numbers 

1 Excavators (various sizes) Nil 

 Equipment for hoisting & lifting  

1 Tower Crane or Builder’s hoist (Desirable) 1 No. 

 Equipment for Concrete work  

1 Automatic batching plant of sufficient capacity as per direction of Engineer-in-
Charge 

Nil 

2 Concrete pump (Desirable) 1 No. 

3 Concrete transit mixer Nil 

4 Concrete mixer (diesel) 1 No. 

5 Concrete mixer (electrical) 1 No. 

6 Needle vibrator (electrical) 1 Nos. 

7 Needle vibrator (petrol) 1 Nos. 

8 Table vibrator (elect./petrol) (Desirable) 3 No. 

 Equipment for Building work  

1 Bar bending Machine 1 No. 

2 Bar cutting machine 1 No. 

3 Drilling machine 1 No. 

4 Welding machine 2 Nos. 

5 Cube testing machines 1 No. 

6 M.S. pipes  
For 500 sqm. Equivalent area or as 
desired by Engineer—in- Charge 

1 Set 

7 Steel shuttering 1 Set 

8 Steel scaffolding 1 Set 

9 Grinding/polishing machines 3 Nos. 

 Equipment for transportation  

1 Tippers Nil 

2 Trucks Nil 

 Pneumatic equipment  

1 Air compressors (diesel) Nil 

 Dewatering equipment  

1 4Pump (diesel) 1 No. 

2 Pump (electric) (Desirable) 1 No. 

 Power equipment  

1 Diesel generator 1 No. 
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LIST OF PREFERRED MAKES FOR CIVIL WORKS 

S.NO Description Manufacturer/ Brand Name 

1 Cement (Grey) PPC/OPC ACC/ BIRLA JUTE/ULTRA TECH 

2 Cement (White) J.K/ BIRLA ETC. 

3 Reinforcement Steel SAIL/TATA/RINL/JSW STEEL 

4 
Structural Steel SAIL/TATA/RINL/JSW STEEL 

 
 

5 Stainless Steel (Grade 304) JINDAL/  SAIL/   SALEM 

6 Aluminium Sections HINDALCO/ JINDAL/ MAHAVIR/INDIAN ALUMINIUM 

CO. 

7 Aluminium Door fittings CLASSIC/ EVEREST/ ALUALPHA 

8 Particle Board/Laminated Particle board CENTURY/ MERINO/GREENLAM 

9 
Clear/ Float/Frosted/ Toughened/ 

Refractive Glass 

SAINT GOBAIN/ MODI FLOAT/ AIS/MODI GUARD 

10 Sun Control Film 3M/ GARWARE/ SAINT GOBAIN 

11 Floor Spring and Door Closer DORMA/ GODREJ/ OZONE 

12 ACP Panel ALSTRONG / ALUCOBOND / EUROBOND/ 

ALUDECOR 

13 Commercial Board/ PLY MERINO/ GREEN/ CENTURY 

14 Flush doors CENTURY/ MERINO/GREEN/ARCHID 

15 Laminates GREENLAM/  ARCHID/  MERINO/  CENTURY 

16 SS Door and Window fittings DORSET/ GODREJ/ OZONE 

17 Stainless Steel Hinges JOLLY/ GARG/ AMIT/ ASJ/ SUPREME 

18 uPVC Window FENESTA/ VEKA/ALUPLAST 

19 HDMR Board CENTURY/ GREEN/ ACTION TESSA 

20 High Pressure Laminate [HPL] CENTURY/ GREEN/ MERINO 

21 WPC Board and Frame ALSTONE/GREENPLY/AMULYA 

22 Ceramic Glazed tiles/ Border tiles 1ST QUALITY KAJARIA/   NITCO/ JOHNSON/ 

ORIENT/ SOMANY/RAK/AGL 

23 Vitrified Tiles JOHNSON/ KAJARIA/ ORIENT/ SOMANY/RAK/AGL 

24 Epoxy flooring FOSROC/ SIKA/ BASF 

25 Polyvinyl Flooring ARMSTRONG/ POLY FLOR/ TARKETT 

26 Laminate Wooden Flooring VISTA/ ACTION TESA/ ARMSTRONG/ PERGO 

27 GRC Wall Tile/ Jali UNISTONE/ DALAL/ SWASTIK ALWAR/ ULTRA 

28 
Interlocking Precast paver blocks/ Kerb 

Stone 

HINDUSTAN TILES/ SWASTIK/  DALAL 

29 Tile Adhesive PIDILITE/ FERROUSCRETE/  BALLENDURA/CICO 
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30 Paint/ primer/ oil bound distemper/ Acrylic 

paint/ plastic paint 

1ST QUALITY PAINTS OF ASIAN/ BERGER/ NEROLAC/ 

DULUX 

31 Water Proof Cement Paint/ Exterior Paint 1ST QUALITY PAINTS OF ASIAN PAINTS/ 

BERGER/NEROLAC/ DULUX 

32 Sanitary ware (Vitreous China) (European 

Seats. Urinals, Wash Basins, etc.) 

HINDWARE/ PARRYWARE/ CERA/ KEROVIT/ JAGUAR 

33 C.P brass fittings/ Accessories JAQUAR/ HINDWARE/ CERA /KEROVIT/PERRYWARE 

34 G.I Pipes TATA/ JINDAL(HISSAR/ BHUSHAN/  APL APPOLO 

35 G.I Fittings UNIK/ ZOLOTO/ AVAR 

36 Stainless Steel Sink NEELKANTH/ JAINA/ KINGSTON (COBRA)/ NIRALI 

37 C.I Pipes/ Fittings RIF/ NECO/ BENGAL IRON WORKS/  BC/ SKF 

38 C.I Pipes NICO/ KESORAM/ ELECTRO STEEL/ KAPILANSH 

39 Mirror Glass ATUL/ MODIGUARD / SAINT GOBAIN 

40 False Ceiling ARMSTRONG/  SAINT GOBAIN/ AEROLITE 

41 Insulation (Mineral/ rock wool ) UP TIWAGA LTD/   ROCKWOOL IND./ F.G.P. 

42 Water proofing compound SIKA/ FOSROC/ PIDILITE/ ASIAN/ BASF/CICO 

43 Wall Putty BIRLA/JK/ ASIAN 

44 
Brass Ball Valve/   Gate Valve/ Float Valve/ 

Butterfly valve 

ZOLOTO/ AM/  LEADER/ SANT 

45 RCC Pipe LAKSHMI/ SOOD & SOOD/ JAIN & Co./ DIWAN SPUN 

PIPES 

46 PVC Pipe PRAKASH/ PRINCE/ SUPREME 

47 Sandwich Roof Panel (Puff Panel) KAKTUS/ ZEP/ E- PACK/ LLOYD 

48 Profile Steel Sheet (Precoated) TATA/ JSW JINDAL/LLOYD SUPERDECK 

49 Poly Carbonate Sheet GE LEXAN/ POLYGAL/TUFLITE 

50 Acoustic Wooden/Fabric Panelling ARMSTRONG/ ANUTONE/ CREDENCE/ TOPAKUSTIK 

51 Calcium silicate false ceiling AEROLITE, RAMCO, HILUX 

52 Gypsum Board GYPROC BY SAINT GOBAIN, USG BORAL, 

ARMSTRONG 

53 
cPVC Pipe Fitting & Solvent SUPREME/ ASTRAL/ ASHIRWAD /   PRINCE/ 

PRAKASH 

54 uPVC Pipes & Fittings SFMC / SUPREME/  FINOLEX 

55 M.S Pipes JINDAL/ APPOLO/ SWASTIK/ TATA/ SURYA 

56 Manhole cover /Grating KK MANHOLE/ DALAL/ SWASTIK/ HINDUSTAN 

57 SS Pipe (304 grade) FOR WATER SUPLY JINDAL/   TATA/ ALFA PRESS/ VIEGA 
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BILL OF QUANTITY 

Sl. 
No. 

Item Description 
Quant

ity 
Units 

Estimat
ed Rate 

 in 
Rs.        
P. 

TOTAL 
AMOUNT  

With Taxes 
in 

Rs.         P. 
1 2 4 5 6 7 

1 

Providing and fixing channeled  wood works perforated panel 
(Armstrong /dexune or equivalent ) of width 128mm, thickness of 15mm 
and lenth 2440 mm, made of ahigh density particle board substrate with 
a laminated facing as oer the approved shade & finish and amelamine 
balancing layer on the reverse side. The board shall have a special 
perforation pattern where the visible surface has a (Helmholtz fluted 
perforationof 2mm width and 14mm of visible panel. the panels shall 
provide a minimum sag resistance of RI190 and a fire rating class of 1 
as per part 7 of BS 476 . The edges of the panels shall be "longue- and-
grooved" to receive special clips for installation. the back of the 
perforated panel shall have sound absorbing non- woven acoustical 
fleece. the panel shall be mounted on special aluminium splines (16-
25mm x 25-30mm x 3000-4000) using clips and profiles provided by 
Armstrong / dexune or equivalant.   (NS) 

75.00 Sqm 7683.00 576225.00 

2 

Providing and fixing fly proof stainless steel grade 304 wire gauge, to 
windows and clerestory windows using wire gauge with average width 
of aperture 1.4 mm in both directions with wire of dia. 0.50 mm all 
complete.  With 2nd class teak wood beading 62X19 mm (9.135.1) 

36.00 sqm 1597.15 57497.40 

3 

Providing and laying vitrified floor tiles in different sizes (thickness to be 
specified by the manufacturer) with water absorption less than 0.08% 
and conforming to IS: 15622, of approved make, in all colours and 
shades,laid on 20mm thick cement mortar 1:4 (1 cement : 4 coarse 
sand),jointing with grey cement slurry @ 3.3 kg/ sqm including grouting 
the joints with white cement and matching pigments etc., complete..Size 
of Tile 600x600 mm (11.41.2)  

65.00 sqm 1553.45 100974.25 

4 

 Providing and laying Vitrified tiles in different sizes (thickness to be 
specified by manufacturer), with water absorption less than 0.08 % and 
conforming to I.S. 15622, of approved make, in all colours & shade, in 
skirting, riser of steps, over 12 mm thick bed of cement mortar 1:3 
(1cement: 3 coarse sand), jointing with grey cement slurry @ 3.3 kg/sqm 
including grouting the joint with white cement & matching pigments etc. 
complete. Size of Tile 600x600 mm (11.46.2)  

8.00 sqm 1893.40 15147.20 

5 

Grouting the joints of flooring tiles having joints of 3 mm width, using 
epoxy grout mix of 0.70 kg of organic coated filler of desired shade (0.10 
kg of hardener and 0.20 kg of resin per kg), including filling / grouting 
and 
finishing complete as per direction of Engineer-in-charge. 

72.00 sqm 309.05 22251.60 

6 
Painting with synthetic enamel paint of approved brand and 
manufacture to give an even shade :  One or more coats on old 
work(13.99.1) 

51.00 Sqm 102.80 5242.80 

7 

Distempering with 1st quality acrylic distemper (ready mixed) having 
VOC(Volatile Organic Compound ) content less than 50 gram/ litre, of 
approvedbrand and manufacturer including applying additional coats 
wherever required to achieve even shade and colour 

352.0
0 

Sqm 62.70 22070.40 

8 
Dismantling old plaster or skirting raking out joints and cleaning the 
surface for plaster including disposal of rubbish to the dumping ground 
within 50 metres lead. (15.56) 

69.00 Sqm 54.65 3770.85 

9 
15 mm cement plaster on rough side of single or half brick wall  of mix 
:1:6 (1 cement : 6 coarse sand) (13.5.2)                             

69.00 Sqm 395.35 27279.15 

10 
Removing dry or oil bound distemper, water proofing cement paint and 
the like by scrapping, sand papering and preparing the surface smooth 
including necessary repairs to scratches etc. complete 

211.0
0 

Sqm 25.15 5306.65 

11 
Providing and applying white cement based putty of average thickness 
1mm, of approved brand and manufacturer, over the plastered wall 
surface to prepare the surface even and smooth complete. (13.80) 

487.0
0 

Sqm 156.05 75996.35 

12 

Distempering with 1st quality acrylic distemper (ready mixed) having 
VOC content less than 50 gram/litre, of approved manufacturer and of 
required  shade and colour all complete to achieve even shade and 
colour :   New work (two or more coats) over and including water 

211.0
0 

Sqm 185.65 39172.15 
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thinnable priming coat with cement primer having VOC content  less 
than  50 gram/litre (13.41.1) 

13 
Dismantling tile work in floors and roofs laid in cement mortar including 
stacking material within 50 metres lead. For thickness of tiles 10 mm to 
25 mm (15.23.1) 

95.00 Sqm 73.40 6973.00 

14 

Providing and fixing tiled false ceiling of specified materials of size 
595x595 mm in true horizontal level, suspended on inter locking metal 
grid of hot dipped galvanized steel sections ( galvanized @120 grams/ 
sqm, both side inclusive) consisting of main "T" runner with suitably 
spaced joints to get required length and of size 24x38 mm made from 
0.30 mm thick (minimum) sheet, spaced at 1200 mm center to center 
and cross "T" of size 24x25 mm made of 0.30 mm thick (minimum) 
sheet, 1200 mm long spaced between main"T" at 600 mm center to 
center to form a grid of 1200x600 mm and secondary cross "T" of length 
600 mm and size 24x25 mm made of 0.30 mm thick (minimum) sheet to 
be interlocked at middle of the1200x600 mm panel to form grids of 
600x600 mm and wall angle of size 24x24x0.3 mm and laying false 
ceiling tiles of approved texture in the grid including, required 
cutting/making, opening for services like diffusers, grills, light fittings, 
fixtures, smoke detectors etc. Main "T" runners to be suspended from 
ceiling using GI slotted cleats ofsize 27 x 37 x 25 x1.6 mm fixed to ceiling 
with 12.5 mm dia and 50 mm long dash fasteners, 4 mm GI adjustable 
rods with galvanised butterfly level clips of size 85 x 30 x 0.8 mm spaced 
at 1200 mmcenter to center along main T, bottom exposed width of 24 
mm of all T-sections shall be pre-painted with polyester paint, all 
complete for all heights as per specifications, drawings and as directed 
by Engineer-in-charge. Providing and fixing tiled false ceiling of 
specified materials of size 595x595 mm in true horizontal level, 
suspended on inter locking metal grid of hot dipped galvanized steel 
sections ( galvanized @ white color tiles of size 595x595 mm and 0.5 
mm thick with 8 mm drop; made of GI sheet having galvanizing of 100 
gms/sqm (both sides inclusive) and 20% perforation area with 1.8 mm 
dia holes and having NRC (Noise Reduction Coefficient ) of 0.5, electro 
statically polyester powder coated of thickness 60 microns (minimum), 
including factory painted after bending and perforation, and backed with 
a black Glass fiber acoustical fleece.(12.52.2) 

65.00 Sqm 2068.75 134468.75 

15 

Disposal of building rubbish / malba / similar unserviceable, dismantled 
or waste materials by mechanical means, including loading, 
transporting, unloading to approved municipal dumping ground or as 
approved by Engineer-in-charge, beyond 50 m initial lead, for all leads 
including all lifts involved. (15.60) 

9.00 Cum 263.95 2375.55 

16 

Providing and laying Vitrified tiles in different sizes (thickness to be 
specified by manufacturer), with water absorption less than 0.08 % and 
conforming to I.S. 15622, of approved make, in all colours & shade, in 
skirting, riser of steps, over 12 mm thick bed of cement mortar 1:3 
(1cement: 3 coarse sand), jointing with grey cement slurry @ 3.3 kg/sqm 
including grouting the joint with white cement & matching pigments etc. 
complete. Size of Tile 125*600 mm. 

41.00 sqm 1950.00 79950.00 

17 

Providing and laying Vitrified tiles in floor in different sizes (thickness to 
be specified by the manufacturer) with water absorption less than 0.08% 
and conforming to IS:15622, of approved brand & manufacturer, in all 
colours and shade, laid on 20 mm thick cement mortar 1:4 (1 cement: 4 
coarse sand) jointing with grey cement slurry @3.3 kg/sqm including 
grouting the joints with white cement and matching pigments etc. The 
tiles must be cut with the zero chipping diamond cutter only . Laying of 
tiles will be done with the notch trowel, plier, wedge, clips of required 
thickness, leveling system and rubber mallet for placing the tiles gently 
and easily.Glazed vitrified floor tiles polished finish of size Size of Tile 
600 x 1200 mm (11.41A.2.2) 

22.00 sqm  1798.80 39573.60 

18 
Fixing glazed/ Ceramic/ Vitrified floor tiles with cement based high 
polymer modified quick-set tile adhesive (Water based) conforming to 
IS: 15477, in average 3 mm thickness. (11.43) 

22.00 sqm  753.25 16571.50 

19 
15 mm cement plaster on rough side of single or half brick wall  of mix : 
1:6 (1 cement: 6 coarse sand) (13.5.2) 

22.00 sqm 395.35 8697.70 

20 
Deduct for not using 20 mm thick cement mortar 1:4 (1 cement : 4 coarse 
sand) bedding in laying of floor tiles and jointing with grey cement slurry 
@ 3.3 kg/ sqm (11.42)  

22.00 sqm -850.10 -18702.20 
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21 

Providing and laying Vitrified tiles in floor in different sizes (thickness to 
be specified by the manufacturer) with water absorption less than 0.08% 
and conforming to IS:15622, of approved brand & manufacturer, in all 
colours and shade, laid on 20 mm thick cement mortar 1:4 (1 cement: 4 
coarse sand) jointing with grey cement slurry @3.3 kg/sqm including 
grouting the joints with white cement and matching pigments etc. The 
tiles must be cut with the zero chipping diamond cutter only . Laying of 
tiles will be done with the notch trowel, plier, wedge, clips of required 
thickness, leveling system and rubber mallet for placing the tiles gently 
and easily Glazed Vitrified tiles Matt/Antiskid finish of size, Size of Tile 
600 x 600 mm (11.41A.3.1) 

11.00 sqm  1464.85 16113.35 

22 

Providing and fixing floor mounted, white vitreous china single piece, 
double traps syphonic water closet of approved brand/make, shape, 
size and pattern including integrated white vitreous china cistern of 
capacity 10 litre with dual flushing system, including all fittings and 
fixtures with seat cover, cistern fittings, nuts, bolts and gasket etc 
including making connection with the existing P/S trap, complete in all 
respect as per directions of Engineer-in-Charge. (17.81) 

2.00 no 
18212.9

0 
36425.80 

23 

Providing and fixing wash basin with C.I. brackets, 15 mm dia CP Brass 
single hole basin mixer of approved quality and make, including painting 
of fittings and brackets, cutting and making good the walls wherever 
required:-(a) White Vitreous China Wash basin size 550x400 mm with a 
15 mm CP Brass single hole basin mixer(17.7A) 

4.00 no 3960.55 15842.20 

24 

 Providing and fixing mirror of superior glass (of approved quality) and 
of required shape and size with plastic moulded frame of approved make 
and shade with 6 mm thick hard board backingRectangular shape 
1500x450 mm (16.32.3) 

2.00 no 2093.00 4186.00 

25 Providing and fixing 100 mm sand cast Iron grating for gully trap. (17.29) 5.00 no 53.25 266.25 

26 
Providing and fixing C.P. brass bib cock of approved quality conforming 
to IS:8931 : 15 mm nominal bore (18.49.1) 

6.00 no 506.80 3040.80 

27 
Providing and fixing C.P. brass angle valve for basin mixer and geyser 
points of approved quality conforming to IS:8931 15 mm nominal 
bore(18.53.1) 

9.00 no 574.30 5168.70 

28 
Providing and fixing C.P. brass stop cock (concealed) of standard 
design and of approved make conforming to IS:8931. 15 mm nominal 
bore (18.52.1) 

12.00 no 670.45 8045.40 

29 
Providing and fixing P.V.C. waste pipe for sink or wash basin including 
P.V.C. waste fittings complete. Semi rigid pipe 32 mm dia (17.28.1.1) 

6.00 no 103.90 623.40 

30 

Making connection of drain or sewer line with existing manhole including 
breaking into and making good the walls, floors with cement concrete 
1:2:4 mix (1 cement : 2 coarse sand : 4 graded stone aggregate 20 mm 
nominal size) cement plastered on both sides with cement mortar 1:3 (1 
cement : 3 coarse sand), finished with a floating coat of neat cement 
and making necessary channels for the drain etc. complete :For pipes 
100 to 250 mm diameter (19.21.1) 

3.00 no 810.45 2431.35 

31 
Providing and fixing G.I. pipes complete with G.I. fittings and clamps, 
including cutting and making good the walls etc. Internal work - Exposed 
on wall 15 mm dia nominal bore (18.10.1) 

18.00 metre 366.40 6595.20 

32 25 mm dia nominal bore (18.10.3) 30.00 metre 551.70 16551.00 

33 

Providing and fixing 18 mm thick gang saw cut, mirror polished, 
premoulded and prepolished, machine cut for kitchen platforms, vanity 
counters, window sills, facias and similar locations of required size, 
approved shade, colour and texture laid over 20 mm thick base cement 
mortar 1:4 (1 cement : 4 coarse sand), joints treated with white cement, 
mixed with matching pigment, epoxy touch ups, including rubbing, 
curing, moulding and polishing of edges to give high gloss finish etc. 
complete at all levels.Granite stone slab of colour black, Cherry/Ruby 
red Area of slab over 0.50 sqm (8.2.2.2) 

19.00 sqm  5136.30 97589.70 

34 

Providing and fixing factory made single extruded WPC (Wood Polymer 
Composite) solid door/window/Clerestory windows & other Frames/ 
Chowkhat comprising of virgin PVC polymer of K value 58-60 
(Suspension Grade), calcium carbonate and natural fibers (wood 
powder/ rice husk/ wheat husk) and non toxic additives (maximum 
toxicity index of 12 for 100 gms) fabricated with miter joints after applying 
PVC solvent cement and screwed with full body threaded star headed 
SS screws having minimum frame density of 750 kg/cum, screw 

11.00 metre 1111.30 12224.30 
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withdrawal strength of 2200 N (Face) & 1100 N (Edge), minimum 
compressive strength of 58 N/mm2, modulus of elasticity 900 N/mm2 
and resistance to spread of flame of Class A category with property of 
being termite/borer proof, water/moisture proof and fire retardant and 
fixed in position with M.S hold fast/lugs/SS dash fasteners of required 
dia and length complete as per direction of Engineer-In- Charge. (M.S 
hold fast/lugs or SS dash fasteners shall be paid for separately). 
Note: For WPC solid door/window frames, minus 5 mm tolerance in 
dimensions i.e depth and width of profile shall be acceptable. Variation 
in profile dimensions on plus side shall be acceptable but no extra 
payment on this account shall be made. Frame size 65 x 100 mm 
(26.86.5) 

35 

Providing and fixing factory made single extruded WPC (Wood Polymer 
Composite) solid decorative type flush door shutter of required size 
comprising of virgin polymer of K value 58-60 (Suspension Grade), 
calcium carbonate and natural fibers (wood powder/ rice husk/wheat 
husk) and non toxic additives (maximum toxicity index of 12 for 100 gms) 
having minimum density of 650 kg/cum and screw withdrawal strength 
of 1800 N (Face) & 900 N (Edge), minimum compressive strength 50 
N/mm2, modulus of elasticity 850 N/mm2 and resistance to spread of 
flame of Class A category with property of being termite/borer proof, 
water/moisture proof and fire retardant. WPC to be laminated with PVC 
foil of minimum 14 microns thick of approved design pasted with hot melt 
adhesive on both faces of shutter and fixing with stainless steel butt 
hinges of required size with necessary full body threaded star headed 
counter sunk S.S screws, all as per direction of Engineer-In- Charge. 
(Note: stainless steel butt hinges and necessary S.S screws shall be 
paid separately) 30 mm thick (26.88.1) 

5.00 sqm  4764.20 23821.00 

36  Providing and fixing bright finished brass door latch (9.75.2)(9.75.2) 2.00 no 308.00 616.00 
37  Providing and fixing bright finished brass tower bolts (9.74.2) 2.00 no 358.40 716.80 
38  Providing and fixing bright finished brass handles (9.81.1) 2.00 no 256.65 513.30 

39 
Providing and fixing 8 mm dia C.P. / S.S. Jet with flexible tube upto 1 
metre long with S.S. triangular plate to Eureopean type W.C. of quality 
and make as approved by Engineer - in - charge. (17.16A) 

2.00 no 349.15 698.30 

40 

Providing and fixing white vitreous china battery based infrared sensor 
operated urinal of complete urinal with sensor approx. size 575 x 325 x 
295 mm having pre & post flushing with water (250 ml & 500 ml 
consumption), having water inlet from back side, including fixing to wall 
with suitable brackets all as per manufacturers specification and 
direction of Engineer-in-charge. (MR) 

1.00 no 
22423.2

0 
22423.20 

41 

Providing and fixing of  12mm polycarbonate sheet with M.S. fram 
including  making necessary holes and other fixture  as requied comlete 
as per drawing in all repect as per the direction of Engineer-in-charge. 
(MR) 

1.00 Sqm 2950.00 2950.00 

42 

Providing and fixing aluminium extruded section body tubular type 
universal hydraulic door closer (having brand logo with ISi, IS : 3564, 
embossed on the body, door weight upto 36 kg to 80 kg and door width 
from 701 mm to 1000 mm), with double speed adjustment with 
necessary accessories and screws etc. complete.(9.84) 

2.00 no 983.15 1966.30 

43 
Centering and shuttering including strutting, propping etc. and removalof 
form for : Foundations, footings, bases of columns, etc. for mass 
concrete(5.9.6) 

10.00 sqm 927.25 9272.50 

44 
Steel reinforcement for R.C.C. Work   Mild steel and Medium Tensile 
steel bars.(5.22A.6 

120.0
0 

kg 107.85 12942.00 

45 

Providing and fixing Hand Shower ( Health Faucet ) with Flexible Tube 
& Wall Hook with N.R.V. (Back Flow Preventer ) of  Jaquar or equivalent 
complete as per manufacturer's specifications & direction of Engineer - 
in - charge. (NS) 

2.00 Nos 1542.50 3085.00 

46 
Providing and fixing of two way bib cock of Jaquar or equivalent in other 
approved makes all complete as directed by the Engineer - in - Charge.  
(NS) 

2.00 Nos 2350.00 4700.00 

47 
Providing and fixing Towel ring  with round flange - Jaquar or equivalent 
in other approved makes complete as directed by the Engineer - in - 
Charge. (NS) 

2.00 Nos 1340.75 2681.50 



 
 

93 
 

48 
Providing and laying in position cement concrete1:1½:3 (1 Cement: 1½ 
coarse sand (zone-III) derived from natural sources : 3 graded stone 
aggregate 20 mm nominal size derived from natural sources) (4.1.2) 

1.00 cum 8340.85 8340.85 

49 
Modified Estimate Cost after using Correction factor on DSR 2023 
on account of GST @ 0.973 

1.00 Unit 0.973 1499073.76 

Total in 
Figures 

        
1499073.76 

 
 
 
 

Sd- 
Junior Engineer (Civil) 

Sd- 
Assistant Engineer (Civil) 

  
FORWARDED/APPROVED/NOT APPROVED  
 
 
 
Sd/- 
Superintending Engineer, IWD 


